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EXECUTIVE SUMMARY

This report provides a summary of the findings and recommendations from a three phase Watts
Branch Watershed Study and Management Plan project conducted by the Center for Watershed
Protection (Center), Environmental Systems Analysis (ESA), and Macris Hendricks, & Glascock
(MHG) for the City of Rockville, MD Department of Public Works. The primary goal of the Watts
Branch project was to develop a watershed protection plan that establishes a program aimed at
mitigating many of the impacts and stresses that exist on the ecosystem. Specific watershed
protection goals of the plan, as identified by the City and its residents, include:

. Minimize/control channel enlargement (i.e., channel erosion)

. Reduce pollutant loadings from nonpoint source runoff

. Develop stewardship among residents by educating and changing behaviors

. Protect existing utilities in and near streams from erosion damage

. Provide stormwater management control over a significant proportion of the watershed (or
subwatershed)

. Protect existing forest areas

. Protect existing wetlands

. Protect existing active recreational areas

The watershed study and management plan for Watts Branch employed principles of a rapid
watershed planning approach, with an emphasis on "stakeholder" involvement. The City needed a
workable plan for implementation of specific management measures that balanced the inevitable
tradeoffs between environmental protection and an urban population. To develop the right balance,
the City staff formed a partnership with interested residents, civic and homeowners’ association
representatives, and environmentally concerned citizens to review the methodology, findings and
recommendations of the study. The Watts Branch Partnership helped tailor proposed projects to
meet neighborhood needs as much as possible and still achieve the watershed objectives. The
Partnership members also acted as liaisons to their communities to inform people of the watershed
study and convey comments back to the staff.

The first phase of the project was a watershed assessment and preliminary plan development stage,
where the existing conditions within the watershed were documented and potential management
measures are put forth. Specific tasks included:

. Conducting a stream geomorphic assessment to assess the dynamic stream evolutionary
process associated with altered urban hydrology

. conducting a biological, physical and chemical stream survey to identify overall stream
health and identify specific problem areas

. Identifying potential stream rehabilitation and stormwater retrofit sites within the watershed

. Facilitating a watershed planning charette to engage watershed stakeholders in the planning
process, and

. Preparing preliminary recommendations for employing management measures.

A Phase | Watts Branch Watershed Study Report was prepared and submitted to the City in March,
2000, describing in detail the findings of the above tasks.
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In the second phase, the project team prepared conceptual designs, cost estimates and analyses of
estimated benefits for specific watershed management measures such as stormwater management
retrofits, stream rehabilitation, wetland enhancement, and forest conservation.

In the third and final phase, the project team developed management recommendations for public
outreach and education, bench mark and long term monitoring, and prioritization of implementation.

E.1  Background

Watts Branch is a tributary to the Potomac River located in suburban Maryland approximately 15
miles northwest of Washington, DC. The Watts Branch watershed area within the City of Rockville
limits is approximately 6.5 square miles and has over 18 miles of streams. This area includes all of
the headwater streams of the watershed. In general, the mainstem of Watts Branch flows from north
to south.

The land use within the watershed is comprised of a mixture of residential, commercial, and
institutional, with single family residential being the most common land use. The currentimpervious
cover for the Watts Branch watershed within the City of Rockville is approximately 28 percent. The
impervious cover is an important and useful indicator that can be used to define what current
watershed conditions are as well as to formulate realistic goals for what the prospects are for
improvement in response to mitigation and rehabilitation efforts.

Existing water quality and macroinvertebrate data indicate that over time, there has been a decline
in water quality and the diversity in the benthic macroinvertebrate communities. An obvious factor
has been the nearly continuous conversion of this watershed from agricultural to urban land use over
the last 50 years. With the current and planned development of the last two significant parcels of
contiguous land (King Farm and Fallsgrove), the Watts Branch watershed will reach a condition
known in the land planning world as essentially full “buildout.”

The Watts Branch watershed is somewhat unique in that it is a rare example of a watershed that has
been scientifically studied over time. The renowned fluvial geomorphologist, Dr. Luna Leopold,
had the foresight to study in detail the Watts Branch watershed over a 20-year period (1953 to 1972)
in an attempt to establish a database from which to track and analyze changes in a small headwater
channel. Leopold observed a trend of initial aggradation followed by degradation (i.e., channel
enlargement) in Watts Branch. The enlargement has continued through the 1990s and can be
directly related to the degree and rate of urbanization. The adverse impacts associated with the
channel enlargement are a major reason for this watershed planning effort.

Watts Branch was analyzed during the first phase of the project using a suite of rapid watershed
diagnostic techniques including: the impervious cover model, the Rapid Geomorphic Assessment
(RGA), the Rapid Stream Assessment Technique (RSAT), and hydrologic modeling (TR-20). The
impervious cover model was used to assist in establishing realistic watershed management
objectives, the RGA was performed to evaluate channel stability, and the RSAT was implemented
to determine the physical attributes of all perennial reaches of Watts Branch. Hydrologic modeling
was undertaken to provide additional runoff information to use in assessing the geomorphologic
status of the stream, to assess the effect of existing and proposed stormwater facilities, to use for
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conceptual designs for stormwater facilities and to update the study previously prepared for the City.
In addition, stormwater retrofit and stream rehabilitation inventories were conducted, in which
potential retrofit sites were identified and conceptual-level sketches were developed.

The Phase | information was in turn used to develop and refine conceptual-level designs of
stormwater retrofit and stream rehabilitation sites. A series of “30%” design drawings showing plan
and profile details were developed for the priority sites. In addition, wetland improvement and
reforestation recommendations were developed based on the reconnaissance level information
collected during the rapid field assessments.

The project approach also placed an emphasis on getting input and involvement from the public
early in the planning process through workshops and Partnership meetings. The project scope was
developed to ensure that public involvement and participation remains a component of the watershed
plan well after the immediate project.

E.2  Analysis

An important task of the Watts Branch project was to define the stream channel geomorphic
characteristics. The assessment of the physical characteristics of the stream channel serves as an
important foundation of the stream rehabilitation strategies and provides a reference on where the
stream is in its evolutionary process. In addition, the documentation of current channel conditions
can be used as an indicator of future trends in stream channel characteristics.

Streams characteristically enlarge as result of urbanization. Past investigations have found that
channel enlargement is a function of basin imperviousness as well as the corresponding age of that
impervious cover. The simplest way to quantify these changes is to define an “enlargement ratio,”
which represents the ratio of a stream’s current cross-sectional area to its pre-development cross-
sectional area (or, in some cases, a cross-section from an adjacent undeveloped stream of equivalent
watershed area.)

To illustrate the concept of channel enlargement, Figure E.1 is presented comparing a channel cross-
section as it evolves over time. The change in channel morphology is illustrated by superimposing
the cross-sectional area of a channel at three distinct points in time: historic, current, and ultimate.
Historic cross-section data are obtained from past surveys (often obtained from transportation
agencies or public works departments that conducted surveys at the time of road construction or
improvement projects), current cross-sectional data are obtained from field surveys conducted at the
time of the study, and ultimate cross-sectional data are generated using predictive (i.e., empirical)
equations based, in part, on the historic and current cross-sections.

The channel enlargement analysis documented some important findings about where Watts Branch
is along the evolutionary time line. In general, it appears that the Watts Branch channels are only
about 30 to 40 percent of the way along the evolutionary process. Therefore, another 40 to 50 years
of channel reaction and adjustment to development influences is expected before a state of quasi-
equilibrium is reached. In addition, the channel cross-sectional area is expected to increase two to
four times its current size, depending on the location.
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FigureE.1  Watts Branch cross-section comparison (Note: cross-sections have been overlaid
for illustrative purposes only—actual sections do not share same datum.)

These findings were important to the overall strategy that was taken from a stream rehabilitation and
stormwater retrofit standpoint. Specifically, since the study points indicate that the stream channel
still has a long way to go before reaching a state of relative equilibrium, the in-stream rehabilitation
techniques implemented for the most part focused on practices able to withstand adjustments in
channel downcutting, widening, and plan form. It should be noted that there are certain reaches that
required more substantial channel protection measures (e.g., imbricated riprap) where property or
utility crossing impacts was a primary consideration. In addition, because there is a large increase
in channel cross-sectional area predicted, an important focus of the stormwater retrofitting was on
providing channel protection storage (i.e., 24-hour extended detention of the 1-year return frequency
storm) to help mitigate the erosive forces associated with the stormwater runoff.

The physical stream assessment that was conducted generally supports the findings of the
geomorphic assessment, namely that the majority of stream reaches within the watershed show signs
of being impacted by urbanization. While the majority of the stream reaches ranked either good or
fair overall, the assessment enabled specific metrics (e.g., riparian habitat conditions) to be analyzed
and targeted for future management recommendations.

A significant reason for the adverse impacts being seen in Watts Branch is that the existing
stormwater treatment practices are inadequate or were built to provide only peak discharge controls
for larger storm events (e.g., the 2- or 10-year storms), and have little capability to control channel
erosion or remove stormwater pollutants. Improving water quality through reducing the pollutant
load delivered to the stream is an important goal of the project for several reasons. First, there is a
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strong desire by the City and Montgomery County to protect and enhance the aquatic and terrestrial
ecosystems along the stream corridor, as well as improve the appearance for park users. Second,
the confluence of the Potomac River and Watts Branch is just upstream of a major Washington
Suburban Sanitary Commission drinking water intake for suburban Maryland; consequently, the
water quality of Watts Branch can have a significant impact on the level of treatment required at the
drinking water plant. Lastly, Watts Branch is a tributary to the Chesapeake Bay, where nutrient load
reduction is a major basin goal for the Bay. Therefore, limiting the nutrient loads from Watts
Branch will assist in achieving the larger basin goal of the Chesapeake Bay.

In response to the water quality goals of the project, stormwater retrofits that provide both channel
protection and water quality benefits were pursued as one of the tools of the Watts Branch watershed
management plan. Stormwater retrofit and stream rehabilitation inventories were conducted
throughout the watershed to identify candidate sites. The Center and ESA worked with staff and
the Partnership to develop ranking systems, which accounted for benefits and associated costs or
undesirable effects. The stormwater management (SWM) ranking system used a two-tiered method
which compared technical or watershed issues, such as size of drainage area, site availability and
utility conflicts, maintenance burdens, efficiency at providing water quality and quantity, and unit
costs, against environmental and community goals, including wetland, tree and recreational use
impacts, and a community acceptance factor. Stream rehabilitation projects were similarly ranked
with a system comparing the length and severity of the erosion against forest impacts from
construction and site ownership. Several variations on each ranking system were tried to give the
Partnership different ways of evaluating the projects. Using these ranking systems, sites were
prioritized and selected to be carried forward in the design process (Phase Il of the project).

A total of 54 candidate stormwater retrofits sites were originally identified and field investigated to
verify technical feasibility and to identify the most likely management practice for each site.
Seventeen of the 54 candidate sites were abandoned after the field screening for a variety of reasons,
including inadequate space for effective SWM or retrofits already being provided by private
development (such as Fallsgrove). Of the remaining 37 sites, the 18 top-ranked candidate sites were
identified by the ranking systems for further investigation through the development of detailed
conceptual designs (Phase I1). Subsequent to the submittal of the detailed conceptual designs and
public review and comment, an additional three SWM candidate sites were eliminated from further
consideration at this time, and one site, Aintree SWM Pond, is being assessed independent of the
watershed study process. This results in 14 SWM sites as priority implementation projects for the
watershed study.

Similarly, 62 RSAT locations, covering 4.7 miles of Watts Branch mainstem and tributaries, were
identified as candidates for stream rehabilitation. The stream rehabilitation site evaluation narrowed
this down using the ranking system and grouping adjacent candidate sites. The prioritization process
identified 35 separate stream rehabilitation project sites that went forward to the design concept
stage (Phase I1), resulting in twelve distinct stream projects, or protection for 2.7 miles of stream.

E.3 Recommendations

While all 14 retrofit and twelve stream rehabilitation sites are valid candidates for further
investigation and design (see Figure E.2), the reality is that fiscal and staff resources limit the
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number of projects that can be implemented in a timely fashion. In addition, it is most appropriate
to implement projects that complement each other and limit the overall disturbance of existing
natural resources as much as possible. It is therefore important to try to prioritize the
implementation of these projects in a subwatershed context. In other words, sites that should be
pursued first should be pursued in the context of the overall benefit to the watershed through a
subwatershed management strategy and an approach that seeks to combine stormwater retrofits with
other rehabilitation strategies.

As part of Phase 11, three parameters were evaluated to identify subwatersheds for high priority
implementation: the current condition of riparian buffer within each subwatershed, the distribution
of stormwater retrofits across the watershed as a whole, and the relative proximity of recommended
stream rehabilitation sites downstream from recommended retrofit sites. Table E.1 lists the
subwatersheds recommended for priority implementation. Figure E.2 shows the locations of the
prioritized subwatersheds. It should be noted that there are additional considerations that may
ultimately shift the priority implementation such as the efficiency of coordinating with other public
works projects (e.g., sewer repairs and improvements), community issues and concerns (e.g., severe
erosion correction and/or park program considerations), and wetland and forest area improvements.
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Table E.1 Recommended Subwatershed for Priority Implementation
Subwatershed Recommended Projects for Justification
Designation Implementation
204 Stormwater retrofits: SM-18, SM- | combines retrofits with downstream
19 & SM-20 stream rehabilitation, and
Stream rehabilitation sites: 204-5; consolidates construction
and 302-12 to 204-1* disturbances
205 Stream rehabilitation sites: 205-5 to | combines upstream stormwater
205-8; & 302-12, 205-1 to 205-2? management (King Farm) with
downstream stream rehabilitation,
and consolidates construction
disturbances
114 & 115A | Stormwater retrofits: O-3, SM-23 combines retrofits with downstream
and SM-22* stream rehabilitation, and
Stream rehabilitation sites: 115A-1 | consolidates construction
to 115A-3; & 302-3, 302-4 to 302- | disturbances
83
119 Stormwater retrofits: SM-1, SM-2, | downstream retrofits that provide
and SM-3 water quality and channel protection
treatment for the majority of the
subwatershed
103 Stormwater retrofits: SD-8 and SD- | combines retrofits with downstream
6 stream rehabilitation, buffer
Stream rehabilitation sites: 103-5 to | enhancement, and consolidates
103-8; & 103-1 to 103-2* construction disturbances
Riparian buffer enhancement
Mainstem Stream rehabilitation sites: 401-15 | combines upstream retrofits with
to 401-18, 401-8 to 401-11, 401-3 | stream rehabilitation to stem
to 401-3, 401-5 to 401-6 significant erosion and protect City
sewer infrastructure
Notes:
* It is acknowledged that site SM-22 is privately owned. The City should work diligently with the
owner to pursue this project.
Option 1 Stream rehab. for site 204-1 would be combined with SM-20 to minimize construction
disruptions
Option 2 Stream rehab. for site 205-1 & 205-2 combined as one reach with sites 302-12 to 204-1
Option 3 Stream rehab. for site 115A-1 to 115A-3 combined as one site with 302-3 to 302-6 to link
disturbed areas and minimize construction disruptions
Option 4  Stream rehab. at site 103-1 & 103-2 would also include sites 401-15 to 401-18 to link
disturbed areas and minimize construction disruptions

Subwatershed 204, while having among the best current riparian cover, also contains three important
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stormwater retrofit sites (SM-18, 270-Industrial Park Pond; SM-19, PEPCO Site Pond; and SM-20,
Carnation Drive Pond) with the capability to substantially control a significant portion of the runoff
from the contributing subwatershed. These three sites coupled with implementation of stormwater
management on the King Farm, are upstream from three of the recommended stream rehabilitation
sites (site 204-5, 204-1, and 302-12, downstream from SM-18, SM-19, & SM-20). Subwatershed
205 also has excellent riparian cover and has upstream stormwater management provided on King
Farm. Consequently, it is recommended to pursue stream rehabilitation sites 205-5 to 205-8, 205-1
to 205-2 and site 302-12 (this site is downstream to subwatershed 204 and 205) as connected
projects after SWM improvements are made upstream.

Subwatershed 114, which contains College Gardens, is the most impervious subwatershed in the
study and it contains virtually no stormwater management controls (neither water quantity nor water
quality control). SWM Retrofit site SM-23, College Gardens Park Pond, provides an opportunity
to control and treat a portion of the runoff from this subwatershed, which should also benefit priority
downstream rehabilitation sites. Finally, there is a direct link in subwatershed 115A where site O-3
(Welsh Park Pond) drains to the storm drainpipe leading to the eroded outfall channel at site 115A-1
to 115A-3, where stream rehabilitation is proposed. Just below and above the confluence with the
Watts Branch mainstem (tributary 302) is another stream rehabilitation site (302-3, 4 & 6). When
combined with the upstream retrofit project and the stream rehabilitation work in subwatersheds
115A and 114, it makes sense to consolidate the construction in this area. In addition, stream
rehabilitation site 302-3 to 302-6 will receive some benefits from upstream retrofit sites in
subwatersheds 204 and 205.

Subwatershed 119, the Horizon Hill community, has an opportunity to provide both water quality
and channel protection storage for almost the entire subwatershed through upgrades to the three
existing SWM ponds at SM-1, SM-2 and SM-3. This will provide protection to the wooded section
of tributary below the most downstream pond, and to the mainstem below Horizon Hill tributary.
There are no stream rehabilitation sites associated with this priority subwatershed since much of the
stream valley within Horizon Hill Park was previously stabilized by the City, and the SWM retrofits
should adequately protect the downstream channel.

Subwatershed 103 contains the SWM retrofit sites SD-8 (Glenora Park) and SD-6 (Woottons Mill
Park), and two stream rehabilitation segments (sites 103-1 to 103-2 in Woottons Mill Park; and 103-
5 to 103-8 below Glenora Park). Based on the amount of existing severe channel degradation, the
potential for partial control of channel-forming storm events, and the potential for riparian buffer
enhancement, it is our recommendation that subwatershed 103 be carried forward as a priority site.

Woottons Mill Park is experiencing significant erosion along the mainstem of Watts Branch, and
has extensive stream rehabilitation proposed. Stream protection is vital along these reaches because
of the large volume of runoff from many neighborhoods that have no SWM opportunities. The
City’s Watts Branch sanitary sewer trunk line, which parallels the mainstem, has been exposed in
several locations. The Department of Public Works intends to stabilize these eroded reaches and
repair the sewer manholes and lines before more serious damage occurs to the sewer line.
Therefore, the stream rehabilitation projects from 401-8 to 401-11 and 401-15 to 401-18 are also
listed as priority in the City’s Implementation Schedule, although they are not part of a particular
subwatershed.
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Figure E.2  Subwatershed Analysis Map
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E.4  Watershed Education and Pollution Prevention Strategy

In addition to the structural recommendations, a series of pollution prevention measures and public
education approaches are recommended in the Watts Branch Watershed Management Plan (Phase
111 of the project). Pollutant load reduction is always more effective when controlled at the source
(i.e., yards, parking lots, parks) rather than trying to treat the runoff after the fact. Pollution
prevention program success starts with educating the public about watershed awareness and the
importance of an individual’s behavior on the health of a watershed. An effective and widespread
pollution prevention program coupled with the water quality benefit of the stormwater retrofits
should help meet the water quality goals of the Watts Branch watershed as well as the Potomac
River and Chesapeake Bay. It will be easier and more efficient for the City to develop a city-wide
program rather than limiting it to Watts Branch watershed alone; the staff has therefore
recommended that this component be developed and implemented separately from the watershed
study projects. The City’s Environmental Specialist will have the greatest role in managing this new
program. Table E.2 presents program recommendations for the City to consider.

Table E.2 Nonstructural Pollution Prevention Program Recommendations

Program Recommendation Program Components

Watershed Awareness » Promote general awareness and responsibility of citizens
with respect to being good stewards to their watersheds

* Encourage and promote citizen activities around
watersheds such as monitoring, tree plantings, “green-
up” days, water conservation, clean ups and policing
(e.g., reporting illegal dumping)

Pet Waste Management » Signage and waste disposal stations

*  Fact sheets and limited media campaign
Lawn and Garden Care, »  Promotion of soil testing through Montgomery College
Landscaping (Bay Scapes) » Recognize citizens using proper practices

»  Garden club and nursery outreach and education
Automotive Care (Car »  Promotion of washing on pervious surfaces and with
Washing and Maintenance) minimum amounts of water

»  Proper disposal and recycling of used motor fluids
Good Housekeeping »  Promotion of proper disposal and/or recycling of

household and commercial hazardous wastes

Disconnection of Directly » Institute downspout disconnection and rain barrel
Connected Impervious Areas program
Ilicit Connection Detection » Monitor and eliminate illicit connections in targeted
and Removal commercial areas
Commercial Dumpster » Locate away from storm drain inlets and riparian buffers
Management »  Promote/require use of enclosed holding areas
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E.5 Watershed Indicator Monitoring

Having a method to assess the efficacy of the implemented measures and a basis from which to
recommend modifications to the plan is a critical piece to the overall plan. A goal of the Center's
recommended watershed management plan approach is to utilize stormwater indicators to the
maximum extent practical to guide current and future management decisions (Phase 11l of the
project). The recommendations are oriented towards conducting inexpensive, repeatable, and
scientifically valid monitoring to assess future stream quality health. The monitoring of indicators
will provide a key frame of reference and basis for updating and adjusting the Watts Branch
Watershed Management Plan.

A suite of six indicators (Table E.3) have been identified and recommended to assess the efficacy
of the Watts Branch Watershed Management Plan. As part of this project, baseline
macroinvertebrate and fish data will be collected during the spring of 2001. These data will provide
a benchmark from which to measure various aspects of the proposed management plan.

Table E.3  Stormwater Indicator Profile Categories

Indicator Category Indicator Name
Physical and e Stream widening/downcutting
Hydrological Indicators e Physical habitat monitoring
Biological Indicators e Macroinvertebrate and fish assemblage
Social Indicators e Public attitude surveys

*  Public involvement and monitoring
»__User perception

E.6  Implementation

Throughout the development of the Watts Branch Watershed Management Plan, the City of
Rockville Department of Public Works has been evaluating and planning an implementation
schedule for the priority projects. This planning has included budget considerations for the Capital
Improvement Projects (CIP) list, need for other work in the Watts Branch stream valley such as
sewer line rehabilitation, and concurrent scheduling for improvements approved in the Cabin John
and Rock Creek watershed studies. Based on current budget planning and projections, the
recommended projects which are City-owned or operated are slated for a staggered implementation
over the next 10-year period. The City has started, and will continue to work with owners of private
sites where watershed improvements have been recommended to facilitate those projects through
the normal development process, environmental grant or public agency programs.

The City recognizes the conceptual nature of the recommended stormwater management and stream
restoration projects in the management plan, which are subject to change in the final design phase.
All of the proposed watershed improvements will require more detail and attention at the final
design stage to minimize construction disruption and address residents’ concerns. Staff and the
design consultants will work with community members throughout final design, and will gather
residents’
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ideas for improving projects and incorporate them where feasible. the following design guidelines,
among others, will be considered:

» There will be flexibility in stormwater management design, layout and size to help resolve
residents’ concerns with loss of recreational space in local parks;

»  Stormwater management design details will be reviewed to promote safety, attractiveness and
softening of the manmade structures visible in the ponds;

»  Staff will seek opportunities to reduce stormwater management pond footprints if alternate cost-
effective stormwater management choices become available to offset the storage loss;

» Staff will consider each park as a whole as well as evaluating the effect of watershed projects
upon the immediate area to be disturbed.
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SECTION 1. INTRODUCTION

This report provides a summary of the findings from a three phase project for work related to the
Watts Branch Watershed Study and Management Plan project. Phase I of the project was largely
devoted to data collection and analysis of both historic and existing conditions. In Phase Il, the
project team prepared conceptual designs, cost estimates and analyses of estimated benefits for
specific watershed management measures such as stormwater management retrofits, stream
rehabilitation, wetland enhancement, and forest conservation. In Phase Ill, the final phase, the
project team developed management recommendations for public outreach and education, bench
mark and long term monitoring, and prioritization of implementation. Recommendations have been
formulated with respect to watershed management approaches aimed at reducing and mitigating
many of the adverse impacts that the watershed has experienced over the course of urbanization. The
major sections of this report include:

. Introduction and Background

. Current Watershed Conditions

. Stormwater Retrofit Opportunities

. Stream, Wetland, and Forest Rehabilitation Opportunities

. Watershed Management, Public Outreach and Education, and Watershed Indicator

Monitoring Recommendations
1.1  Why Watersheds?

Urbanizing communities frequently find that their water resources are degrading in response to
growth and development. They are also discovering that they can only protect these local water
resources by thinking on a watershed level. Watersheds are important to any community because
they embody our sense of place in the landscape, and their waters are important in our daily life.
Some of the many interactions between ourselves and urban watersheds are described below in
Table 1.1. Inan important sense, watersheds are the geographic address for our community, and
provide a common and unifying goal to rally around.

Table 1.1 Some of the ImBortant Aseects of Watersheds and Urban Streams

In Our Daily Life Where We Recreate In the Natural Ecosystem
drinking water fishing food chain

food (shellfish, fish) swimming habitat

kids playing in creek boating migratory stop-overs
property drainage hiking trails and greenways

flooding and erosion bird watching

Communities find many reasons to protect local watersheds--whether it is because of economic
benefits, recreation, flood prevention, scenery or the overall quality of life. Different groups of
people often have their own unique rationale for protecting watersheds. Some may place a high
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value on the aquatic biological community living in these waters, while others will be more
concerned about reducing stream channel erosion to the real estate in their back yard. Regardless
of the reasons, it is clear that most communities now recognize the value of local watershed
protection. Watts Branch is no different in this sense. The Watts Branch watershed serves as an
important focal point and community attraction for the City of Rockville. With its established
park land, recreational centers, and foot trails, the watershed provides both active and passive
recreational opportunities. However, with development that has occurred over the last 40 to 50
years in the watershed, increasing pressure has been placed on this resource. In many locations,
the stream has eroded and degraded to the point where habitat and recreational functions have
been severely limited or altogether lost.

The primary objective of the Watts Branch watershed project is to develop a comprehensive
watershed rehabilitation and protection plan that will establish an implementation program aimed
at mitigating many of the impacts and stresses that exist on the ecosystem. Through
implementation of the proposed mitigation measures, it is hoped that many of the existing
benefits associated with the watershed will be protected and that many of the lost or impaired
uses will be restored to both the natural and built environment. Specific watershed protection
goals of the plan include:

. Minimize/control channel enlargement (i.e., channel erosion)

. Reduce pollutant loadings from nonpoint source runoff

. Develop stewardship among residents by educating and changing behaviors and building
interest in the watershed

. Protect existing utilities in and near streams from erosion damage

. Provide effective stormwater management control over a significant proportion of the
watershed (or subwatershed)

. Protect existing forest areas

. Protect existing wetlands

. Protect existing active recreational areas

Watershed management often must balance competing interests to achieve a net environmental
benefit for the watershed. This study attempted to accomplish this by objectively weighing the
various recommendations and opinions offered during the planning process. In the end, the
management plan and priority recommendations reflect a process of consensus building and
compromise reaching that has strived to optimize the ability to meet the watershed goals while
causing the minimum amount of disruption.
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1.2 Rockville’s Stormwater Management Program

The City of Rockville began its stormwater management program for new development in 1978.
Today, the City requires all new development to meet recently adopted state guidelines for water
quality and quantity treatment. The City’s Stormwater Management law (Chapter 19 of the City
Code) and the Department of Public Works’ Stormwater Management Regulations describe the
requirements for new development, which isadministered through the City’s development review
and permitting process. Smaller projects may qualify to use the City’s Regional stormwater
management Participation program in lieu of on-site stormwater management facilities, if on-site
stormwater management is impractical or infeasible. The Regional Participation Program accepts
off-site stormwater management, stream improvements or monetary contributions which help the
City provide public watershed improvements throughout the City.

The watershed management plans are intended to address current deficiencies in stormwater
management and stream protection caused by previous development. The Watts Branch
Watershed Management Plan is the third done by the City for its watersheds. The Cabin John
Watershed Study, covering southern Rockville, was adopted in 1995, and a number of the
recommended stormwater management facilities and stream restoration projects have been
implemented. The Rock Creek Watershed Management Plan, adopted in 2000, recommended
mostly stream restoration projects for the highly urbanized eastern part of Rockville, although
stormwater management retrofits were included where space was available.

The Department of Public Works is responsible for watershed studies, stormwater management,
correction of stream erosion problems, and storm drain conveyance, in addition to the public
water, sewer and road infrastructure in the City. The City implements public watershed
improvements through the Capital Improvements Program with money from the Stormwater
Management Fund. The same mechanism is used to provide inspections and maintenance for
existing public stormwater management facilities.

1.3 Watershed Characterization and History of Development Patterns in Watts Branch

It is helpful to have a general understanding of some of the major characteristics of the Watts
Branch watershed (e.g., size, location, population, land use, percent impervious, etc.) to help
provide context for the technical analyses and management recommendations presented in
subsequent sections of this report. The following discussion provides background information
on key watershed characteristics as well as a chronological summary of development in the
watershed.

Watts Branch is an approximately 22 square mile tributary to the Potomac River (see Figure 1.1).
The confluence of the Potomac River and Watts Branch is of particular importance due to the fact
that it is just upstream of a major Washington Suburban Sanitary Commission drinking water
intake for suburban Maryland; consequently, the water quality of Watts Branch can have a
significant impact on the level of treatment required at the drinking water plant. Historic
observations have indicated that during and just after storm events, a higher level of treatment
than normal is required at the plant due to the increased sediment load from Watts Branch (and
possibly other nearby upstream tributaries). Watts Branch is also tributary to the Chesapeake
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Bay, where nutrient and sediment load reduction is a major basin goal for the Bay. In fact, last
June, the Chesapeake Executive Council (which includes the governors of Maryland,
Pennsylvania, Virginia, the District of Columbia Mayor, the EPA administrator and Chesapeake
Bay Commission chairman) signed the Chesapeake 2000 Agreement, which calls for cleaning
up the Bay by 2010. To do that, new nutrient (and, for the first time, sediment) goals will be set
by the end of 2001. The cleanup gained urgency in 1999, when the EPA placed the Bay on its
list of “impaired” waters because it does not meet water quality standards that support the needs
of those “living resources.” Unless it attains those standards by 2010, the region will have to
develop a detailed, enforceable cleanup plan known as a Total Maximum Daily Load (TMDL)
(ACB, 2001). Therefore, limiting the nutrient loads from Watts Branch will assist in achieving
the larger basin goal of the Chesapeake Bay.

The Watts Branch watershed within the City of Rockville is approximately 6.5 square miles, and
includes the vast majority of first and second order streams in the watershed as a whole. A
stream reach numbering convention was established to facilitate the rapid field assessments that
were conducted as well as the analysis of smaller subwatersheds. The numbering convention
used to identify reaches is based on the order of the stream (e.g., first order through fourth order).
For example, there is one fourth order reach consisting of the main stem of Watts Branch (i.e.,
401), two third order reaches (i.e., 301 and 302) also considered as the main stem, six second
order reaches and so on. Stream reaches were numbered in a clockwise direction starting at the
most downstream point and starting with first order streams. For subwatershed analysis, the
numbering convention used is based on the highest (i.e., largest) order stream within the
delineated subwatershed. For example, the southwestern most subwatershed is comprised of
stream reaches 101, 102, and 201. Therefore, the subwatershed identification number is 201. A
total of ten subwatersheds were delineated for subwatershed analysis. Figure 1.2 illustrates these
naming conventions for the reaches and subwatersheds and Table 1.2 provides a summary of
some key subwatershed characteristics.
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Table 1.2 Watts Branch Subwatershed Characteristics

Subwatershed | Area Stream Approx. Imp. Predominant Land Use
ID (Acres) Miles Cover (%)
201 336 1.4 20 institutional, golf course
103 285 0.7 30 medium density residential
301 735 4.1 25 agricultural, office/commercial
204 389 2.3 30 office/commercial, residential
205 407 2.5 30 residential, mixed use
114 159 0.4 50 high/med. density residential
115 283 0.8 30 med. density res., institutional
115A 165 0.9* 30 med. density res., institutional
206 540 2.2 28 med. density res., institutional
119 184 0.4 28 medium density residential
Mainstem 677 3.5 28** residential, mixed use

* Includes approximately 0.5 miles of piped channel
** Estimated based on visual inspection and comparison with other subwatersheds

In general, the mainstem of Watts Branch flows from north to south. The current (i.e., 1999)
imperviousness of the Watts Branch watershed within the City of Rockville limits is
approximately 28 percent. Based on the management classification scheme developed by the
Center for Watershed Protection (1998), Watts Branch falls into the “Non-supporting” or
“Restorable” watershed categories. This isimportant in that it helps define realistic expectations
of what current watershed conditions are as well as what the prospects are for improvement in
response to mitigation and rehabilitation efforts.

Of the approximately 18.7 miles of stream within the City, roughly 37% or 7 miles lie within
City Department of Recreation and Parks ownership. This fact demonstrates the importance of
working closely with the Recreation and Parks department to achieve multiple objectives with
proposed retrofits and stream restoration projects and for working towards an efficient
implementation plan.
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Figure 1.2 Watts Branch Subwatershed Naming Convention
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Existing water quality and macroinvertebrate data tend to support the classification of Watts
Branch as “Non-supporting” or “Restorable” stream. A 1997 report by EA Engineering Inc.
summarizes the available historic water quality and macroinvertebrate data for Watts Branch.
Watts Branch water quality is characterized as good to excellent in the early 1970s; however, by
the mid to late 1990s, the data reflect fair to poor water quality. Of particular note is the observed
decline in water quality in the upper reaches of Watts Branch, possibly attributed to agricultural
runoff and subsequent development of the King Farm parcel, Piccard Drive office buildings, and
I-270 widening. Similar to the water quality data, the existing benthic macroinvertebrate data
suggest that there has been a general decline in the diversity and richness of species, with most
recent sample points being described as poor.

A factor contributing to the declining water quality and macroinvertebrate community in the
Watts Branch watershed is urbanization (see discussion in Section 1.5). With the current and
planned development of the last two significant parcels of contiguous land (King Farm and
Thomas Farm), the Watts Branch watershed will be essentially built-out. The land use within the
watershed is comprised of a mixture of residential, commercial, and institutional. Of these, the
predominant land use is single family residential (see Figure 1.3).

The development patterns in Watts Branch over the last century can be roughly broken out into
the following five eras during which notable trends occurred or specific areas were targeted for
buildout:

. Pre World War 11

. Post World War Il - 1960
. 1960 - 1970

. 1970 - 1990

. 1990 - present

Pre World War 11

Development prior to World War 11 was generally limited to the West End (the W. Montgomery
Avenue corridor and nearby vicinity). Much of this development dated to the Victorian era (c.
1870 - 1890). The land use prior to World War Il was predominantly agriculture and forest.

Post World War 11 - 1960

Post World War Il development saw the construction of much of the Woodley Gardens project.
With these residential areas came construction of sanitary sewer trunk mains along/parallel to
Watts Branch. Major transportation projects were also built in this era, with the original
construction of 1-270 (circa 1957-1959) as a 4-lane interstate with two interchanges, one at Rt.
28 (near the mainstem of Watts Branch) and the other at Shady Grove Road (at the northern
watershed boundary near the headwaters of Watts Branch). It is also of note that an effort was
made to preserve large contiguous tracts of forest cover and park lands along and adjacent to the
mainstem of Watts Branch (e.g., Woodley Gardens Park) during this era.
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Figure 1.3  Watts Branch Current Land Use
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1960 - 1970

During the 1960s, additional residential development occurred northeast of 1-270 and north of
Watts Branch in College Gardens and in an area known as Rockville Estates, now considered part
of Woodley Gardens. Similar to the previous era, this development occurred without
consideration of stormwater management. Additional commercial development also occurred
with construction of office parks on either side of 1-270 along Piccard Drive and Research
Boulevard.

1970 - 1990

This era showed the advent of early stormwater quantity management, with single family
residential development southwest of 1-270 in the Rockmead, Rockshire, and Fallswood areas.
In addition, office park development continued along Piccard Drive and Research Boulevard.
Major transportation projects included construction of the first part of Wootton Parkway in the
early 1970s and widening of 1-270 to 12 lanes and the addition of a third interchange within the
Watts Branch watershed at Falls Road. Basic erosion and sediment controls and stormwater
management controls were implemented during this era.

1990 - present

In the last decade, development has consisted of small infill projects as well as planning of the
last two significant parcels of farm land, King Farm and Thomas Farm (renamed Fallsgrove).
These parcels are or will be developed as mixed use parcels. In addition, transportation-related
projects have included the widening of Rt. 28 and the extension of Key West Avenue. Once
development of the Fallsgrove and King Farm parcels is complete, the Watts Branch watershed
will essentially be fully built-out and urbanized.

At the same time of this study’s field work in 1999, major development activity included
construction at King Farm on Phases 1, 2, and 3; mass grading at King Farm started in 1996. The
Rose Hill residential construction was also underway in 1999. Fallsgrove did not break ground
until 2000, after this study’s field work was concluded.

1.4 Watts Branch Geomorphic History

The Watts Branch watershed is somewhat unique in that it is a rare example of a watershed that
has been scientifically studied over time. The renowned fluvial geomorphologist, Dr. Luna
Leopold, had the foresight to study the Watts Branch watershed in an attempt to establish a
database from which to track and analyze changes in small headwater stream channels. At the
outset, Leopold believed that the results of his work would be of interest to the generation of his
grandchildren. He quickly realized, however, that the changes he observed occurred far more
rapidly than he had expected (Leopold, 1973).

Leopold surveyed approximately 14 monumented cross sections along the main stem of Watts
Branch in the vicinity of Woottons Mill Park every other year over a 20 year period (1953-1972).
Figure 1.4 is a photograph of the area studied in the late 1950s. As can be seen, this reach of
Watts Branch was largely in an agricultural setting.
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Figure 1.4 Historic photo (circa late 1950s) of Leopold investigation site

The initial purpose of Leopold’s investigation was to describe the process and rate of lateral
migration of the stream channel, the construction of point bars and flood plain, and the effects
of meander curves on the process and rate of migration. An unintended result of Leopold’s
research was quantitative data on the effects of progressive urbanization in a small watershed
(the contributing drainage area to the majority of Leopold’s study points was approximately 3.7
square miles). During the first decade of observation, Leopold noted a decrease in channel cross
sectional area. He attributed this, in part, to the sediment being generated and deposited from
upstream urbanization. As the urbanization within the watershed intensified in the 1960s
(coinciding with Leopold’s second decade of observation), the channel reversed its form, going
from contraction to enlargement.

As this report documents, the enlargement trend that Leopold observed in Watts Branch has
continued through the 1990s, and can be directly related to the degree and rate of urbanization.
The adverse impacts associated with the channel enlargement are a major reason for this
watershed planning effort. Having access to Leopold’s detailed, historic data provides an
important validation for the analyses performed as part of this project.
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1.5 Impacts of Urbanization and the Influence of Impervious Cover on Stream Quality

The process of urbanization has a profound influence on the hydrology, morphology, water
quality, and ecology of surface waters. Impervious cover is an important indicator with which
to measure the impacts of land development on aquatic systems. Numerous scientific studies
have documented the relationship between impervious cover and overall stream health. Much
of the technical analysis performed for this watershed project uses impervious cover directly or
indirectly to quantify and develop specific mitigation strategies for both instream rehabilitation
efforts and stormwater management retrofit conceptual design.

The discussion presented below provides specific detail about some of the key changes in urban
streams due to increases in impervious cover levels.

Surface runoff during storm events dramatically increases. Depending on the degree of
impervious cover, the annual volume of stormwater runoff can increase by 2 to 16 times its
predevelopment rate, with proportional reductions in groundwater recharge (Schueler, 1994).
Research by Leopold (1994) shows that the average annual flood increased from 781 cfs during
the period of 1958-1973 to 959 cfs during the period of 1973-1987. This represents a 23 %
increase in peak discharge.

Bankfull and sub-bankfull floods increase in magnitude and frequency. The peak discharge
associated with the bankfull flow (i.e., the 1.5 to 2 year return storm) increases sharply in
magnitude in urban streams. In addition, channels experience more bankfull and sub-bankfull
flood events each year, and are exposed to critical erosive velocities for longer intervals (Hollis,
1975; Booth et al., 1996; and MacRae, 1996). Leopold (1973) found that over a 12 year period
from 1958-1969, the frequency of flows exceeding the Watts Branch channel capacity increased
by roughly a factor of 4 and that the frequency of large out of bank events (i.e., 1,000 cfs)
increased dramatically as well.

Channels enlarge. The customary response by an urban stream is to increase its cross-sectional
area to accommodate the higher and more frequent erosive flows. This is done by stream bed
down-cutting, stream bank widening, or a combination of both. Urban stream channels often
enlarge their cross-sectional area by a factor of two to ten, depending on the degree of impervious
cover and the age of development in the upland watershed (Caraco, 2000; Arnold et al., 1982;
Gregory etal., 1992; and MacRae, 1996).

Stream channels are highly modified by human activity. Urban stream channels are extensively
modified in an effort to protect adjacent property from streambank erosion or flooding and to
cross the streams with bridges and culverts. Headwater streams are frequently enclosed within
storm drains, while others are channelized, lined, and or “armored” by heavy stone. Another
modification that is unique to urban streams is the installation of sanitary sewers underneath or
parallel to the stream channel. According to May, et al. (1997), 20 to 30% of natural stream
channels are modified in typical urban watersheds.

Instream habitat structure degrades. Urban streams are routinely scored as having poor instream
habitat quality, regardless of the specific measure or method employed. Habitat degradation is
often exemplified by a loss of pool and riffle structure, embedding of stream substrate sediments,
shallow depths of flow, eroding and unstable banks, and frequent stream bed dislocation.
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Stream crossings and potential fish barriers increase. Many forms of urban development are
linear in nature (e.g., roads, sewers, and pipelines) and cross stream channels. The number of
stream crossings increases directly in proportion to impervious cover (May et al., 1997), and
many crossings can become partial or total barriers to upstream fish migration, particularly if the
stream bed erodes below the fixed elevation of a culvert or a pipeline. On the Watts Branch
mainstem alone, there are at least eight major crossings. Many more exist on the tributaries.

Riparian forests become fragmented, narrower and less diverse. The important role that riparian
forests play in stream ecology is often diminished in urban watersheds, as tree cover is often
partially or totally removed along the stream as a consequence of development (May et al., 1997).
Even when stream buffers are reserved, encroachment often reduces their effective width, and
native species are supplanted by exotic, non-native trees, vines and ground covers.

Water quality declines. The water quality of most urban streams during storm events is
consistently poor. Urban stormwater runoff contains moderate to high concentrations of sediment,
carbon, nutrients, trace metals, hydrocarbons, chlorides and bacteria (Schueler, 1987). While
considerable debate exists as to whether stormwater pollutant concentrations are actually toxic
to aquatic organisms, researchers agree that pollutants deposited in the stream bed exert an
undesirable impact on the stream community.

Reduced aquatic diversity. Urban streams are typified by fair to poor fish and macroinvertebrate
diversity, even at relatively low levels of watershed impervious cover or population density. The
ability to restore pre-development fish assemblages or aquatic diversity is constrained by a host
of factors: irreversible changes in carbon supply, temperature, hydrology, lack of instream habitat
structure, and barriers that limit natural recolonization. Watts Branch confirms this
generalization as exhibited by monitoring results from Montgomery County’s Stream Protection
Strategy (CSPS). Specifically the 1996 data report “fair” (based on a scale of excellent, good,
fair, and poor) fish diversity and fair to poor macroinvertebrate diversity.

1.6 Rapid Watershed Approach

Because impervious cover is a good indicator of stream health, coupled with the fact that it is a
parameter that is fairly easy to measure on a watershed basis, it is a good management tool in the
watershed planning and protection process. Under the rapid watershed planning approach
advocated by the Center, the impervious cover model is used to provide a preliminary diagnosis
of stream health along with a suite of management options based on realistic expectations of what
can be achieved in a given watershed. The model identifies three general stream types based on
impervious cover ranges and offers general recommendations for planning goals and objectives.
The three stream types are: sensitive streams (0-10% imperviousness); impacted streams (11-25%
imperviousness), and non-supporting streams (>25% imperviousness). A fourth designation is
given to impacted or non-supporting streams for streams that have potential to be
restored/rehabilitated to the next best classification level (e.g., move from a non-supporting
designation to an impacted designation). The reader is referred to Rapid Watershed Planning
Handbook for a more detailed discussion of the impervious cover model (CWP, 1998).
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Using rapid watershed diagnostic techniques such as the impervious cover model and other field
assessment protocols (e.g., The Rapid Stream Assessment Technique and The Rapid Geomorphic
Assessment) translates into time and money savings that facilitates more rapid implementation
of management strategies.

The rapid approach is in contrast to how many past watershed planning efforts have occurred.
All too often, communities find that some of their past watershed planning efforts have not
always protected local water resources adequately, i.e, measurably reduced the cumulative
impacts of watershed development over the long run. The failure of many watershed planning
and implementation studies can often be attributed to factors such as:

> Plan is conducted at too great a scale — the focus becomes too vague; too many
subwatersheds are considered; impact sources are often impossible to identify; too many
stakeholders are involved and implementation responsibility is diminished; monitoring
and implementation costs skyrocket; and non-urban sources confound protection efforts

> Plan is a one-time study rather than a long-term and continuous management
commitment — plan does not fully commit resources and authority to a long-term process
and after a period of time the report and recommendations are lost to competing priorities

> Plan lacks local ownership and key stakeholder involvement in the watershed
management process — responsibility is handed off to consultants or technical staff;
internal consensus and support are not generated and few stakeholders are involved in the
process; consensus and support are not provided for elements which may be controversial

> Budget for watershed plan is insufficient — plan scope is too broad and ambitious for
available funds; baseline mapping and monitoring often exhausts budget with little left
for management process, stakeholder involvement, or implementation

> Plan recommendations are too general -- recommendations often general as in: better
erosion and sediment control (ESC), need for better agency coordination, wider use of
stormwater treatment practices, or need for long term watershed monitoring, with no
specifics on how to fund programs, what ordinances will require wider use of stormwater
treatment practices or ESCs, where and how to construct specific stormwater treatment
practices or stream rehabilitation projects, how to achieve better agency coordination, or
how and when to conduct monitoring; management recommendations do not assign
resources, responsibilities and timetables

The Watts Branch Watershed Plan was developed to avoid these pitfalls. The basic approach of
rapid watershed planning is to make management decisions based on the amount of current and
projected future impervious cover to achieve realistic and measurable goals. In particular, the
broad goals of the Watts Branch Watershed Plan are that it be:

> Scientifically credible based on the best science that is available;
> Democratic in that a group of real citizens and watershed interest groups can help
prepare
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> them;

> Effective such that we are reasonably confident that we can achieve the water resource
goals set for the watershed if the plan is fully implemented;

> Locally-based with a strong focus on the smaller subwatersheds that contain headwater
streams;
> Economically defensible so that the needs for economic growth are balanced against the

benefits of watershed protection;

> Rapid, since development can occur very rapidly, it is possible to dramatically change
watershed quality in afew decades. Therefore, a brief planning phase should quickly lead
to on the ground implementation of specific management tools with a 2-year time frame.

1.7  Stormwater Retrofitting and Stream Rehabilitation

Most urban watersheds such as Watts Branch are already impacted to some degree and often have
little or no existing stormwater controls. In these types of watersheds, planning is generally
focused on existing impacts, as opposed to being protection or conservation oriented. Managers
are faced with the prospect of addressing problem areas. Common mitigation approaches are to
implement stormwater retrofits and stream rehabilitation practices.

Retrofits are structural stormwater management measures for urban watersheds designed to help
minimize accelerated channel erosion, reduce pollutant loads, promote conditions for improved
aquatic habitat, and correct past mistakes. Simply put, these stormwater treatment practices are
inserted in an urban landscape where little or no prior stormwater controls existed.

Stream rehabilitation practices can include riparian reforestation, wetland creation and
enhancement, habitat creation, and streambank stabilization. For the Watts Branch study, the
stream rehabilitation focus is primarily on opportunities for streambank stabilization using both
“hard” or structural practices and bioengineering practices (practices that employ live
vegetation).

Retrofits and stream rehabilitation practices come in many shapes and can address flood control,
channel protection, and water quality treatment. Usually at least some kind of practice can be
installed in almost any situation. But fiscal restraints, pollutant removal capability, and
watershed capture area must all be carefully weighed in any retrofit selection criteria.

Stormwater retrofits and stream rehabilitation practices should be applied along with other
available watershed rehabilitation tools for reducing pollutants and restoring habitat as part of
a watershed rehabilitation program. Some of the many watershed rehabilitation strategies
include:

. Improving aquatic habitat within urban streams

. Replacing or enhancing riparian cover along urban streams

. Promoting pollution prevention source controls within the watershed
. Recolonizing streams with native fish communities
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Many, if not most, of these tools should be planned in conjunction with an urban retrofit and
stream rehabilitation program, and rarely should be considered without one. Without establishing
a stable, predictable hydrologic water regime which regulates the volume, duration, frequency,
and rate of stormwater flow, many of these other tools may be disappointing failures. To
successfully improve the overall aquatic health of an urban stream, stormwater retrofitting and
stream rehabilitation are essential elements.

Retrofitting and stream rehabilitation can be daunting tasks, and usually expensive ones. The key
to a successful program is to follow a systematic and straightforward process toward
implementation. Retrofitting and stream rehabilitation is still more of an art than a science, and
planners and designers who take an approach geared toward innovation will go a long way
towards successfully planning, designing, and building stormwater retrofit and stream
rehabilitation projects. Section 3 details the stormwater retrofit inventory that was conducted as
part of the Watts Branch study, where 37 sites were identified as possible candidates for
stormwater quantity and/or quality retrofits. The sites were prioritized using a ranking system
(see Section 3), and detailed concept plans were prepared under Phase 11 of this project for the
highest ranking sites. Section 4 details the stream rehabilitation inventory that was conducted.
Thirty-five stream sites were identified as candidates for improvements. Priority sites were also
selected for detailed concept plans under Phase Il of the project.

1.8  Scope of Study

As previously mentioned, the Center's approach to developing a watershed management plan for
Watts Branch employs the principles of a rapid approach, coupled with an emphasis on
"stakeholder” involvement to produce a workable plan for implementation of specific
management measures.

The planning process consisted of three phases of development: a watershed assessment stage,
a conceptual design stage, and an implementation stage. Inthe assessment stage, the project team
documented existing conditions within the watershed. Tasks included:

. A stream geomorphic assessment to assess the dynamic stream evolutionary process
associated with altered urban hydrology

. A biological, physical and chemical stream survey to identify overall stream health and
identify specific problem areas

. identification of potential stream rehabilitation and candidate stormwater retrofit
opportunities within the basin

. A watershed planning charette to engage stakeholders in the watershed planning process,
and

. Preparation of initial recommendations for employing management measures

In the second phase, the project team prepared conceptual designs, cost estimates and analyses
of estimated benefits for specific management measures such as stormwater management
retrofits, stream rehabilitation, wetland enhancement, and forest conservation.

Inthe third phase, the project team developed management recommendations for public outreach
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and education, bench mark and long term monitoring, and prioritization of implementation.
1.9  Watts Branch Partnership and Stakeholders

Inareal sense, every current and future resident of a watershed is a stakeholder, even though they
may be unaware of this fact. Watershed stewardship programs can increase awareness and
broaden community support to implement watershed plans. The ideal group of stakeholders for
designing a subwatershed plan are determined by the level of interest of local parties in water
quality and resource protection issues. The list of non-agency and agency stakeholders in the
Watts Branch Watershed Study are listed in Table 1.3.

Table 1.3 Stakeholders in the Watts Branch Watershed Management Process

Non-agency Stakeholders Agency Stakeholders

Homeowners Association(s) Rockville Parks and Recreations
Citizen Associations Departments

Watts Branch Partnership Rockville Public Works Department
Developers (e.g., King and Thomas Farms) | State and Federal Regulatory Agencies
Watershed Property Owners MDE/WMA

Business Interests (industrial, commercial
business owners)

Gas, Oil and Utility Companies
Montgomery College

Lakewood Country Club

Note: See section 2.5 for discussion on representative stakeholder involvement to date.

The Watts Branch project approach was structured in away to involve the public at various levels
throughout the course of the project. The project approach placed an emphasis on getting input
and involvement from the public early in the planning process. This allowed for contentious
issues to be identified and addressed early in the planning phases and helped to identify what the
important issues are to watershed residents. Establishing stakeholder pride and ownership in the
plan leads to a greater chance of project success. The project scope has been developed to ensure
that public involvement and participation remains a component of the watershed plan well after
the immediate project.

The City’s Watts Branch staff team formed the Watts Branch Partnership in September 1998 as
a citizen-based advisory group to actively participate in the project. Homeowners and civic
associations from the City’s portion of the Watts Branch watershed were invited to send
representatives. Ultimately, the majority of the associations within the study area participated
over the course of the study. Members also included environmental group representatives and
other interested residents. The Partnership members reviewed and commented on the scope of
the study and consultant selection. The Partnership also attended several educational sessions
to better understand urban stormwater management and stream protection, as well as the overall
condition of the Watts Branch watershed. During the Phase I planning, the Partnership was
heavily involved in the stormwater retrofit and stream stabilization project ranking and selection.
In Phase I, the
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Partnership reviewed each of the stormwater and stream concepts, and offered comments on
elements important to residents, such as, appearance and landscaping, effects on recreation space,
and trail connections. Many of the comments and concerns of the residents resulted in concepts
that better fit the neighborhood goals. Specific components of the public involvement approach
are described below.

A planning charette was held early (October 1999) in the planning process with interested
stakeholders (see Section 2.5 for a summary of the charette), in which the preliminary findings
of the stream assessment and retrofit and stream rehabilitation inventories were presented. The
stakeholders participated in actual watershed exercises, such as setting realistic goals for the
watershed plan, proposing alternative retrofit and stream rehabilitation sites, and making
recommendations for a pollution prevention outreach and public education program.

City staff and the Center attended several civic association meetings or neighborhood meetings
to explain the watershed study and local projects. The City used multiple forms of media to
educate and inform the citizens about the project, including its cable TV station, a monthly City
publication, signage posted in the neighborhoods, as well as direct mailouts. Much of the Phase
I and 1l work culminated in two open houses held by the City which highlighted the project and
provided detailed presentations of the priority stormwater retrofit and stream rehabilitation sites.
City and Center staff were on hand to address and record comments and questions.

City and Center staff also discussed individual projects with appropriate state and federal
agencies to review potential permit requirements and other environmental considerations. A
number of stormwater management and stream stabilization projects will require permits for
wetland or stream disturbance. These conceptual projects were presented to the Wetland
Coordinating Committee, which includes representatives from Maryland Department of
Environment, Maryland Department of Natural Resources and the Army Corps of Engineers, as
well as Maryland-National Capital Park and Planning Commission and Montgomery County
Department of Environmental Protection and Department of Permitting Services. Maryland’s
State Highway Administration was contacted regarding projects within the 1-270 right-of-way.
City staff also contacted and met with private land owners who had projects proposed on their
property, such as Lakewood Country Club.

As a separate component of this project, a pollution prevention and public education program
outline was prepared documenting and highlighting the behaviors most critical to modify and
identifying specific strategies for modifying these behaviors. Media outreach techniques that
have been identified as the most effective ways to influence these behaviors were identified. The
guidance provided for developing a public outreach and education program will be instrumental
to fostering a strong public involvement in the protection and upkeep of Watts Branch as well
as other Rockville watersheds.
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SECTION 2. CURRENT WATERSHED CONDITIONS

This section summarizes the results of several watershed assessments that have been conducted for this
project. The assessments include channel enlargement, stream geomorphology, physical conditions,
hydrologic, and public involvement. The discussion in this section has been limited to a presentation
of findings and results. Technical theory and methodology discussions are provided in the appendices
to this report.

2.1 Channel Evolution and Channel Enlargement

An important task of the Watts Branch project is to define the stream channel geomorphic
characteristics. The assessment of the physical characteristics of the stream channel serves as an
important foundation of the stream rehabilitation strategies and provides a reference on where the
stream is in its evolutionary process. As stated in the introduction, streams characteristically enlarge
as result of urbanization. This section provides a summary of the channel enlargement study results
from the analysis of ten stations (study points) along the mainstem of Watts Branch (see Figure 2.1 for
station locations).

2.1.1 The Concept of Channel Enlargement

The first evidence that stream channels enlarge in response to watershed development can be found in
the high bank erosion rates measured for urban streams. Bank erosion accounted for an estimated two-
thirds of the measured instream sediment load of an urban stream in California (Trimble, 1997). In
contrast, most geomorphologists have found that bank erosion in rural streams comprises only 5% and
20% of the annual sediment budget (Walling and Woodward, 1995; Collins et al., 1997). Research
indicates that channel enlargement can begin at a relatively low level of watershed development, as
indicated by the amount of impervious cover. One study estimated that channel erosion rates were
three to six times higher in a moderately urbanized watershed (14% impervious cover) than in a
comparable rural one, with less than 2% impervious cover (Neller, 1988).

Further evidence that stream channels enlarge in response to watershed development lies in studies that
have tracked the change in the cross-sectional area of stream channels over time. The simplest way to
quantify these changes is to define an “enlargement ratio,” which represents the ratio of a stream’s
current cross-sectional area to its pre-development cross-sectional area (or, in some cases, a Cross-
section from an adjacent undeveloped stream of equivalent watershed area) (Caraco, 2000).

The enlargement ratio takes the following form mathematically:

( ABFL) POST)

(R€) posr = (
(ABFL) PRE

where Re is defined as the channel enlargement ratio, 'A' represents the cross-sectional area of the

stream channel, and the subscripts BFL, POST, and PRE refer to the bankfull stage, the post-

disturbance condition, and pre-disturbance condition, respectively.
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Figure 2.1  Watts Branch Stream Enlargement Assessment Location
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It is worth noting that the bankfull stage does not necessarily mean the “top of bank,” but rather refers
to the water surface elevation associated with the dominant discharge for the particular channel. For
unimpacted streams, this may in fact be the “top of bank,” but generally for incised urban streams, this
elevation tends to be somewhat less than the “top of bank.”

The age of the development is also a critical variable in the amount of channel enlargement. In general,
the longer a channel is exposed to the forces causing accelerated channel erosion, the larger the channel
cross-sectional area, at least until such time as a channel has enlarged sufficiently to be in balance with
the altered hydrologic forces caused by development. The effect of the age of development is
represented by the concept of a "relaxation period.” This is defined as the period of time required for
a channel to reach an "quasi-equilibrium" state in concert with the level of watershed alteration, where
the channel erosion processes are in a relative balance with the watershed forces causing erosion. The
relaxation period for watersheds such as Watts Branch (i.e., alluvial streams) is estimated to be about
67 years (see Appendix A for a more detailed discussion).

The basic methodology to calculate channel enlargement relies on obtaining historical cross-sectional
data from past surveys (often obtained from transportation agencies or public works departments that
conducted surveys at the time of road construction or improvement projects) and comparing these with
current cross-sectional data obtained from field surveys conducted at the time of the study. The
approach also utilizes predictive (i.e., empirical) equations to estimate an ultimate channel enlargement
ratio once the channel has enlarged sufficiently to be in balance with its hydrological forces. The
reader is referred to Appendix A for a more detailed discussion on channel enlargement theory and
assessment methodology.

To illustrate the concept of channel enlargement and how a channel responds over time to the effects
of urbanization, it is useful to compare a channel cross-section over time. Figure 2.2 illustrates this
change in channel morphology by comparing the cross-sectional area of a channel at three distinct
points in time: historic, current, and ultimate. It is important to note that while the historic and current
cross-sections are based on actual data, the ultimate cross-section is a hypothetical configuration based
on a predicted increase in cross-sectional area.

Channel enlargement is also quite apparent in the field (Figure 2.3; same cross-section as shown in
Figure 2.2). The exposed sanitary sewer manhole in the channel is due to a combination of plan form
(i.e., lateral) adjustment of the channel as well as enlargement.
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2.1.2 Results of Channel Enlargement Analysis
The primary objectives of the channel enlargement assessment were to:

Scenario 1. validate an empirical assessment technique to determine what the ultimate channel
enlargement will be at each of the ten stations,

Scenario 2.  determine where Watts Branch generally falls in the channel evolutionary process, and

Scenario 3. use the analysis to formulate stormwater rehabilitation strategies in the Watts Branch
watershed.

The starting point for all of the enlargement analysis is to collect current conditions channel

morphology and hydrologic data at each of the study points. A summary of these channel data at the
ten cross-section locations, as determined from field surveys, is presented in Table 2.1.

Table 2.1 Summary of Channel Bankfull Data Under Current Conditions

Site DA I Der WerL AgrL NarL S Qgre
(acres) (%) (ft) (ft) (ft?) (ft/ft) (cfs)
WAT 1 364 34.5 2.1 15.3 24.6 0.033 0.010 143
WAT 2 151 50.2 1.5 18.3 22.9 0.034 0.011 116
WAT 3 832 26.6 2.15 22.9 35.8 0.026 0.005 186
WAT 4 1540 28.6 3.0 36.2 86.5 0.036 0.009 587
WAT 5 1540 28.6 2.6 32.9 61.8 0.031 0.013 496
WAT 6 1653 30.1 3.1 304 68.5 0.034 0.010 493
WAT 7 2443 31.3 4.0 27.0 70.3 0.034 0.008 481
WAT 8 2479 31.1 3.6 21.0 61.2 0.034 0.008 438
WAT 9 2829 30.3 3.5 31.3 98.9 0.035 0.007 694
WAT 10 2860 30.1 4.2 36.5 119.3 0.031 0.004 750
DA = Drainage area; | = Basin Imperviousness; Dgr, = Bankfull channel depth; W, = Bankfull channel

width; Agq = Bankfull channel cross-sectional area; ngr, = Manning roughness coefficient at bankfull depth;
S = Channel longitudinal slope; Qgr, = Channel bankfull flow rate

The current bankfull cross-sectional areas and flows are, in turn, used to estimate historic cross-
sectional area and to forecast the ultimate cross-sectional area.

Once the empirical approach is determined to be valid based on the observed Watts Branch data, it is
then possible to apply the channel enlargement regression equation to estimate the ultimate channel
enlargement conditions based on future build-out predictions (this primarily involves the additional
development of the King and Thomas Farm parcels within the Watts Branch watershed). The estimated
ultimate enlargement results are then used as one of a suite of indicators for development of stream
rehabilitation and stormwater retrofit strategies.

Table 2.2 presents the results of the analysis, including the estimated impervious cover for each of the
drainages tributary to the ten stations under projected full build-out conditions. The regression equation
for the channel enlargement yields the build-out ultimate channel enlargement ratio. The
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estimated ultimate channel cross-sectional area is determined by multiplying the ultimate enlargement
ratio by the pre-disturbance cross-sectional area.

Table 2.2 Ultimate Channel Enlargement Ratios and Cross-Sectional Area Assuming
Full Watershed Build-out

Site Est. Build-out I'  Current (Re); Build-out (Re),.r  Current Ay, Build-out

(%) ft? ft?
WAT 1 60 2.1 6.65 24.6 77.1
WAT 2 50 1.9 5.09 22.9 60.6
WAT 3 54 2.0 5.62 35.8 102.4
WAT 4 43 2.0 4.14 86.5 176.4
WAT 5 43 1.7 4.14 61.8 153.7
WAT 6 44 1.8 421 68.5 158.6
WAT 7 45 2.1 4.45 70.3 150.1
WAT 8 45 1.1 4.40 61.2 243.8
WAT 9 43 1.2 4.06 98.9 323.8
WAT 10 42 1.4 4.03 119.3 341.6

1 Impervious cover estimates based on assumed build-out of King and Thomas Farms at 52 and 48 percent
impervious, respectively
(Re); = current enlargement ratio; (Re) , + = ultimate enlargement ratio; Agr, = bankfull cross-sectional area

2.1.3 Management Implications

The channel enlargement analysis documents some findings about how Watts Branch has changed over
time. First, based on the area weighted average age of disturbance (i.e., the approximate time that has
elapsed since development began) for each of the ten study points, the observed channel locations are
only about 30 to 40 percent of the way along their evolutionary process'. The total time for the
enlargement process to occur in alluvial streams such as Watts Branch is estimated to be 67 years
(MacRae, 1999) from the onset of significant land use changes within the watershed. Therefore, we
can expect to see another 40 to 50 years of channel reaction and adjustment to development influences
before a state of quasi-equilibrium is reached.

Second, the existing channel cross-sectional area is expected to increase between two and four times,
depending on the study point (Table 2.2). For example, the current bankfull cross-sectional area at
WAT 1 of 24.6 square feet is projected to ultimately enlarge (at full build-out) to a bankfull cross-
sectional area of 77.1 square feet, or about a three fold increase. The significant changes in channel
enlargement have occurred, in some cases, where stormwater control practices exist upstream. This
suggests that the method of control employed in the past has been ineffective at protecting the channels
from erosive stormwater flows.

! Geomorphic changes and responses do not occur immediately upon a change in the land use in a
watershed. The channel alteration, adjustment, and transition processes occur over several years, depending
on the basic geomorphic stream type. For alluvial streams like Watts Branch, this process can take as long
as 70 years.
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The two findings above are important to the overall strategy that is taken from a stream rehabilitation
and stormwater retrofit standpoint. Specifically, since the study points all indicate that the stream
channel still has a long way to go before reaching a state of relative equilibrium, the in-stream
rehabilitation techniques implemented should be able to withstand future adjustments in channel
downcutting, widening, and plan form. Stream rehabilitation techniques such as live stakes and
coconut rolls are examples of practices that provide flexibility that allow for some channel movement?.
In addition, because there is a large increase in channel cross-sectional area predicted, a focus of the
stormwater retrofitting sites will be to provide channel protection storage (i.e., 24-hour extended
detention of the 1-year return frequency storm) to help mitigate the erosive forces associated with the
stormwater runoff.

It will also be necessary to coordinate and optimize the stream rehabilitation and stormwater retrofit
strategies outlined above. In other words, in-stream rehabilitation measures will be that much more
effective if they can be combined with retrofit controls immediately upstream that will help control the
volumes, rates and flow frequency of erosive conditions.

It is important to note that the ultimate build-out analysis does not account for the effectiveness of more
advanced stormwater management techniques that have been or will be implemented with the
development of the King Farm and Fallsgrove parcels. With some of the more stringent controls in
place (e.g., channel protection design criteria requiring 24-hour extended detention of the 1-year return
frequency storm), it is hoped that the projected channel enlargement will be less significant. The
efficacy of these criteria is still largely theoretical, and it will require monitoring and data collection
to adequately assess them.

2.2 Stream Channel Conditions

Two in-stream assessments techniques were performed to evaluate overall stream channel conditions.
The assessments included a rapid geomorphic assessment (RGA) and a rapid stream assessment
technique (RSAT). The RGA was performed to evaluate channel stability at each of the ten field
survey sites in the Watts Branch watershed. As previously described in Section 2.1, the ten locations
were chosen based on the representativeness of each reach and correspond to where historic cross-
sectional information existed. Inaddition, the RGA serves as the data collection tool from which much
of the channel enlargement analysis is generated. The RSAT was implemented to determine the
physical attributes of all perennial reaches of Watts Branch. Observations were recorded at
approximately 400-foot intervals and wherever unique conditions or potential problems were apparent.
Evaluation categories include channel stability, channel scouring and deposition, physical in-stream
habitat, water quality, riparian habitat condition, aesthetics and remoteness. Findings of the RSAT assist
in identifying candidate sites for stream rehabilitation, reforestation, and wetland improvement. Amore
detailed description of the methodologies and findings of these two assessments is provided below.

% There are some stream rehabilitation sites that will require a more rigid design to protect utilities,
infrastructure, or property concerns.
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2.2.1 Rapid Geomorphic Assessment

The Rapid Geomorphic Assessment process uses a number of visually observed factors to provide a
semi-quantitative assessment of a stream's current stability (CWP& MacRae, 1999). A length of
approximately ten times bankfull channel width is investigated at each site to determine geomorphic
and channel metrics. The primary purpose of the RGA is to corroborate the findings of the more
quantitative channel enlargement assessment and to help define past or current modes of channel
adjustment (i.e., aggradation, degradation, widening and/or plan form adjustment). The RGA notes
whether change in channel form has occurred or is still occurring, however, it does not provide a
measure of the rate of change.

The process consists of identifying the presence of in-stream channel features resulting from a variety
of geomorphic processes. The protocol is comprised of four factors: Aggradation (Al), Degradation
(DI), Channel Widening (WI), and Planimetric Form Adjustment (PI). Each Factor consists of seven
to 11 indices, which are measures of the morphological state of the channel. For example, presence of
leaning trees, fence posts, etc., to which the observer is required to provide a “yes” response if present
or “no” response if absent. The total number of “yes” responses is totaled for each Factor and divided
by the total number of “yes” and “no” responses to derive a Score for each Factor. These Scores are
then summed and divided by four to arrive at the Stability Index (Sl), as presented in the following
equation:

_Al+DI+WI+PI
m

Sl

in which ‘m’ is the number of factors (four for alluvial streams like Watts Branch).

The stability index (SI) provides an indication of the stability of the creek channel at a given time. The
observed geomorphic features may be current or historic. Consequently, other corroborative levels of
investigation (e.g., enlargement analysis) are necessary to determine whether evidence of instability
is associated with current processes and what the magnitude of the activity rates may be. Previous
experience with the RGA protocol indicates that the Score values may be interpreted as follows:

Stable (S1<0.2): Channel metrics are within the expected range of variance (one standard
deviation from the mean)

Transitional (0.2<SI <0.4):  Channel metrics are within the expected range of variance for a stable
condition but channel shows signs of stress; and,

In Adjustment (S1 >0.4): Channel is outside of the expected range of variance and evolving
toward a new equilibrium position.

A summary of the Stability Index values and classification is presented in Table 2.3, and the RGA field
survey forms for each station are presented in Appendix B.
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Table 2.3 Summary of Channel Stability Assessment Using the Rapid Geomorphic
Assessment Form

Basin Site ID RGA Factor Stability  Stability
Index Class
Al DI WI Pl (SI)

Watts Branch  WAT 1 0.29 040 063 0.14 0.37 Transitional
Watts Branch  WAT 2 0.43 0.38 056 043 0.45 In Adjustment
Watts Branch  WAT 3 0.71 0.17 050 0.29 0.43 In Adjustment
Watts Branch WAT 4 0.29 038 075 043 0.47 In Adjustment
Watts Branch  WAT 5 0.86 025 063 0.29 0.50 In Adjustment
Watts Branch  WAT 6 0.29 0.33 083 0.86 0.59 In Adjustment
Watts Branch  WAT 7 0.29 043 075 0.57 0.52 In Adjustment
Watts Branch WAT 8 0.57 040 050 043 0.48 In Adjustment
Watts Branch  WAT 9 0.57 0.10 044 0.14 0.30 Transitional

Watts Branch  WAT 10  0.17 0.14 056 0.00 0.24 Transitional
Notes
S| = Modified Stability Index for Watts Branch Conditions; Al = Aggradation Factor; DI = Degradation Factor;
WI = Widening Factor; Pl = Planimetric Adjustment Factor

The RGA also includes the collection and recording of several other factors such as bed material
characteristics to determine roughness coefficients and channel bank soil consistency to help assess
historic degradation and aggradation patterns. These data are also used in the bankfull flow
calculations and are important in the development and verification of the channel enlargement analysis.
The following discussion describes each of these elements.

Bed Material Assessment

Pebble counts were used to characterize the bed material. Samples were collected near the location of
the primary cross-section along a transect perpendicular to the banks running from left bank toe to right
bank toe. The pebble counts consisted of measuring the lengths of the three major axes; length (1),
width (w), and height (h), of individual pebbles obtained through random grab samples along the
transect. A minimum of 50 pebbles were collected at each station to obtain the above metrics. Data
collection included all particles regardless of size including large anomalous boulders. The data were
then used to calculate a pebble size distribution or mass curve. In determination of the mass curves,
however, the largest particle, if more then 15% larger than the second largest particle, was removed
from the analysis.

The data were used to help classify the channel in the RGA analysis as well as determining roughness
coefficients (Manning’s n values) for the bed material, which were in turn used to develop the current
estimates for bankfull flows and cross-sectional areas.

Bank Soil Survey
Bank materials were analyzed during the field study using standard soil consistency tests: stickiness

(X1), plasticity (X2), and firmness (X3) (see Diagnostic Geomorphic Field Survey Form, Appendix B).
These metrics were determined for each definable soil horizon or stratigraphic unit on both left
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and right banks. The three metrics were then summed to determine a value that was subsequently
correlated with shear stress for use in classifying the channel in the RGA analysis. The soil survey data
were also used for the determination of bank roughness coefficients.

Field Sketches

Sketches of the channel in plan form were made 50 feet upstream and downstream of the cross-section
location as well as sketches of the left bank and right bank profiles as part of the field notes for each
site. Features in the plan form sketches consisted of riffle and pool location, point bars, lobate bars,
sloughing banks, large organic debris, and other significant channel characteristics. Features in the
bank profiles included in these sketches consisted of soil horizons, bank vegetation, major terraces and
approximate elevations of such features.

2.2.2 Rapid Stream Assessment Technique (RSAT)

Environmental Systems Analysis, Inc. (ESA), in cooperation with the Center for Watershed Protection
and the City of Rockville Department of Public Works, evaluated and characterized the physical
characteristics of approximately 12.5 miles of perennial streams (streams which flow year round) within
the City of Rockville which are part of the Watts Branch watershed. This assessment was performed
using a field method known as the Rapid Stream Assessment Technique (RSAT) (Galli, 1996). This
technique was modified to ensure compatibility with project objectives and resources for the study area.
The modified RSAT was used to evaluate more than 30 physical stream conditions at stations located
at 400-foot intervals (between 12 and 13 observation points per mile), or wherever unique conditions
or potential problems were apparent. Evaluation categories included channel stability, channel scouring
and deposition, physical in-stream habitat, water quality, riparian habitat condition, aesthetics and
remoteness.

Figure 2.4 identifies the stream reaches that were assessed using RSAT. As described in Section 1.3,
the numbering convention used to identify reaches is based on the order of the stream (e.g., first order
through fourth order). For example, there is one fourth order reach (i.e., 401), two third order reaches
(i.e., 301 and 302), six second order reaches and so on. Stream reaches were numbered in a clockwise
direction starting with first order streams at the most downstream point. Under this convention, the
southern most first order tributary found on the Lakewood Country Club property was numbered 101.

All of the perennial streams in the Watts Branch watershed within the City were physically surveyed.
Severe drought conditions were present throughout Maryland in 1999, and as a result, low baseflow
or sub-baseflow conditions were observed in all streams. A total of 165 stations were visited, with 132
stations actually being investigated using modified RSAT data collection protocols (see Figure 2.5).
The remaining thirty-three stations were not conducive for RSAT evaluation because they lacked either
a riffle (extensive run or pool) or were found to be ephemeral or intermittent, concrete lined, or piped
(closed section). Photographs of each station were previously provided to the City and are on file at
the Department of Public Works as part of the project record (see Appendix F for a list of additional
information on file with the City). Original data sheets for each observation point are included in the
full report which is in Appendix C.

2-10
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ESA modified the RSAT to ensure compatibility with project objectives and stream resources contained
within the study area after approved by the City of Rockville. A major component of this study is the
RSAT scoring system which provides a numeric score for each station based on the following seven
evaluation criteria:

e Channel stability: Assessment of bank stability / degree of erosion.

» Channel scouring / sediment deposition: Assessment of stream scour and sediment load based
primarily on the amount of embedded substrate.

» Physical in-stream habitat: An assessment of in-stream habitat based on wetted perimeter, pool
depth and cover, substrate composition and overall diversity.

» Water quality: Anindirect assessment of water quality based on water clarity and substrate fouling.

» Riparian habitat conditions: Evaluation of riparian habitat based on canopy closure, buffer width,
and presence of wetlands.

» Aesthetic rating: An evaluation of the amount of disturbance (refuse, invasive plants, etc.) to the
stream and riparian community.

» Remoteness: The degree to which the station is removed from access points such as trails and roads.

Scores were assigned for each of these categories, the sum of which provides the numeric score for the
station (see Table 2.4 for a breakdown of the criteria scoring). A ranking of “Excellent”, “Good”,
“Fair”, and “Poor” was then assigned to each station based on the following score ranges:

Score Ranking

42-56 Excellent Condition
26-41 Good Condition
16-25 Fair Condition
<16 Poor Condition

2-11
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Figure 2.4 Watts Branch Stream Nomenclature
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Figure 2.5 RSAT Sampling Locations
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Evaluation

Category Excellent Good Fair Poor
1. Channel e >80% stable banks e 71-80% stable banks e 50-70% stable banks o <50% stable banks
Stability ¢ QOutside banks <2' high, very stable e Outside banks 2-3' high, stable o Qutside banks 3-4' high, unstable e Qutside banks >4', highly unstable
e Exposed roots lacking e Exposed roots old, large o Exposed roots young, common * Exposed roots young, abundant
e Channel, highly resistant e Channel, resistant e Channel, erodible e Channel, highly erodible
9-11 6-8 3-5 0-2
2. Channel e <25% embedded silts sands e 25-50% embedded silts sands e 50-75% embedded silts sands e >75% embedded silts sands
Scouri_n_g/Sediment e High number of deep pools e Moderate number of deep pools e Low-moderate number of deep pools e Few, if any deep pools
Deposition ¢ Sand deposits rare, absent e Sand deposits uncommon e Sand deposits common e Sand deposits predominate
e Point bars fully incorporated e Point bars stable, vegetated e Paint bars large, unstable e Point bars unstable with fresh sand
e Water clear o Water slightly turbid o Water generally turbid e Water opaque
¢ Riffles bends frequent * Riffles bends common ¢ Riffles bends not common * Riffles bends, general lack of
7-8 5-6 3-4 0-2
3. Physical In-Stream | e Wetted perimeter >85% o Wetted perimeter 61-85%. o Wetted perimeter 40-60% o Wetted perimeter <40%
Habitat ¢ Riffle run pool, diverse habitat « Riffle run pool, relatively diverse o Riffle run pool, few pools o Riffle run pool, poor habitat
e Pools >24" dense cover structure e Pools 18-24" some cover structure e Pools 12-18" little cover structure e Pools <12" no cover structure
¢ Riffle substrate >50% cobble gravel e Substrate 30-50% cobble gravel e Substrate 10-30% cobble gravel « Riffle substrate <10% cobble gravel

4. Water Quality

5. Riparian Habitat
Conditions

6. Aesthetic Rating

7. Remoteness

7-8

Clarity, visibility 3 ft. >
No odor

o Substrate fouling 0-10%

7-8

Forested buffer >200'
Canopy closure >80%
Bank vegetation 90%
Adjacent wetlands, 100-200'

6-7
Human refuse, little to none
Vegetative matrix
natural state
6-7
Access 500'>

6-7

5-6

Clarity, visibility 1.5 - 3.0
Slight organic odor
e Substrate fouling 11-20%

5-6

Forested buffer 100-200'
Canopy closure 60-79%
Bank vegetation 70-90%
Adjacent wetlands, 200-500'

4-5
e Human refuse, minor
o Vegetative matrix
minor disturbance
4-5

e Access 500'<

4-5

3-4

Clarity, visibility 0.5 - 1.5'
Moderate on-going odor

e Substrate fouling 21-50%

3-4

Riparian buffer 50-100'
Canopy closure 50-60%
Bank vegetation 50-70%
Adjacent wetlands, 500'>

2-3
Human refuse, moderate
Vegetative matrix
moderate disturbance

2-3
Access Roadside or Tralil

2-3

0-2
Clarity, visibility <0.5'
Strong organic odor
Substrate fouling >50%

0-2

Riparian buffer <50'

Canopy closure <50%

Bank vegetation <50%
Adjacent wetlands, rare to none

0-1
Human refuse, extensive
Vegetative matrix
vegetation lacking

0-1
Access In Backyards

0-1

Table 2.4 ESA Modified RSAT Evaluation Method (Based after Galli, 1996)
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It is of note that this RSAT system does not correspond with the total numeric scores for all of the
seven evaluation categories (i.e., the sum of ranges listed for the individual evaluation categories
for “excellent” would be 48-56). This subjective ranking system was developed as a result of
numerous field trials and modified based on the best professional judgement of biologists and
planners who have expertise in the field of stream ecology. The result is a ranking system which
has been scaled to effectively characterize and differentiate stream reaches, including those which
have been impacted and/or urbanized. Although the rankings are subjectively based, the scores are
absolute, and therefore reaches with a higher score are in better overall condition than reaches with
lower scores, regardless of the category. Thus, when reviewing the data, emphasis should be placed
on the numeric score of the station or reach rather than the descriptive category in which the score
falls.

2221 RSAT Results

Of the 132 RSAT stations sampled during this study, only four stations ranked “excellent”, and
only two ranked “poor”. The remaining 126 stations were found to be either “good” or “fair”. The
highest single score (45) was found at a station on a first order stream located on the Thomas Farm
(Fallsgrove), and the lowest (10) occurred at a station on a first order stream immediately
downstream of 1-270 which flows through the Fallsmead community. When individual scores
were averaged within stream reaches, all of the reaches rated either “fair” or “good” (see Figure
2.6 and Table 2.5).

The stream reach with the highest average score (33.1) is a first order tributary located on the
Lakewood Country Club; the stream with the lowest average score (21.8) isa second order tributary
which flows through the community of Fallsmead in the southern portion of the study area. It is
worth noting that the entire main stem of Watts Branch within the study area had average scores
in the “good” range.

As outlined in Table 2.4, streams with “good” scores generally have more stable banks, a cleaner
substrate, a diversity of habitat types including deep pools, good water quality, forested buffers, and
typically exist in a relatively natural setting. The RSAT scores are weighted in favor of channel
stability, sediment deposition, in-stream habitat, and water quality. However, because the scoring
is cumulative, streams with an overall “good” score can have deficiencies in one or more of the
seven evaluation categories. Therefore, a “good” score does not necessarily preclude the need for
rehabilitation, stabilization, and/or other management activities. The converse is also true.
Streams rated “fair” may exhibit “excellent” or “good” characteristics in one or more of the
evaluation categories. For this reason, individual scores for a given station should be consulted to
gain an understanding of the overall condition of the stream reach.
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Figure 2.6 RSAT Stream Reach Condition Rating Results
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Table 2.5 Summary of Watts Branch RSAT Scores by Segment

Stream # RSAT Channel Scouring Physical Water Riparian Aesthetic | Remoteness | Average Ranking
Segment Data Points/ | Stability & In-Stream Quality Habitat Rating (avg.) Score of Stream

# of Points (avg.) Deposition Habitat (avg.) Condition (avg.) for Reach Segment

Investigated (avg.) (avg.) (avg.) (Sum of

avg.’s)
(0-11) (0-8) (0-8) (0-8) (0-7) (0-7) (0-7)

[ ———————— —
101 3/3 9.7 6.0 5.7 4.0 2.0 4.7 1.0 33.1 Good
102 1/1 5.0 6.0 5.0 4.0 1.0 2.0 1.0 240 Fair
103 9/9 4.4 41 4.3 55 2.1 24 1.4 24.2 Fair
104 0/1 ND ND ND ND ND ND ND ND Non-Rsat
105 3/3 5.0 2.0 2.3 43 3.3 3.0 3.7 23.6 Fair
106 5/9 6.8 4.8 5.4 44 4.6 4.6 3.8 34.4 Good
107 6/6 3.3 4.0 3.5 5.0 2.0 2.0 3.3 23.1 Fair
108 0/3 ND ND ND ND ND ND ND ND Non-Rsat
109 4/6 4.8 3.3 2.5 2.8 3.8 2.5 2.5 220 Fair
110 717 5.3 3.1 2.4 5.0 34 2.3 1.4 229 Fair
111 4/4 6.0 4.3 3.5 5.0 2.5 2.5 1.0 24.8 Fair
114 0/4 ND ND ND ND ND ND ND ND Non-Rsat
115 717 4.0 41 3.3 4.6 3.9 3.6 2.7 26.2 Good

115A 3/4 3.7 2.7 2.7 5.0 3.3 3.0 1.7 22.1 Fair
117 5/7 34 3.0 2.4 5.0 4.6 3.4 3.2 25.0 Fair
118 4/8 4.0 3.0 3.3 3.8 3.8 3.3 2.8 23.8 Fair
119 212 9.0 4.5 4.0 3.5 4.0 4.0 1.0 30.0 Good
201 8/9 5.0 51 4.5 4.5 2.3 2.6 2.3 26.3 Good
202 0/2 ND ND ND ND ND ND ND ND Non-Rsat
203 2/3 8.0 5.0 4.0 4.5 2.0 2.5 1.0 27.0 Good
204 10/11 6.4 5.1 41 4.8 4.6 3.7 3.3 32.0 Good
205 9/12 5.3 3.9 43 43 4.3 3.7 24 28.2 Good
206 77 3.6 3.4 3.1 5.0 2.7 24 1.6 21.8 Fair
301 6/7 5.3 4.7 4.7 4.0 2.8 3.5 2.5 27.5 Good
302 12/13 5.8 4.7 4.4 4.8 4.4 43 41 32.5 Good
401 18/19 4.6 3.5 43 44 3.8 3.2 2.2 26.0 Good

ND = No Data. Station not investigated because it lacked either a riffle or were found to be ephemeral or intermittent,

concrete lined, or piped.
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This point is evident when the riparian habitat conditions criteria are analyzed (Figure 2.7). For
example, reach 101 (the Lakewood Country Club reach which had the highest overall average
score) had a riparian habitat score that was fair (about 65%) or poor (about 35%). The low riparian
scores were largely due to a lack of dense forest cover along the reach. Consequently, looking at
the results of individual RSAT criteria is useful from a management strategy standpoint. For
example, reforestation and riparian enhancement is often a cost-effective watershed rehabilitation
tool. Figure 2.7 can be used as a diagnostic tool to identify reaches that are in most need of riparian
reforestation and enhancement.

One of the primary purposes of the RSAT assessment is to identify candidate sites for stream
rehabilitation and to provide context for specific design concepts, such as stream channel
stabilization or habitat creation. For example, areas of significant erosion that are present within
the RSAT channels were identified and targeted for rehabilitation by scoring these sites low on the
channel stability index®. Concepts to address erosion and bank stabilization are recorded on
individual data sheets at each station (see Appendix C). Inaddition, site conditions such as existing
deficiencies or problems in stream and riparian areas, safety and property hazards, and wetland
creation or enhancement opportunities are noted in the field. A more detailed presentation of the
stream rehabilitation inventory is presented in Section 4.

$While field observations and RSAT scoring identified reaches of erosion and instability that showed
potential for stream rehabilitation, the ranking system described in Section 4 ultimately narrowed the list of
candidate stream rehabilitation sites.
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Figure 2.7 Summary of Watts Branch Riparian Conditions
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2.2.3 Conclusions From Stream Channel Conditions Assessment

Based on the findings from the channel enlargement assessment, RGA and RSAT, some general
observations can be made with regard to the best and worst stream reaches within Watts Branch
can be made (in terms of stability and physical habitat). Key findings include:

Station 1 (see Figure 2.1 for station locations) is beginning to show signs of stress and is close
to being in an “adjustment” period (i.e, evolving towards a new equilibrium in response to
altered hydrology). The RSAT scores in the vicinity of Station 1 are good. This suggests that
since the channel is trending towards an adjustment period where it is striving to achieve a
new equilibrium, the overall physical health of the stream might be expected to decline,
particularly in the absence of management measures.

Station 2 was a “non-RSAT” reach due to the lack of flow. This station is representative of
a highly impacted reach of stream and is perhaps the worst portion of the entire watershed.
Much of this can be attributed to the fact that this subwatershed has the highest impervious
cover of the ten subwatersheds (50%), and much of the historic channel has been piped
through the subwatershed. The highly urban nature and pipe infrastructure cause hydrologic
responses to be “flashy” with little groundwater recharge and return flows to supplement dry
weather baseflow periods. The biological community is greatly impacted as a consequence.

Station 3 is somewhat anomalous in that it is “in adjustment,” yet scored excellent on the
RSAT. The station shows indications of aggradation, which is the primary reason for the
stability index being in the “in adjustment” range. The source of the aggradation is likely due,
in part, to the relatively flat slope in this reach and the downstream grade control (i.e., Nelson
Street culvert). Despite the aggradation, the channel appeared to be more stable than some of
the stations that were experiencing active downcutting. This was also reflected in the RSAT
score.

Further complicating the conditions at this site is the fact that it has a large enlargement ratio
(5.62), which suggests that the channel is expected to ultimately widen and/or downcut
substantially. The enlargement ratio may be over-stated, however, due to the fact that the
current channel cross-section location was a few hundred feet upstream of the historic channel
cross-section location. This shift in locations was due to a gas line crossing which is
associated with a channelization of the stream (i.e., concrete-lined channel) just upstream of
the Nelson Street culvert crossing. Either the gas line crossing or the culvert may have
contributed to the small historic cross-sectional area. Similarly, it was necessary to locate the
RSAT station upstream of the gas right-of-way to avoid the influence of the channelization.

Stations 4 through 8 are all “in adjustment,” where they are evolving towards a new
equilibrium. The RSAT scores from these stations were either “good” or “fair,” with Stations
4 and 5 (Woodley Gardens Park) exhibiting the most impacted reaches.

Stations 9 and 10, the most downstream stations, are in “transition.” It is possible that this
reach of the stream has evolved the most of all the reaches and is actually moving from the
“transition” stage into the “stable” stage. The RSAT scores for these reaches were “fair”
which
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*  supports the above observation. In other words, the channel has reached a maximum point in
the adjustment process and as a consequence, the physical habitat has been impacted.

2.3 Hydrologic Modeling

An updated TR-20 hydrologic analysis of the Rockville portion of the Watts Branch watershed was
undertaken as part of this study. The analysis was undertaken to provide additional runoff
information to use in assessing the geomorphologic status of streams, to assess the effect of existing
and proposed stormwater facilities, to use for concept stormwater control facility designs and to
update a hydrologic study previously prepared for the City (ETA, 1989). TR-20 is awidely applied
hydrologic model developed by the Natural Resource Conservation Service’s (NRCS). The
program is a physically based event model which computes direct runoff resulting from any
synthetic or natural rainstorm. Runoff hydrographs are generated and routed through channels and
reservoirs. Peak discharges, the time of their occurrence, water surface elevations and duration of
flows can be computed at specified cross-sections or structures.

2.3.1 Background

Engineering Technologies Associates (ETA), Inc. prepared a hydrologic study for the City of
Rockville in April 1989 that included a hydrologic analysis using TR-20, a hydraulic analysis using
the United States Army Corps of Engineers HEC-2 Water Surface Profile computer program, an
analysis of existing and proposed stormwater management facilities and a feasibility study of
proposed stormwater facilities.

The ETA hydrologic study evaluated a series of watershed development scenarios including:
Predevelopment, Existing Development with Existing and Authorized Facilities and Ultimate
Development with Existing and Authorized Facilities. Runoff parameters used in ETA’s TR-20
models were developed from mapping and information provided by the City of Rockville. Runoff
Curve Number (RCN) values, Time of Concentration (Tc) values and Cross Section parameters
used in the ETA model are documented in Appendix D of ETA’s report. Data for each of the
structures modeled came from a number of sources and is not documented as clearly.

Macris, Hendricks and Glascock, P.A.(1999) revised and updated ETA’s 1989 TR-20 hydrologic
model. Revisions to the model include adding the 6 month, 1-year and 18 month design rainfall
values to the model, deleting the 5 year rainfall value from the model, correcting the drainage area
of sub-watershed W9 (0.853 to 0.0853 square miles) and adjusting the pattern of subwatershed
runoff combinations to provide nodes at or near each of ten historic cross section locations selected
for detailed study. Updates to the model included further subdivision of previously undeveloped
sub-watersheds to more adequately define current development patterns, runoff flow patterns and
existing and potential proposed stormwater management facilities (see Section 3.5 for the results
that include the effect of potential stormwater management retrofit sites).
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2.3.2 Results

Predevelopment Condition

Only minor revisions were made to ETA’s Predevelopment Condition scenario for this study. Input
and summary output from the TR-20 model are included in Appendix D. Peak predevelopment
discharges for each of the ten historic cross sections and at other selected locations within the
watershed are shown in Table 2.6. Values are reported to the hundredth to be consistent with the
model output; however, it is important to note that discharge estimates are generally considered to
be accurate if they are within 30 percent of the “true” discharge.

| Table 2.6 Peak Discharges — Predevelopment Condition |

Return Period 6 1Yr 18 2Yr 10Yr 100 Yr

Month Month
24 Hour Rainfall 177 2.6” 3.0” 3.2” 5.1” 7.2”
Location Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs TR-20 Reference

(Area Sq. Mi.)

Cross Section 1 1.22 30.71 60.87 79.09 327.03 685.77 Struct 2 Resvor (.55)
Cross Section 2 0.27 6.56 14.80 20.13 100.91 228.32 Struct 6 Runoff (.25)
Cross Section 3 3.00 64.19 127.70 166.99 689.54 1304.63 Struct 6 Addhyd (1.33)
Cross Section 4 & 5 4.33 102.28 205.54 269.45 1061.00 1992.86 Struct 14 Addhyd (2.41)
Cross Section 6 4.42 105.09 211.44 277.37 1084.75 2036.40 Struct 17 Resvor (2.52)
MD Route 28 4.42 105.09 211.09 276.20 1057.52 1988.78 Struct 18 Resvor (2.52)
Cross Section 7 & 8 6.21 124.78 262.90 350.57 1525.58 3093.22 Struct 32 Addhyd (3.83)
Hurley Avenue 0.67 13.92 27.71 36.39 163.35 358.33 Struct 39 Resvor (0.32)
Cross Section 9 7.19 144.52 300.84 399.77 1717.95 3508.21 Struct 43 Addhyd (4.45)
Cross Section 10 8.21 144.87 301.44 400.53 1720.48 3513.43 Struct 43 Addhyd (4.47)
City Boundary 10.79 199.82 383.93 497.75 1886.11 4005.42 Struct 70 Addhyd (6.46)

Existing Development Condition with Existing Structures

Revisions that were made to ETA’s Existing Condition scenario included further subdivision of
previously undeveloped sub-watersheds. Documentation for Runoff Curve Number (RCN) values,
time of concentration (Tc) values, cross section parameters for the new subareas, input and
summary output from the TR-20 model are included in Appendix D. Table 2.7 shows the peak
discharges for each of the ten historic cross sections and at other selected locations within the
watershed. It is of note that the 1-yr and 18-month modeled flows for this scenario are in good
agreement with the bankfull flows estimated from the field survey data (see Table 2.1).
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| Table 2.7 Peak Discharges - Existing Condition with Existing Structures |

Return Period 6 1Yr 18 2Yr 10Yr 100 Yr

Month Month
24 Hour Rainfall 1.7 2.6” 3.0” 3.2” 5.1” 7.2”
Location Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs TR-20 Reference

(Area Sq. Mi.)

Cross Section 1 51.10 86.15 128.37 186.45 575.43 1113.15 Struct 2 Resvor (.55)
Cross Section 2 47.25 129.31 172.59 195.14 427.57 701.98 Struct 6 Runoff (.25)
Cross Section 3 67.92 140.60 190.46 27151 1061.31 1791.14 Struct 6 Addhyd (1.33)
Cross Section 4 & 5 139.19 395.11 | 572.09 652.96 1318.71 | 2118.80 | Struct 14 Addhyd (2.41)
Cross Section 6 153.87 424.06 568.60 645.37 1349.17 2049.24 Struct 17 Resvor (2.52)
MD Route 28 134.95 407.51 544.37 615.92 1281.57 1957.17 Struct 18 Resvor (2.52)
Cross Section 7 & 8 142.77 429.76 653.00 778.86 2044.48 | 3385.91 | Struct 32 Addhyd (3.83)
Hurley Avenue 6.19 39.15 61.91 74.55 245.56 454.01 Struct 39 Resvor (0.32)
Cross Section 9 156.55 | 498.93 | 745.84 887.34 2371.64 | 3942.21 | Struct 43 Addhyd (4.45)
Cross Section 10 157.11 500.74 747.94 889.95 2378.79 3949.74 Struct 43 Addhyd (4.47)
City Boundary 190.59 610.75 874.75 1010.98 2514.83 | 4140.22 | Struct 70 Addhyd (6.46)

Ultimate Development Condition with Existing Structures

For this model run, the ultimate development condition was run with existing structures in place.
This will provide a frame of reference to assess the effect that new structures as well as retrofit
structures will have on the stream. Table 2.8 shows the peak discharges under ultimate
development conditions with existing structures for each of the ten historic cross sections and at
other selected locations within the watershed.

|| Table 2.8 Peak Discharges — Ultimate Condition with Existing Structures ||

Return Period 6 1vYr 18 2Yr 10Yr 100 Yr

Month Month
24 Hour Rainfall 1.7” 2.6” 3.0” 3.2” 5.1” 7.2”
Location Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs TR-20 Reference

(Area Sq. Mi.)

Cross Section 1 76.79 199.33 289.96 330.04 724.98 1270.56 Struct 2 Resvor (.55)
Cross Section 2 109.89 222.21 274.45 300.84 554.63 834.91 Struct 6 Runoff (.25)
Cross Section 3 101.46 258.63 383.74 454.18 1198.66 1909.03 Struct 6 Addhyd (1.33)
Cross Section 4 & 5 193.58 502.87 683.54 732.23 1440.51 2212.93 Struct 14 Addhyd (2.41)
Cross Section 6 209.45 512.80 672.10 721.35 1479.56 2120.98 Struct 17 Resvor (2.52)
MD Route 28 200.61 498.04 645.13 694.15 1396.92 2068.01 Struct 18 Resvor (2.52)
Cross Section 7 & 8 362.52 994.10 1315.28 1437.22 2866.44 4053.09 Struct 32 Addhyd (3.83)
Hurley Avenue 22.06 84.40 127.96 150.21 364.19 653.68 Struct 39 Resvor (0.32)
Cross Section 9 390.18 1102.56 1470.22 1613.44 3309.53 4706.55 Struct 43 Addhyd (4.45)
Cross Section 10 390.73 1104.41 1473.10 1617.20 3316.86 4715.70 Struct 43 Addhyd (4.47)
City Boundary 394.26 1077.45 1438.94 1588.33 3322.75 4918.60 Struct 70 Addhyd (6.46)
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2.4 Watts Branch Water Quality

The overall water quality of Watts Branch is an important consideration of the management plan.
Water quality concerns include public health issues associated with water contact recreation in the
stream, protecting the downstream drinking water supply intake on the Potomac River, and
reducing the nutrient load to the Chesapeake Bay. One of the goals of the plan is to reduce the
pollutant load associated with stormwater runoff by implementing stormwater retrofits, streambank
rehabilitation practices, and pollution prevention outreach techniques.

Itis beyond the scope of this project to collect and analyze water quality, macroinvertebrate, or fish
samples; however, some data collection and analysis has previously been performed in the Watts
Branch watershed. This section provides a brief overview of some of the data collection efforts.
(Note, up to eight sampling locations will be monitored for macroinvertebrate community
assessment as part of Phase 111 of the plan development.)

EA Engineering, Science, and Technology, Inc. (1997) summarized historic data collection efforts
in Watts Branch as part of an environmental assessment for the City of Rockville’s proposed sewer
upgrade. Table 2.10 has been adopted from a summary table in EA’s 1997 report. In general, the
sampling stations on Watts Branch exhibit some degree of impairment from a water quality and fish
and macroinvertebrate standpoint. This is consistent with what one would expect to see in an urban
stream with impervious cover of about 28 percent.
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Table 2.9 Summary of Historic Watts Branch Water Quality, Macroinvertebrate, and Fish Data (Adopted from EA, 1997)

Location Water Quality Macroinvertebrates Fish Comments Data Collector
» Upper Watts Branch « Slightly turbid » Poor * Fair Sampling conducted from EA Engineering,
March - April 1997; visible Science and
« Woodley Gardens . Fair . Fair signs of channel erosion at all Technology Inc.
) stations
Acceptable readings for
« Woottons Mill Park temperature, pH, « Poor * Fair
dissolved oxygen, and
conductivity
* Research Blvd » Poor » Good
« Lower Watts Branch (Scott Dr.) » Poor * Fair
*  Woodley Gardens No Data » Poor » Good Macroinvertebrate sampling Montgomery
conducted in March 1996; fish County DEP
. . . . . sampling conducted in July
Lower Watts Fair Fair (Woodley) and September
(Lower Watts) 1996
* Watts Branch above College » Fair to Good » Highest quality No Data e Winter 1995, Spring and Loiderman and
Gardens station of 4 sampled; Fall 1996 Associates
mayflies and
caddisflies present
¢ King Farm (3 stations) « Very Poor to Fair o e Winter 1995, Spring and
» Some caddisflies Fall 1996
and mayflies present
e Woottons Mill Park No Data » Mayflies and No Data May, June, and July 1991 MD Dept. of
caddisflies present Natural Resources
(DNR)
« Woottons Mill Park e Good (despite urban * Some mayflies and » Good October 1990 MD DNR
development) caddisflies present diversity
* Mainstem Watts Branch Water  « Good No Data No Data e 1972 Montgomery
?L:‘“ty « Excellent * 1974-1975 County DEP
9« Permissible . 1976-1979
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2.5 Planning Charette

The Watts Branch study was structured to involve the public at various levels throughout the course
of the project, with a strong emphasis on getting early input and involvement from the public in the
planning process. This allows for contentious issues to be identified and addressed early in the
planning phases and helps identify the important issues are to watershed residents. Establishing
stakeholder pride and ownership in the plan leads to a greater chance of project success.

With this in mind, a planning charette with interested stakeholders was sponsored by the City and
the Watts Branch Partnership on October 30, 1999, in which the preliminary findings of the
geomorphic assessment, stream assessment and retrofit and stream rehabilitation inventories were
presented. Approximately 30 people attended the planning charette, representing a variety interests
and backgrounds.  Stakeholders included citizen associations, interested homeowners,
environmental planners, and staff from various agencies in Montgomery County and the City of
Rockville. Despite the positive turnout, several key stakeholders were not represented, including
utility companies, developers, and office and institutional interests. Keeping these players informed
and engaged in the watershed study will be critical to the overall rehabilitation effort in the
watershed.

The charette was structured in two parts. The first was comprised of a presentation of the
watershed assessment tasks and the findings to date, and the second part involved stakeholders
participating, in groups of 5-10 people, in one of three watershed exercises. Where appropriate and
feasible, the results of the three watershed exercises have been incorporated throughout the Watts
Branch Watershed Plan. For example, the results from the ranking exercise have been factored into
the development of a scoring system that will help prioritize retrofit sites. In addition, a basic
concept design that one group developed was adopted as the proposed retrofit for the site. The
general scenario of each exercise is presented below.

2.5.1 Exercise #1 - Retrofit Ranking for Selected Subwatershed

In this exercise, each group was presented with a subwatershed in Watts Branch with candidate
retrofit sites. A summary of subwatershed conditions/characteristics was provided along with the
field inventory sheets for each proposed retrofit site. The inventory sheets described the
contemplated retrofit, provided a concept sketch, and listed both constraints and opportunities for
implementation.

Each group was initially responsible for identifying realistic watershed rehabilitation goals that
could be achieved given the current land use and stream conditions. Each group was provided with
a “Fact Sheet” summarizing the watershed assessment efforts on Watts Branch to date, and was
asked to prepare a list of what they thought might be improved. To facilitate this task, the group
was also given templates for “sensitive,” “impacted,” "restorable” and “non-supporting” streams
to provide context on what typical management objectives are. Next, each group was asked to list

ten goals that the Watts Branch study should attempt to accomplish.
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Perhaps the most challenging component of this exercise was the task of refining a stormwater
management site ranking system, scoring individual sites and ranking them in order of highest to
lowest score. The exercise used the Rockmead Park tributary, a small portion of the total Watts
Branch watershed within the City of Rockville, as the case study.

Specifically, the group was provided with five candidate retrofit sites that were identified within
the Rockmead Park tributary as part of a retrofit inventory, and asked to evaluate the potential
projects and to develop a ranking system that would assist in the prioritizing of the projects. The
ranking scheme was based on such factors as treatment capabilities, physical feasibility, cost, and
environmental impacts.

Results
Two groups participated in this exercise, and the goals and priorities they identified were:

. Improve the effectiveness and enforcement of existing regulations (i.e., the mass grading of
King Farm was noted)

. Reduce the potential for further channel enlargement by controlling velocities and volumes
of stormwater runoff

. Improve the overall ecological conditions in stream reaches from “fair” to “good”

. Promote native vegetation in the riparian corridor

. Improve water quality and incorporate advanced stormwater management techniques on
King and Thomas Farms

. Increase public awareness and education with emphasis on changing watershed behaviors

. Create open/green space and passive recreational opportunities

Both groups debated how to most appropriately weight the ranking factors. In general, a greater
emphasis was placed on the ability of a retrofit to provide water quality and channel protection.
Less emphasis was placed on factors such as cost and impact on natural resource.

2.5.2 Exercise #2 - Public Education and Outreach Program Development

In the second exercise, the group was charged with developing an effective public education and
outreach program based on real world constraints such as budget. At the outset of the exercise the
group filled out and compared responses to a questionnaire on common polluting behaviors, such
as lawn care, pet wastes, and car washing (Swann, 1999). The questionnaire provided an
understanding of the obstacles that need to be overcome by proposed programs.

Next, each group was asked to identify which resident behaviors they felt were most important to
change, and to develop a media campaign to address it. The challenge was to develop a program
with the most significant and long lasting impact. The exercise scenario assumed that the group
was attempting to obtain grant funds to finance the education initiative. They were responsible for
identifying a target audience, developing a slogan/theme, and determining the media through which
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the message would be conveyed. To facilitate the exercise, unit costs for various media campaigns
were provided along with representative examples of certain approaches. Lastly, the group was
challenged to come up with at least one innovative approach to public education and outreach.

Results

There was one group that participated in this exercise. Responses to the questionnaire were varied
and largely inconclusive due to the small sample size. Perhaps the most telling result of the survey
was that the use of lawn care companies is fairly prevalent and that these companies might be a
good group to target for education initiatives. For the media campaign, the group decided to target
homeowners with a three-pronged attack on lawn fertilization, pet waste management, and
automotive/equipment maintenance. The campaign slogan developed was “We are all part of the
problem.” Eddy the fish was designated as the campaign mascot/spokesperson. Public service
announcements and refrigerator magnets were the proposed methods of conveying the message.

253 Exercise #3 - Retrofit Design

The third exercise required participants with a bit more technical experience (i.e., engineers,
architects, planners). The goal was to outline a basic conceptual design for a stormwater
management retrofit site. The exercise was conducted using one of the retrofit sites identified in
the retrofit inventory conducted for Watts Branch watershed. The groups were provided with basic
information such as drainage area, impervious cover, soil type, etc. Their challenge was to fill out
field retrofit forms with a concept design(s). Guidance for retrofit rules of thumb such as treatment
volume and required area were provided.

Each group was provided with the basic guidance that their retrofit strategy should probably place
an emphasis on restoring stream channel morphology by placing a priority on retrofits that provide
the most storage for channel protection, but also provide water quality controls for pollutant
reduction. Some other rehabilitation goals they were asked to consider included: reduce trash in the
streams, protect and preserve existing forests and wetlands, maintain existing recreational areas,
and protect existing utilities in or near streams from erosion damage. A last constraint that the
group was asked to address was to meet watershed protection objectives while minimizing impacts
to existing facilities, forests, or other natural features.

Two sites were evaluated in this exercise. The first was a 62-acre catchment near Glenora Park and
the second was the 84-acre catchment to the- pond at College Gardens Park.

Results

There were two groups that participated in this exercise. One group developed a concept design for
the Glenora Park site and the other group developed a concept design for the College Gardens site.
In general, both groups noted the difficulty in fitting in the required target volumes without
significantly impacting some existing condition such as recreational space (i.e., playgrounds, ball
fields, picnic areas, etc.), forest, or wetlands. In the case of Glenora Park, the group felt that
options
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treating the full target volumes for water quality and channel protection would be too drastic and
likely would not be accepted/supported by the local citizens. The College Gardens site had a bit
more flexibility and room to work with, and the group proposed to enlarge the pond and relocate
some of the impacted play areas.

254 General Comments From Participants

The stakeholders that participated in the planning charette generated excellent dialogue about
important issues with respect to overall watershed protection goals and their priorities in
mitigation/rehabilitation efforts.

Based on the charette evaluation forms that were completed and documentation of the discussion,
some of the key observations/impressions that participants came away with were:

. It was generally acknowledged that it is extremely difficult to go into developed watersheds
and locate stormwater retrofits that are effective without making some difficult decisions
about land use and open space.

. Watershed residents indicated a desire to study the issues more closely and to have access
to the preliminary findings of the retrofit and stream rehabilitation inventories.
. Some interest was expressed about obtaining water quality data that supplemented the

channel erosion data. Citizens are just as concerned about the quality of the runoff as they
are about the condition of the stream channel.

. It was noted that it will be important to continue to educate the citizens of the watershed, and
to particularly explore methods to get the message out to those who do not attend charettes,
workshops, or public meetings.

. Participants expressed a desire to visit some representative sites where retrofits were being
proposed.
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SECTION 3. STORMWATER RETROFIT OPPORTUNITIES

Ideally, stormwater treatment practices, which are designed to maintain water quality, control
flooding, protect stream channels, or meet other watershed goals, are put in place as development
occurs. When sites are designed in this way, a plan can be developed with stormwater
management in mind by providing the necessary contours, space, and other features necessary
to accommodate these practices. Unfortunately, significant portions of Watts Branch were
developed with no stormwater treatment practices or facilities that only provide peak discharge
controls for larger storm events (e.g., the 2 or 10 year storms) that have little capability to control
channel erosion or provide water quality controls. As presented in Section 1, stormwater retrofits
are being pursued as one of the tools of the Watts Branch Watershed Management Plan. The
primary purpose of the retrofits is to provide channel protection storage to reduce the amount of
channel erosion occurring and water quality treatment to reduce the pollutant loading to the
stream during stormwater runoff events.

In August 1999, the Center for Watershed Protection, with help from the City of Rockville staff,
conducted a retrofit inventory for Watts Branch within the City of Rockville. This section
describes the process of locating and identifying potential stormwater retrofits for Watts Branch.
Figure 3.1 illustrates the location of the candidate retrofit sites. Appendix E contains the full
retrofit inventory sheets where each site is described in detail and a conceptual sketch of the most
likely retrofit option is presented.

3.1  The Watershed Retrofitting Process

Watershed retrofitting should be viewed as a long term process involving a myriad of disciplines
from natural resources management, to engineering design, to public policy and education. Since
every watershed is different, it is challenging to break such a complicated process into a step-
wise, "cookbook™ approach. However, there are eight basic elements that are key to a successful
retrofitting effort. Table 3.1 presents this step-by-step approach to stormwater retrofitting
developed by the Center for Watershed Protection staff over the past several years. The table
also indicates the status of each step at this point in the development of the watershed
management plan for Watts Branch.

Phase I of the study investigated all possible stormwater opportunities and prioritized them. The
results of the ranking are presented in Section 3.4. Under Phase Il of the project, the highest
ranking retrofits were carried forward to the conceptual design stage (see step 5, in Table 3.1).

Retrofits come in many shapes and sizes, from large regional retention ponds that provide a
variety of controls, to small on-site facilities providing only water quality treatment for smaller
storms. Usually at least some kind of practice can be installed in almost any situation. But fiscal
constraints, pollutant removal capability, practical physical limitation and watershed capture area
must all be carefully weighed in any retrofit selection criteria. For Watts Branch we placed an
emphasis on identifying locations and practices that have the capability to manage and treat larger
drainage areas, have a lower maintenance burden, and have a proven track record for effective
pollutant removal capability.
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Figure 3.1  Candidate Retrofit Sites
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Table 3.1 Basic Elements of a Stormwater Retrofitting Implementation Strategy
Step Element Purpose Status

1. Preliminary Identify potential retrofit sites
Watershed v
Retrofit Inventory

2. Field Assessment | Verify that sites are feasible and appropriate,
of Potential produce concept designs. 4
Retrofit Sites

3. Prioritize Sites for | Set up a priority for implementing future sites v
Implementation

4. Public Solicit comments and input from the public and
Involvement adjacent residents on potential sites v
Process

5. Retrofit Design Prepare construction drawings for specific facilities 4

6. Permitting Obtain the necessary approvals and permits for v

specific facilities

7. Construction Ensure that facilities are constructed properly in )
Inspections accordance with the design plans

8. Maintenance Plan | Ensure that facilities are adequately maintained -

v .Step is complete
/. Step has been initiated but is not yet complete
- .Step has not been started

The first step in retrofit implementation is the process of identifying feasible and appropriate
sites. This involves a process of identifying as many potential sites as rapidly as possible. The
best retrofit sites fit easily into the existing landscape, are located at or near major drainage
outlets or existing stormwater control facilities, and are easily accessible. For example, the
watershed area southwest of 1-270 contains several existing dry stormwater detention facilities
that were constructed in the past for flood control. In the older neighborhoods northeast of I-270,
there are several stormwater outfalls and other water features where suitable opportunities exist
for retrofits. Table 3.2 lists some of the most likely spots for locating facilities and some
common applications.



Watts Branch Watershed Study and Management Plan Final Report

August 2001

Table 3.2

Some of the Best locations for Stormwater Retrofits

Location

Type of Retrofit

Existing stormwater
detention facilities.

Usually retrofitted as a wet pond or stormwater wetland
capable of multiple storm frequency management

Immediately upstream of
existing road culverts

Often a wet pond, wetland, or extended detention facility
capable of multiple storm frequency management

Immediately below or
adjacent to existing storm
drain outfalls

Usually water quality only practices, such as sand filters,
vegetative filters or other small storm treatment facilities

Directly within urban
drainage and flood control
channels

Usually small scale weirs or other flow attenuation devices
to facilitate settling of solids within open channels

Highway rights-of-way and
cloverleaves

Can be a variety of practices, but usually ponds or wetlands

Within large open spaces,
such as golf courses and
parks.

Can be a variety of practices, but usually ponds or wetlands
capable of multiple storm frequency management

Within or adjacent to large
parking lots

Usually water quality only facilities such as sand filters or
other organic media filters (e.g., bioretention)

The first step is completed in the office using topographic mapping (the City’s 5' contour interval
GIS mapping is quite satisfactory), low altitude aerial photographs, the storm drain master plan,
and land use maps. Scouting for potential candidate sites follows the guidance discussed above
in Table 3.2. Two important tasks need to be undertaken before venturing into the field. First,
the drainage area to each retrofit is delineated and second, the potential surface area of the facility
iIs measured. The drainage area is used to estimate a potential capture ratio. This is the
percentage of the overall watershed that is being managed by all retrofit projects. The potential
surface area is used to compute a preliminary storage volume of the facility. A short cut storage
volume can be computed by multiplying two-thirds of the facility surface area times an estimated
depth (35 - SA - d). These two pieces of information are used as a quick screening tool. In
general, an effective retrofitting strategy attempts to capture at least 50% of the watershed area.
A minimum water quality target storage volume for each retrofit is equal to approximately %2
inch per impervious acre!. For channel protection purposes, a target storage volume is to provide
24-hour extended detention for the 1-year return frequency storm (the 1-year storm for the Watts
Branch vicinity is approximately 2% inches).

! Although the recently adopted Maryland Department of Environment water quality regulations
require treatment of approximately 1" of runoff per impervious acre, the Center and the City agreed that this
is unmanageable in retrofit situations within the City. Awvailable space, tree preservation concerns, and
resident support made the % inch target a better fit for the community and more realistic to achieve.
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The candidate retrofit sites are then investigated in the field to verify that they are feasible. This
field investigation involves a careful assessment of site specific information such as identifying
the presence of sensitive environmental features, the location of existing utilities, the type of
adjacent land uses, the condition of receiving waters, construction and maintenance access
opportunities, and most importantly, whether or not the contemplated retrofit will actually work
in the specified location. A conceptual sketch is prepared, photographs are take, and the retrofit
inventory form is completed for each site (see Appendix E).

3.2 Watts Branch Retrofit Inventory and Assumptions

The Watts Branch retrofit inventory was conducted during the summer of 1999. The preliminary
office investigation (using aerial photography, planimetric base mapping, and storm drain
mapping) identified 54 candidate stormwater retrofit sites (see Figure 3.1 for locations).
Screening criteria were employed to target larger outfalls and existing ponds so that the number
of candidate sites to investigate would be reasonable and the total watershed area potentially
addressed was maximized (as stated previously, a goal of the retrofitting process is to capture at
least 50% of the watershed area). The screening criteria generally meant that existing
underground storage practices or smaller parking lots would not be evaluated, since the typical
contributing drainage area is less than 5 acres. The ideal target for each site was to provide 100%
of both the water quality and channel protection storage. However, based on the observations
and analysis associated with the channel geomorphic assessment (i.e., that most of the channel
was experiencing significant and active erosion), a slight bias towards providing channel
protection storage volume was instituted. Water quality only facilities were not generally
considered due to high cost-benefit ratio to the overall watershed.

Twenty-six of these sites are at, or immediately adjacent to, a storm drainage outfall of at least
30" diameter (designated as "SD" sites). The 30" pipe size limit was selected as the screening
level to obtain a reasonable minimum drainage area for candidate sites. Another 24 candidate
sites are at existing pond sites, generally stormwater detention or retention facilities (designated
as "SM" sites). In general, candidate stormwater sites have a drainage area of at least seven to
ten acres (again to obtain a reasonable minimum area for candidate sites) and were constructed
prior to 1993. For example, existing stormwater facilities associated with the King Farm and
Rose Hill developments were not investigated, as these facilities were designed and constructed
based on more advanced water quality criteria. Itwasassumed that these facilities were generally
providing their intended water quality control. The remaining four sites (designated as "other"
or "O") are at locations with a significant drainage area upstream from an existing road culvert
or at the intake of a major drainage system.

Of the 54 original candidate sites, 17 were deemed infeasible or impractical based on the field
reconnaissance (ten "SD" sites, four "SM" sites, and three "O" sites). The reasons for dropping
a site from further consideration generally were because of too little available area, poor or
impractical construction and/or maintenance access, or the presence of existing natural features
such as non-tidal wetlands. Appendix E describes in detail the reasons why particular sites were
dropped from further consideration.
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3.3 Ranking System

A retrofit ranking system was developed to provide a quantitative evaluation to prioritize
candidate stormwater retrofit sites. The criteriaand the assigned weighting were developed based
on best professional judgement, input from the Watts Branch Partnership, City staff and
experience. The following discussion provides the rationale for selecting the factors and
assigning the weights.

The retrofit ranking system evaluates sites based on criteria in two major categories —a “technical
features” category and an “environmental and community goals” category. The two categories
help determine how well a project meets the water resources objectives at a location as well as
how it satisfies community concerns. The technical features category contains eight ranking
criteria:

* Impervious area treated

»  Percent of channel protection target volume treated

»  Percent of water quality target volume treated and pollutant load reduction
»  Project cost

* Land ownership and availability

» Ease of access

»  Future maintenance burden

* Impact on utilities

The environmental and community goals category contains four ranking criteria:
»  Forest and tree preservation

* Recreation preservation

*  Wetlands preservation

«  Community acceptance

The specific groupings of each criteria are presented below in Table 3.3
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Table 3.3 Retrofit Ranking Criteria

Stormwater Management and Site Technical Features Criteria

1.

3a.

Impervious Area Treated — How many acres of paving or rooftops drain to this facility?

0 < drainage area < 30 acres

30 < drainage area < 50 acres
50 < drainage area < 70 acres
70 < drainage area < 90 acres

Drainage area > 90 acres

% of Channel Protection Target Volume (2.5"/impervious acre) Treated -
Based on the volume of runoff which needs to be controlled to reduce downstream erosion,

how much of this runoff will fit into the facility?
0%c< capture < 20%

20%< capture < 40%

40%< capture < 60%

60%< capture < 80%

80%< capture < 100%

Water Quality Target (consists of two parts)

% of Water Quality Target Volume Treated - Based on the volume of runoff which needs to be
controlled to treat 90% of the average annual stormwater runoff. How much of this runoff
will fit into the facility?

0%c< capture < 20%

20%< capture < 40%

40%< capture < 60%

60%< capture < 80%

80%< capture < 100%
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3b. Pollutant Load Reduction: TSS & TP — How effective is the proposed SWM method at

removing suspended solids and phosphorus, two indicators of urban pollution?

Open channel/plunge pool/outfall treatment
Dry ED pond with micropool
Wet ED pond or wetland marsh

Bioretention or other filtration practice

4. Project Cost ($/acre tributary to facility) - Costs include consideration of design, permitting

6.

and construction. How much will the facility cost, taking into account the size of the drainage
area?

> $5,000/acre of drainage area

$4,000 < project cost < $5,000

$3,000 < project cost < $4,000
$2,000 < project cost < $3,000

$1,000 < project cost < $2,000

< $1,000/acre of drainage area
Ownership and Availability — How difficult is it to secure use of the site for a modified or new
SWM facility?

Private site, no easement
Private site with existing SWM facility OR public site with no current SWM facility
Public site with current SWM facility

Access — How disruptive or difficult will it be to move construction or maintenance vehicles to
and from the site?

Poor — examples: requires easements through private lots, removes many trees, grade problems.

@

ood

Excellent — examples: easily constructed or good existing access path across common open space or
public land.
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7. Maintenance Burden — Based on SWM method — assumes proper pre-treatment and includes
long term maintenance needed to keep/restore function)

High maintenance (e.g., open channels, plunge pools, outfall treatments, dry ED ponds, bioretention,
filtration) — needs debris/sediment removal more frequently than once/year; will fail to function if
not maintained and/or must be rebuilt to restore function once it fails (e.g., filtration).

Medium maintenance (e.g., dry ED ponds with micropools) — needs debris/sediment removal more
than once a year.

Low maintenance (e.g., wet ponds, wetland marshes) — infrequent maintenance; will not fail
for long period of time even without regular maintenance

8. Utilities Impact — How difficult will existing utilities such as sewer or gas lines make proposed
SWM construction?

Major impacts — underground line must be relocated (> $20,000 cost) or site layout is significantly
constrained by utilities

Minor impacts — site layout is slightly constrained by utilities or project requires minor relocation (<
$20,000 cost)

No impacts

Environmental and Community Goals Criteria

1. Forest and Tree Preservation — How does this project affect trees within the overall site?
(Note: significant trees are defined in the City’s Forest Conservation Manual as 24” diameter
within forests or 12” diameter outside of forests.)

Loss of > 2.0 acres of forest or 80%-100% of existing significant trees from site
Loss of 1.5 to 2.0 acres of forest or 60%-80% of existing significant trees from site
Loss of 1.00 to 1.5 acres of forest or 40%-60% of existing significant trees from site
Loss of 0.5 to 1.00 acres of forest or 20%-40% of existing significant trees from site

Loss of up to 0.5 acres of forest or up to 20% of existing significant trees from site

No loss of forest or existing trees
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2. Recreation Preservation — How does this project affect formal or informal recreational
opportunities (both existing and planned future recreational features) at the site?

Total loss of currently programmed major athletic field or major recreational facility (e.g., Rec.
Center) without possibility to mitigate the loss at any time

Total loss of currently programmed major athletic field or major recreational facility (e.g., Rec.
Center) with the possibility to mitigate the loss within the normal 5-year projection of the Capital
Improvement Program

Total loss of currently programmed minor athletic field or minor recreational facility (e.g., shelter,
play equipment over $100k, etc.) without possibility to mitigate the loss at any time

Total loss of recreational amenities or open space (that is not programmed) without possibility to
mitigate the loss within the normal 5-year projection of the Capital Improvement Program

No loss of existing athletic fields, recreational facilities, or programs

3. Wetlands Preservation — How does this project affect known or apparent wetlands at the site?

Net loss of > 0.50 acres of wetland

Net loss of 0.25 to 0.50 acres of wetlands
Net loss of 0.12 to 0.25 acres of wetland
Net loss of up to 0.12 acres of wetland

Either net gain or no loss of wetlands

4. Community Acceptance (pick all that apply)

Facility fits into scale of overall location and character of site
Not visible from nearby houses

Not visible from nearby play areas (tot lots, recreation centers, pools, etc.) — only applies to wet
ponds or other deep water practices for safety concerns

Site already has a stormwater practice located on it

The Center adopted a ranking approach based on a benefit/cost concept, whereby criteria were
defined based on whether they generate benefits or costs. For example, impervious area treated
and pollutant load reduction were considered “benefits” of a retrofit, while the project cost,
access, and maintenance burden were considered “costs” associated with the retrofit. A “net
benefit” was generated by summing the positive points awarded to benefits and negative points
awarded to costs criteria. In addition, a benefit/cost ratio was calculated which provided a
relative index for each retrofit site (i.e., identifies sites with the most “bang for the buck). An
iterative process was used to arrive at the final ranking that involved input from and participation
with the Watts Branch Partnership.
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A series of five scenarios were evaluated with different point weighting to determine the
sensitivity of the ranking scheme. The five scenarios included:

Scenariol.  Original City ranking, which placed equal weight on the technical and community
based criteria.

Scenario 2. Reweighted scores that gave greater weight to treated area, channel protection,
water quality, and forest preservation and less weight to all other criteria.

Scenario 3. Reweighted scores that gave greater weight to treated area, channel protection,
water quality, and forest and wetland preservation and less weight to all other
criteria.

Scenario 4.  Reweighted scores that gave greater weight to treated area, channel protection,
water quality, recreation, and community acceptance and less weight to all other
criteria.

Scenario 5.  Reweighted scores that gave greater weight to the water quality and channel
protection criteria as a function of total impervious area treated (i.e., those sites
that treat more impervious area was weighted more heavily). In addition, greater
weight was given to forest preservation.

Scenario 5 was the Center’s recommended scenario (and ultimately the agreed approach by the
City and Partnership), as it reflected a weighting that places more emphasis on a site’s ability to
provide water quality and channel protection benefits. Based on the Center’s past experience and
best professional judgement, we feel that these criteria merit a greater emphasis and are key to
meeting the overall goals of the Watts Branch Watershed Plan.

3.4 Priority of Sites Based on Ranking System

To simplify the presentation of the sensitivity analysis, the Center focused on the relative ranking
of the benefit/cost ratio of each site for the five scenarios described above. Table 3.4 presents
the results of the analysis. The table has been sorted based on the ranking of Scenario 5, where
sites are listed from highest to lowest (i.e., best to worst) benefit/cost ratio rank.

As can be seen in Table 3.4, the top 15 ranked sites are shared in most scenarios but their rank
order often differed. In a few cases there are large variations between one or more of the scenario
ranks for a given site. For example, site SM-16 is ranked 15 under the City’s scenario (Scenario
1), but is ranked between 24 and 30 in the other four scenarios. This is due to the fact that this
site received favorable scores for the four community-based criteria (i.e., low “costs”) under the
City’s point system. These four criteria make up over 60% of the “costs” associated with the
project. Under the other four scenarios, where water quality related criteria are given more
weight, and some of the community-based criteria are reduced in weight, the rank of site SM-16
drops. Similar explanations apply to the other sites where large variations in rank exist.
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Table 3.4 Retrofit Ranking Results

Cost/Benefit Ranks

Site ID City Scores Reweighted Reweighted Reweighted Reweighted Special
Scenario 1 Scenario 2 Scenario 3 Scenario 4 Scenario 5 Notes

SM-8 2 1 1 9 1 *
SM-24 1 3 3 2 2 *
SM-1 6 4 4 3 3
SM-3 4 5 5 7 4
SM-22 2 2 2 1 5 *
SD-12 5 9 8 12 6
0-3 13 14 12 18 7
SM-23 9 6 7 8 8
SD-8 24 16 17 23 9
SM-9 7 7 6 6 10 *
SM-20 14 8 10 4 11
SM-18 22 10 11 5 12
SD-24 28 13 14 13 13
SM-14 16 15 15 11 14
SM-19 23 25 33 16 15 *
SD-22 20 23 25 20 16 **
SD-6 19 19 20 26 17 **
SD-16 26 24 26 24 18 **
SM-21 11 20 16 15 19 **
SM-2 8 12 9 14 20 **
SM-10 17 22 22 22 21
SM-4 18 17 18 17 22
SD-15 29 28 31 27 23
SD-9 26 27 29 28 24
SD-18b 32 21 21 21 25
SM-7 12 18 19 19 26
SM-6 10 11 13 10 27
SD-7 31 26 28 29 28
SD-19 35 32 35 34 29
SM-16 15 29 24 25 30
SD-2 36 31 27 36 31
SD-4 34 32 34 32 32
SM-15 25 35 32 31 33
SD-13 33 36 36 33 34
SM-17 21 34 30 30 35
SD-18a 30 30 23 35 36
SD-1 37 37 37 37 37
Notes:
Scenario 1 = Original City ranking, adjusted to a one-dimensional score using the benefit/cost approach.
Scenario 2 = Greater weight to treated area, Cpv, water quality, and forest preservation and de-emphasis of all other
criteria.
Scenario 3 = Greater weight to treated area, Cpv, water quality, and forest and wetland preservation and de-emphasis
of all other criteria.
Scenario 4 = Greater weight to treated area, Cpv, water quality, recreation, and community acceptance and de-
emphasis of all other criteria.
Scenario 5 = Greater weight to the water quality and Cpv criteria as a function of total impervious area treated (i.e.,
those sites that treat more impervious area will be weighted more heavily). The remaining criteria under this scenario
are the same as Scenario 2.
Special Notes:
Cpv = channel protection storage
* = Site already provides some level of water quality and channel protection volume.
** = Site merits consideration if "*" sites are deemed lower priority due to already good water quality and/or channel
protection benefits (i.e., at City's discretion).
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It is of note that five of the top 15 sites (all existing stormwater management facilities) already
provide some level of water quality and/or channel protection benefits; therefore, they tend to
receive higher “benefit” points than the other sites. These sites are identified by an asterisk in
the last column of Table 3.4. Since these sites are already providing a certain level of treatment,
the City may deem them to be lower in priority than some of the other sites. To account for this,
five additional sites (rank 16-20) have been identified as candidates to replace the asterisk sites.
These alternative sites are identified by a double asterisk in the last column of Table 3.4.

Eighteen of the top 20 stormwater retrofit sites were ultimately selected to proceed to the
conceptual design level, after review and discussion between City staff, the Partnership and the
Center. Table 3.5 presents the sites along with their rank, proposed stormwater treatment
practice, tributary drainage area, and impervious area treated.

Table 3.5 Stormwater Retrofit Sites Identified for Concept Design
Tributary Drainage| Impervious Area

Site ID| Rank Stormwater Treatment Practice Area (Acres) Treated (Acres)
SM-8 1 modify pond bottom and add forebays 49 13
SM-24 2 modify existing wet ED pond 123 68
SM-1 3 ED with micropool 80 18
SM-3 4 ED with micropool 88 19
SM-22 5 modify outlet to provide channel protection storage 15 12
SD-12 6 ED with micropool 27 9
0-3 7 shallow marsh wetland 53 16
SM-23 8 wet pond 84 44
SD-8 9 wet pond 181 45
SM-9 10 modify existing storage and provide wet swale 46 9
SM-20 11 ED with micropool 349 54*
SM-18 12 ED with micropool 332 48*
SD-24 13 ED with micropool 68 20
SM-19 15 ED with micropool 18 10
SD-22 16 shallow marsh wetland 31 8
SD-6 17 ED with micropool 39 10
SD-16 18 ED with micropool 37 9
SM-2 20 ED with micropool 17 4
Notes: ED = extended detention

* = Area treated does not include upstream King Farm drainage.
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3.5 Recommended Stormwater Management Projects

The following summaries describe the SWM projects approved in the 2001 Watts Branch
Watershed Study. Together, they will provide full or partial treatment of 1,087 acres of drainage
area, equivalent to about 26% of the City’s portion of the Watts Branch watershed. State-of-the-
art SWM at the King Farm and Fallsgrove developments will provide treatment for an additional
800 acres. Together, this will offer modern SWM treatment to approximately 45% of the City’s
Watts Branch watershed. A condensed tabular summary of the projects is provided in Table 3.6
at the end of the short descriptions.

ID: SM1

Name: Horizon Hill #3

Type: Dry Pond with Micropool
Drainage Area = 185 acres

Concept: This existing dry pond is located in Horizon Hill Park between Starlight Court and
Sunrise Drive. It would receive a forebay east of the playground and a micropool next to the
dam, ranging in depth from a few inches at the edges to 4 feet deep at the center. These pools
would help settle out sediment and prevent clogging of the pond’s control structures. Grading
would be limited to the pool areas; the stream valley between the pools would temporarily pond
water for up to 24 hours after storms, but would remain as undisturbed shrub or wooded
wetlands. The existing corrugated metal risers would be replaced with concrete control structures
to provide the appropriate release rates. This pond will be designed in conjunction with Horizon
Hill # 1 and #2 (SM3 and SM2) to work in series.

Advantages: Preserves natural stream valley setting and enhances wetlands; improves
appearance of control structures; achieves full SWM control

Disadvantages: Grassed areas of park converted to shrubs/woods; clears about 9 trees bigger
than 8” diameter; clearing may be visible from 13 houses

ID: SM2

Name: Horizon Hill #2

Type: Dry Pond with Micropool
Drainage Area = 105 acres

Concept: This existing dry pond, located in Horizon Hill Park between Pebble Ridge Court and
Glastonberry Road, would receive a single micropool upstream of the dam ranging in depth from
a few inches at the edges to 4 feet deep at the center. Grading would be limited to the pool area;
the stream valley upstream of the pool would temporarily pond water for up to 24 hours after
storms, but would remain as undisturbed shrub or wooded wetlands. The existing corrugated
metal risers would be replaced with concrete control structures to provide the appropriate release
rates. This pond will be designed in conjunction with Horizon Hill # 1 and #3 (SM3 and SM1)
to work in series.

Advantages: Preserves natural stream valley setting and enhances wetlands; improves
appearance of control structures; achieves full SWM control
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Disadvantages: Grassed areas of park converted to shrubs/woods; clears about 6 trees bigger
than 8” diameter; clearing may be visible from 9 houses

ID: SM3

Name: Horizon Hill #1

Type: Dry Pond with Micropool
Drainage Area = 88 acres

Concept: This existing dry pond, located in Horizon Hill Park between Longhill Drive, Richview
Court and Glastonberry Road, would receive three permanent pools (two forebays and a micropool)
ranging in depth from a few inches at the edges to 3-4.5 feet deep at the center, depending on the
pool. The pools would be located at the end of storm drain pipes flowing into the pond as well as
upstream of the dam. Most of the area would be graded, then restored as shrub or wooded wetlands
except for the permanent pools and the central stream channel. The existing corrugated metal risers
would be replaced with concrete control structures to provide the appropriate release rates. This
pond will be designed in conjunction with Horizon Hill # 2 and #3 (SM2 and SM1) to work in
series.

Advantages: Preserves natural stream valley setting and enhances wetlands; improves appearance
of control structures; achieves full SWM control

Disadvantages: Grassed areas of park converted to shrubs/woods; clears about 15 trees bigger than
8” diameter; clearing may be visible from 9 houses

Horizon Hill #1,2 & 3 Recommendation: The Horizon Hill ponds were built in 1977. The
majority of residents who commented on the Horizon Hill ponds requested that the existing
corrugated metal pipe (CMP) risers be replaced to improve the appearance. Since these risers are
about 25 years old, they will be nearing the end of their life expectancy over the next ten years.
Staff therefore recommends replacing the risers with concrete structures. The concrete may be tinted
to help the structures blend into the surroundings. The CMP barrels through the dams should also
be inspected during final design, and rehabilitated or replaced, if needed, to extend their life. The
existing dams should also be inspected and trees removed if required by dam safety regulators.

All of the Horizon Hill retrofits will require state/federal permits. The wetland/waterway regulatory
agencies visited the SM1 site in November, 2000, as representative of these projects. Their
recommendations included investigating a riser design that would maintain fish passage through the
pond’s barrel, if at all possible. They also suggested that the City consider wider shallow marsh
areas in the permanent pools for enhanced habitat value. The City will need to justify the on-line
concepts at the permitting stage by demonstrating the lack of off-line alternatives for the forebay
cells and for the ponds themselves. However, this must be weighed against the greater disturbance
to the park by placing a plunge pool at each storm drain outfall.

In the early 1980s, a paved pedestrian path was added along the southern boundary of Horizon Hill
Park. Much of it is within the existing 2-year flooding areas from each of the SWM ponds. It is
chronically damp or has puddles at certain points from a combination of low spots on the path,
backwater from ponding in the SWM facilities and drainage from adjacent lots. The Department
of Recreation and Parks (R&P), as well as several residents, have requested that drainage along this
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path be improved when the ponds are retrofitted. Given the narrowness and relatively gentle
slopes of the stream valley, the path’s current location will always be prone to frequent flooding.
Although elevating the path above the 10-year water surface elevation will not be possible as
requested, DPW will work with R&P to make the path more usable by improving drainage and
regrading as much as possible without disturbing nearby trees.

The SWM concept also suggested converting the SWM basin areas from mowed grass to a
shrub/forested wetland, both for better filtration of overflow storms and for habitat improvement.
These areas already exhibit wetland characteristics and a 1992 drainage project was builtin Horizon
Hill #1 to dry out the bottom of the pond. Reclaiming the stream valley as a natural ecosystem
would be an environmental benefit to the Watts Branch watershed and would create a more wooded
backdrop for the residents along Horizon Hill Park. The City Forester also recommended using the
Horizon Hill Park as a reforestation area. A 10-20 foot area near the pedestrian path should be
maintained in grass for dogwalkers and other residents who wish to enjoy the park. The
renaturalization may also reduce the amount of trash and yard trim dumping cited by several
residents as a chronic problem in the park. This issue should be discussed further with local
residents at the final design stage to determine the level of passive recreation in the park. The SWM
projects are workable independant of the conversion from grass to shrub/forest.

ID: SM-8

Name: Aintree Pond
Type: Shallow Marsh
Drainage Area = 53 acres

Concept: This existing wetland marsh SWM pond would have minor modifications to the concrete
control structure which drains the pond to adjust the 1-year, 24-hour extended detention release rate
for better erosion control. Some minor regrading is recommended at the storm drain inflows to the
pond to create sediment forebays which will prevent sediment from spreading evenly throughout the
pond. This would result in a planted peninsula between each inflow point and the control structure,
thus adding to the vegetated appearance of the marsh.

Advantages: Accelerates transition to final marsh appearance; reduces future maintenance problems
and avoids future mass disturbance of wetland plants for cleanout of pond

Disadvantages: requires additional construction activity in neighborhood; some existing wetland
plants will be disturbed and will require several growing seasons to re-establish on the peninsulaes

Recommendation: Staff continues to work with local residents on the existing pond’s appearance
and wetland marsh design. Concerns focus primarily on plant placement and selection, whether the
pond is supporting a large mosquito population, and the presence at times of trash, algae and
duckweed. In 2001, staff met with the community to review several alternatives to enhance the
pond’s appearance. Most of the residents were satisfied with the pond’s appearance and asked that
it not be changed further at this time. The community decided to evaluate the pond’s appearance
in 2003 so that the landscaping can mature and fill in naturally. If the appearance does not meet the
community’s expectations at that time, staff will consider modifications to the pond, including
additional landscaping, regrading the pond bottom, adding boulders along the pond’s edge and riser
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modifications. DPW successfully tried an algae suppression program in the summer of 200,
using barley bales staked into this pond to reduce an algal bloom. The City will also need to
continue educating residents to the benefits of wetland ecosystems.

ID: SM-9

Name: Lakewood Country Club
Type: Wet Pond

Drainage Area = 46 acres

Concept: This existing wet pond on the south side of the golf course already functions as a SWM
pond. It is maintained by the City and is within a public SWM easement since it receives offsite
drainage from the National Lutheran Home. Minor modifications are proposed, including a storm
drain outfall relocation, addition of a forebay, and changes to the control structure to provide the
appropriate release rates.

Advantages: simple, low-cost retrofit; no change in appearance, achieves full SWM control
Disadvantages: construction will disrupt golf course

Recommendation: This project will require coordination with the Country Club Groundskeeper
to minimize turf damage and disruption to golf course usage during construction.

ID: SM-18

Name: 270 Industrial Park Pond
Type: Dry Pond with Micropool
Drainage Area = 322 acres

Concept: This existing dry pond would be modified to add two small permanent pool forebays and
a permanent micropool upstream of the gabion weir control structure, and to modify the outflow
system by adding a metal or concrete riser to prevent clogging and provide the appropriate release
rates. This pond will be designed in conjunction with SM-20 (Carnation Drive) and SM-19
(PEPCO) to work in series.

Advantages: partial improvement of SWM control

Disadvantages: space constraints and nearby office building elevation limit expansion due to
potential flooding; micropool design must avoid existing sanitary sewer through center of pond.

Recommendation: This retrofit will require state/federal permits. The wetland/waterway
regulatory agencies viewed this site in November, 2000. The floodplain upstream of the gabion wall
appears to be palustrine forested wetlands, but not of high quality (no apparent springs or seeps, no
unusual habitat). Since the existing stream channel is fairly shallow now, the agencies
recommended that the west side of the overbank area be excavated to form a shallow marsh offline,
but parallel to, the stream channel. A diversion weir at the upstream pond limit would divert
stormflows into the offline depression, which would tie back into a micropool at the new low-flow
pipe in the gabion
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wall. This would replace the online forebays, thus maintaining more open stream channel for
fish passage and creating more diverse wetland habitat.

The City Forester recommends that the more open area upstream be investigated at final design.
Achieving water quality/forebay storage in this area would lessen the forest clearing needed closer
to the control structure. This will be assessed after a complete Natural Resources Inventory,
including trees and wetlands, is done.

ID: SM-19

Name: PEPCO Pond

Type: Dry Pond with Micropool
Drainage Area =19 acres

Concept: This existing dry pond would be modified to add two small permanent pool forebays and
a permanent micropool upstream of the control structure, and to modify the control structure to
provide the appropriate release rates. This pond will be designed in conjunction with SM-20
(Carnation Drive) and SM-18 (270 Industrial Park) to work in series.

Advantages: partial improvement of SWM control
Disadvantages: space constraints limit expansion

Recommendation: At this time, the City does not anticipate funding this private retrofit. In the
event of redevelopment, the City will work with PEPCO to facilitate this project, perhaps through
PEPCQ’s environmental improvements program.

ID: SM-20

Name: Carnation Drive

Type: Dry Pond with Micropool
Drainage Area = 358 acres

Concept: Thisexisting dry pond between Aster Boulevard and Larkspur Terrace would be modified
to add two permanent pool forebays and a micropool upstream of the existing gabion wall, and to
modify the outflow system by adding a concrete control structure to prevent clogging and provide
the appropriate release rates. The stream channel would be diverted towards the east side of the
existing pond into the micropool area. Undisturbed woods would remain in the west side of the
pond, although they would experience temporary ponding for up to 24 hours after storms. This pond
will be designed in conjunction with SM-18 (270 Industrial Park) and SM-19 (PEPCO) to work in
series.

Advantages: partial improvement of SWM control; will help reduce erosion problems immediately
downstream

Disadvantages: Approximately 1 acre of forest clearing required; clearing will be visible from 9
houses; micropool design must avoid existing sanitary sewer through center of pond.
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Recommendations:

The Partnership recommended that the upstream forebay (closest to Gude Drive) be omitted, if
possible, at final design to reduce necessary clearing. This forebay may be unnecessary given the
sediment/trash removal in the 1-270 Industrial Park pond immediately upstream of Gude Drive on
this tributary. At final design, the consultant should investigate this and determine whether this will
result in a significantly smaller limit of disturbance. The combining of the western forebay and the
micropool should also be investigated at final design in an effort to reduce clearing. Final grading
needs to provide positive drainage to the existing stream channel that remains within the pond basin;
it is expected that this will revert to a wetland condition. A wooded buffer should also be
maintained between the pond and the adjacent house to the north on Carnation Drive.

This retrofit will require state/federal permits. The wetland/waterway regulatory agencies will
probably have similar comments regarding offline permanent pools offline as for 270 Industrial
Park. However, Carnation Drive has existing fish passage barriers both at Gude Drive and Carnation
Drive. The existing sewer line placement also constrains alternate flowpaths. Offline water quality
pools may not be as feasible or necessary in this pond as in the 270 Industrial Park site. The City
will work with the regulatory agencies at final design to resolve these issues.

ID: SM-22

Name: College Gardens Office Park
Type: Wet Pond

Drainage Area = 15 acres

Concept: Thisexisting SWM wet pond, located within a private office complex would be modified
to add a forebay and change the control structure to provide the appropriate release rates. A baffle
would also lengthen the flow path within the pond.

Advantages: simple, low-cost retrofit

Disadvantages: private pond; small drainage area makes this minimally effective for overall
watershed improvements unless combined with College Gardens Park project.

Recommendation: At this time, the City does not anticipate funding this private retrofit, but will
work with the owner to facilitate this project. The owner’s management company has discussed the
possible retrofit with the City.

ID: SM-23

Name: College Gardens Park Pond

Type: Wet Pond

Drainage Area = 84 acres (15 acres in this sub-watershed may be treated by SM-22)

Concept: This existing wet pond in College Gardens Park would be expanded to treat runoff
diverted from a large storm drain pipe in the park. A wetland marsh fringe (2-12” deep) would be
planted around the edges, and would have deeper water of 4 feet deep at the upper end near the ball
field and 6.5 feet in the center of the main pool. A peninsula separating the forebay and the main
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pool would add visual interest. The expanded pond would encompass the sand volleyball court
and pavilion; both of these could be relocated to another location in this park. The concept calls
for saving most of the trees on the existing dam and many large trees near College Parkway. A
concrete control structure and outfall pipe would be added to replace the deteriorating riser that
returns drainage to the storm drain system. This project is the only one in the watershed study
which is an existing pond, but is not currently a SWM pond; the consultants therefore classified
it with an ‘SM-* designation to reflect that it would be a modification of an existing pond site.
The ‘SM-* designation does not imply that a site is necessarily serving as a current SWM
facility.

Advantages: achieves substantial SWM control for subwatershed; can add ornamental features to
design and setting; maintains similar depth and permanent water surface area of existing pond;
educational opportunity for adjacent College Gardens E.S. schoolchildren and summer Recreation
Dept. programs

Disadvantages: disturbs heavily used park; requires relocation of pavilion and volleyball court;
reduces grassed area for active and passive recreation; clears about 30 trees bigger than 8” diameter;
clearing may be visible from 15 houses

Alternatives Considered In Study:

Staff met numerous times with the College Gardens Civic Association to discuss alternatives to this
proposal. The civic association formed a subcommittee to comment separately from the Watts
Branch Partnership on the two SWM alternatives proposed for this neighborhood. The initial
comments received from the civic association are included in the appendices. To preserve the park’s
open space, the civic association asked the City to consider several alternatives, which were
investigated by DPW staff and the Center.

Staff assessed burial of the proposed pond forebay in an underground concrete vault to keep the
upper area of the pond in grass instead of a wet pool. Based on the forebay’s projected volume, this
vault would cost roughly $224,000 for concrete alone, compared to about $3,000 in excavation
costs for a surface forebay. The vault would also need manholes or access doors for cleanouts and
inspections. If this vault was placed within either the park or the adjacent ballfield, the access
structures would make the grassed area unsafe for active recreation. Additionally, multiple
underground water quality structures throughout the storm drain network were considered and cost
estimates developed. This would be extremely expensive, much more of a maintenance burden and
less effective in pollutant removal than wet pond treatment. Staff therefore recommends against
these alternatives.

Staff also explored using the stream valley downstream of Princeton Place for SWM in lieu of
College Gardens Park. The storm drain through College Gardens Park empties into awooded stream
channel behind houses on the north side of College Parkway. Early in the SWM Inventory, this
alternate site (SD23) was investigated by the Center and rejected because of the increased drainage
area, the need for an in-stream dam, steep wooded slopes on one side, and nearby houses along
College Parkway. The drainage area increases from 84 acres in College Gardens Park pond to
roughly 120 acres at the storm drain outfall.
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After revisiting the site during the Open House period, staff and the Center still found this site
problematic, even for a pond to control only part of the drainage area. Because of the houses’ flat
backyards, the dam would not only block the stream but wrap around the side to form a levee
between the pond and the houses, which would increase dam safety hazards. The City Forester also
recommended against this alternative because of the significant forest clearing needed to excavate
the storage basin below the inflow culvert’s invert. Finally, federal and state wetland regulators
informed staff that this location would not be permittable if an alternative exists which has no
wetland impacts. As a result, this location was rejected by City staff as impractical.

Another suggestion was to build a single large dry pond on this tributary closer to the mainstem.
This would avoid the dam safety issues for the houses along College Parkway, but would increase
the drainage area even more, resulting in a much larger pond, and move the disturbance deeper into
the woods and further down the stream channel

A field meeting was held in August, 2001, between City staff, the College Gardens Civic
Association (CGCA) and the Army Corps of Engineers and Maryland Department of Environment
to get further direction from the state and federal regulators on the feasibility of obtaining
wetland/waterway permits for an in-stream pond or ponds in the College Gardens tributary. The
Corps of Engineers representative stated that an in-stream pond anywhere along the tributary
downstream of Princeton Place is not a permittable option because there are practicable alternatives
outside of the stream valley. The Maryland Department of the Environment representative
concurred, stating that on-line or off-line SWM facilities in this tributary would create unnecessary
natural resource impacts. Both regulatory agencies advised against further consideration of on-line
or off-line SWM facilities along this tributary.

The Center prepared several alternative concepts for the proposed pond and analyzed costs, footprint
size, and treatment capabilities. This work will be expanded in the future alternatives analysis
discussed below.

Recommendations:

The changes proposed for College Gardens Park are of great concern to the residents. The project
was discussed extensively in meetings with the Partnership members, other representatives of the
College Gardens Civic Association and interested residents. The community asked that the City
consider alternatives before committing to expanding the park pond, and the Mayor and Council
agreed to this at the adoption of the watershed management plan.

Therefore, the City will have an engineering consultant team prepare an alternatives analysis for
SWM options in the College Gardens sub-watershed, including evaluation of feasible options that
might reduce the proposed pond’s footprint in the park. After the CIP project funding for the
College Gardens Park project is appropriated, the consultant will begin the alternatives analysis as
the first step in the design for College Gardens SWM. This will allow a single design team to
evaluate the options and comments from the community, staff and Mayor and Council before
proceeding with final design of whatever alternative is chosen, resulting in greater continuity and
efficiency for the project.
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After initial data gathering, the City and the consultant will meet with interested people from the
community, including representatives from College Gardens Civic Association and Montgomery
County Public Schools (MCPS), to discuss concerns and explore options. The goal of the
alternatives analysis will be to determine which watershed improvements provide the best balance
between natural resource protection, park usage and safety concerns, community concerns,
aesthetics, cost, and watershed protection for the College Gardens tributary. The consultant shall
use available information from the Watts Branch Watershed Study and will provide additional
engineering concept analysis of feasible proposals, as needed. It will be important for the City and
the community to articulate realistic objectives early in the process.

The consultant’s findings and recommendations will be circulated and discussed with those who
have expressed interest or attended the initial meetings. After further discussion with the public,
staff will present the benefits and constraints of each alternative, a summary of outstanding issues
and recommendations to the Mayor and Council for their decision. DPW will then proceed with
final design of the Mayor and Council’s chosen alternative.

The consultant design team shall include a parks designer to address layout and safety issues in
College Gardens Park. This site will need special coordination with the Department of Recreation
and Parks (R&P) and the community since it is a heavily used park. The City Forester’s request to
move the pond’s limit of disturbance further northward (to help preserve existing trees around the
current dam) should be considered in the design stage. This will have to be balanced against
community desires to maintain open space at the north end of the pond. R&P also has final authority
over selection and design of any amenities or recreation opportunities in the park.

The design team will also coordinate with MCPS on park layout and obtain available plans for the
College Gardens Elementary School expansion to use in the alternatives analysis and any final
design within the park. The alternatives analysis and final design should address the following:

e Flexibility in SWM design, layout and size to help resolve residents’ concerns while still
meeting the watershed goals;

e SWM design details should promote safety, attractiveness and softening of the manmade
structures visible in the ponds;

e Opportunities to reduce the SWM pond footprint will be explored;

e The park will be considered as a whole.

The proposed pond will necessitate relocation of the existing sand volleyball court and pavilion at
the park. A non-regulation size sand court could be placed between College Parkway and the
basketball court, if desired by the community, and the gazebo moved closer to the existing storage
building. Currently, the Recreation Division uses College Gardens Park for a playground program
in the summer, and believes that the pond will be compatible with programmed uses. The
Recreation Division has asked that a pedestrian bridge spanning the forebay weir be included to
improve circulation within the park. College Gardens Elementary School is slated for modernization
by Montgomery County Public Schools (MCPS) in upcoming years. The modernization is expected
to add a gym by taking ballfield area near the school. The City and MCPS expect that the active
ballfield closest to College Garden Park will remain available for community and Recreation use.
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The forebay, in particular, has been a source of concern for the community. The forebay
provides the benefits of containing trash and sediment in one place within the pond, thus keeping
the rest of the pond more attractive, and of creating a more irregular, pleasing shape to the
pond’s footprint. However, the forebay will take up open grassed area and the existing sand
court. Staff and the consultants will re-examine the pond layout at the alternatives analysis stage
to consider whether the pond could function adequately and be an attractive amenity without the
forebay. Staff will evaluate all practical options, such as new cost-effective SWM technology, a
different pond shape, a deeper pond, or using the College Gardens Office Park (SM-22) pond
retrofit as a substitute for the College Gardens Park pond forebay.

The wooded condition of the existing pond’s dam will need to be addressed in the design. Current
dam safety requirements call for dams to be kept cleared of all trees and shrubs. Some members of
the College Gardens Civic Association have requested that an expansion of the College Gardens
Park pond move the dam southwest into the existing tot lot area, rather than preserving the dam and
expanding the pond northeast into the play area around the sand court. However, the established
trees around the dam are a valued feature to many other residents who have requested that the trees
be preserved if at all possible. At the design stage, discussions should be held early in the process
with the dam regulatory agency, the Natural Resources Conservation Service, to determine an
acceptable redesign.

One option is to construct a new embankment with a full core trench upstream of the existing one.
This might allow the trees on the older part of the dam to be safely retained if the new embankment
has its own structural integrity. A bio-barrier or other impervious membrane would be introduced
between the embankments to prevent root penetration of the new dam. The pond may need to be
designed to maintain a Class ‘A’ dam rating to minimize dam breach hazards downstream. Also,
the 100-year flood should be routed around the new pond to reduce unnecessary flows through the
pond. The final landscaping plan should consider elements to improve the dam’s appearance, such
as ornamental plantings acceptable to the dam safety agency, boulders and more irregular grading
of the top of the dam.

The proposed pond will be subject to federal and state permits from the regulatory agencies since
it joins “Waters of the United States”. The agencies have indicated that they will support the
proposed College Gardens Park concept.

ID: SM-24

Name: Montgomery College Pond

Type: Wet Pond

Drainage Area = 123 acres

Concept: This existing wet pond, located on the Rockville Campus of Montgomery College next to
Campus Drive West, would have minor modifications to the control structure to provide more
effective release rates, although storage volume is very limited for both quality and quantity due to
elevations of surrounding roads. Wetland plantings and/or an aerator or fountain would help
improve water quality and pond appearance.

Advantages: simple, low-cost retrofit; no change to pond appearance or setting
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Disadvantages: Private pond; only achieves 20% of necessary SWM control due to limited
space

Recommendation: At this time, the City does not anticipate funding this private pond retrofit.
However, the City will work with the college to facilitate this project. The College’s Property
Manager has expressed willingness to follow through on the retrofit. It should be noted that the
downstream improvements will be marginal, given the limited effectiveness of this undersized pond.
Some College Gardens Civic Association members felt strongly that any feasible SWM
improvements in the college’s pond should be achieved since the receiving tributary is important
to their community.

ID: SD-6

Name: Woottons Mill Park
Type: Dry Pond with Micropool
Drainage Area = 38 acres

Concept: A new pond with two permanent pools would be added opposite Feather Rock Drive
between the basketball court and the tot lot along a wooded, intermittent stream. The plan calls for
a4 foot deep forebay at the outfall of the existing storm drain from Hurley Avenue and a 3 foot deep
micropool closer to the proposed dam. Both pools would be in the stream channel. This project
would require clearing and regrading to create the area needed for temporary ponding, although the
side slopes of the pond and the area between the forebay and micropool would be reforested.

Advantages: stabilizes the eroded stream channel at the site; achieves full water quality and partial
water guantity control

Disadvantages: clears about 0.65 acres of forest; possible relocation of recreation facilities; limited
value to downstream erosion protection; clearing may be visible from 4 houses

Recommendation: R&P recommended that this project be dropped because of the good condition
of the drainage swale below the pond site. Currently, the channel where this pond would be sited
has minor-moderate erosion between Hurley Avenue and the edge of the woods. Below this, the
channel ends in a wetland area of reed canary grass; runoff flows through the grass about feet until
it reaches the mainstem of Watts Branch. Since this grassed area is not currently experiencing
erosion, the channel protection component of the SWM pond does not appear necessary at this time.

The pond would aid by providing water quality treatment for 38 acres of residential runoff. DPW
recommends that the project remain in the management plan, but receive a low priority for
implementation. If conditions change in the overbank area at Woottons Mill Park, or if the existing
channel below the outfall continues to downcut, the pond may be needed to avoid erosion from this
drainage area.

ID: SD-8

Name: Glenora Park
Type: Wet Pond

Drainage Area = 174 acres
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(Total Drainage Area = 207 acres, including 33 acres treated through the Fallsgrove
development)

Concept: This new pond is sited in the open space in Glenora Park opposite Glenora Lane and
Balmoral Drive. Three large storm drains outfall into the head of the stream through the park. The
concept calls for a permanent wet pond of up to 5 feet deep on the stream channel and extending east
by excavating the adjacent grass field. The new dam would cross the stream at the existing
pedestrian bridge and run parallel to the current tree line. The side slopes of the pond could be
replanted with grass, shrubs or trees, although no trees are allowed on the dam. A tot lot next to the
stream was replaced by R&P in Fall, 2000. If the SWM project is approved, the tot lot would be
relocated to another site in Glenora Park, such as near the tennis courts, for safety reasons and to
protect the tot lot from frequent flooding. For cost effectiveness, pond construction should coincide
with the next projected replacement of the tot lot in ten years.

Advantages: achieves full water quantity and substantial water quality control; provides good
erosion protection to severely eroded channels immediately downstream; avoids most of the adjacent
stream valley forest in the park

Disadvantages: replaces large grass play area and requires relocation of nearby tot lot; clears about
0.3 acres of forest; clearing may be visible from 5 houses; requires relocation of a sewer line

Recommendations:

The Glenora Park pond is a key project for the Watts Branch management plan, both because of the
relatively large drainage area it will control, and because it is needed to combat severe erosion
downstream. The timing of this project must be coordinated closely with R&P and with local
residents. Stream restoration ideally should be done concurrently or after upstream SWM controls
are installed. The SWM allows less intrusive restoration techniques to be used, and helps protect
the stabilization while the bank plantings take root. Currently, the Carter Hill Homeowners’
Association’s swimming pool property is threatened by erosion from the stream below Glenora Park.
Although R&P has recommended that the pond be delayed until the onsite tot lot needs to be
replaced, spot erosion problems downstream may need to be addressed earlier. Staff will continue
to work with the Carter Hill HOA to help them obtain grants or other aid to deal with the erosion
on their privately owned stream segment.

During the study, staff received limited input from local residents regarding this project; most of the
concerns expressed related to safety and recreation availability for neighborhood children. Although
this site is not used for programmed activities by R&P, it is heavily used by the neighborhood for
informal recreation. The Glenora Park Civic Association was not represented at Partnership
meetings, but several residents spoke at the Mayor and Council’s Public Forum against the Glenora
Park SWM project. They are concerned about loss of play area near Dundee Road, safety issues and
appearance.

At the design stage, staff will work with the community and R&P to identify alternate recreation

opportunities, such as an acceptable site within the park for the relocated tot lot. R&P has suggested
that Glenora Park is fairly large and that the remaining space, including the ballfield, be considered
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for regaining the passive recreational space, if necessary. The Director of Recreation and Parks
compared this site to the Potomac Woods Park ballfield/SWM project, which adjusted the park
layout to meet several goals. Landscaping choices should also be discussed with nearby residents.

This project will require state/federal permits. The wetland/waterway regulatory agencies suggest
that the City re-align the outfall, if possible, to discharge into an offline swale before entering the
stream channel. However, the extensive stream stabilization in this reach may make an in-stream
outfall more appropriate since overbank area is limited at this point. The permitting agencies also
asked that the City investigate maintaining a small baseflow in the section of abandoned stream
channel between the dam and the pond outfall. This suggestion may be dropped by the agencies if
little or no aquatic life is found within the upper stream reach; the abandoned channel is expected
to revert to wetlands in either case.

ID: SD-12

Name: 1-270 Interchange

Type: Dry Pond with Micropool
Drainage Area = 26 acres

Concept: This existing dry pond, located on State Highway Administration property between
southbound 1-270, eastbound Rte. 28 and the southbound 1-270 on-ramp, would be modified to
regrade the bottom of the pond to redirect flow through the established shallow marsh and change
the control structure to provide the appropriate release rates. A trash rack would also be added to
the riser.

Advantages: achieves full SWM control; simple, low-cost retrofit; no natural resources impacts
Disadvantages: none

Recommendations: This project ison Maryland State Highway Administration (MSHA) property,
and will require consent & coordination through MSHA. A copy of the concept plan and
computations was forwarded to MSHA in Fall, 2000, for review and comment, and a field meeting
was held with MSHA representatives in Spring, 2001. City staff should work with MSHA to
facilitate this project. Preliminary discussions with MSHA indicated that it would be low on
MSHA’s SWM retrofit priority list due to its size and the good condition of the existing riser. The
City does not anticipate funding this project, but MSHA may have funding available through its
SWM improvement program, or the City may obtain outside grant funding to implement it
independantly. MSHA expressed willingness to grant permission for the retrofit if it was
constructed by the City.

ID: SD-16

Name: Nelson Street

Type: Dry Pond with Micropool

Drainage Area = 37 acres

WITHDRAWN FROM FURTHER CONSIDERATION
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A new pond was proposed for the State Highway Administration property between Nelson Street
and 1-270 opposite Beall Avenue. A dry pond with a small permanent pool would receive drainage
from the existing storm drain outfall from Nelson Street. The pond was constrained by a water line
and the mainstem of Watts Branch directly to the north and only 270 feet between Nelson Street and
1-270. Since the pond could not be configured to fit the site without substantial forest clearing which
would expose 1-270 to the residents along Nelson Street, it would increase noise levels at the houses
by about 10 decibels and also greatly alter the residents’ views. A noise wall along the highway
would mitigate the effects, but there was no way to guarantee this could be provided. Because this
project would have such great disadvantages to nearby residents, the City staff, in consultation with
the Partnership and the West End Civic Association, withdrew it from further consideration.

ID: SD-22

Name: Fordham Street
Type: Shallow Marsh
Drainage Area = 31 acres

WITHDRAWN FROM FURTHER CONSIDERATION

Concept: This new wetland marsh pond, located northwest of the intersection of Fordham Street
and Princeton Place, is proposed on awooded portion of Upper Watts Branch Park. The pond would
be offline, fed by diverting frequent storms from the existing storm drain pipe which discharges into
Watts Branch next to this site. A forebay of up to 3 feet deep and a micropool of 4 feet deep would
be part of the permanent pool which will consist mostly of shallower (2-12” deep) water with
aquatic plants and shrubs. Two small peninsulas are proposed to increase the flow length and add
room for vegetation. Trees would be replanted on the eastern embankment, and the dam next to the
existing trail and sewer line would be planted with grass or ground cover.

Advantages: expansion of existing wetlands and improved habitat; achieves full SWM control,
would be partially surrounded by existing forest

Disadvantages: clears about 0.65 acres of forest; clearing may be visible from 7-9 houses; disturbs
small area of existing wetland

Recommendations: This project was modified after discussions with an adjacent resident to move
the limit of disturbance 50 feet away from the park’s southern property line, thus leaving the existing
storm drain and sewer rights-of-way undisturbed. The maintenance access path was also moved
away from this residence. Notification for this project should include residents across the stream
valley on Wintergreen Terrace.

This project would require state/federal wetland permits. The wetland/waterway regulatory agencies
decided that, given the extensive springs in the pond area, this project is not permittable under
current standards as designed. They recommended that the City investigate changing this into a
small outfall treatment area for water quality only, and allow the majority of the runoff to stay in the
existing storm drain pipe. A possible redesign was investigated to flow-split only the first flush into
the existing wetlands, and create a 12-18” berm around them using coir fiber logs staked into place
to avoid grading. A rip-rap outfall would conduct the overflow into the existing side tributary.
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Since the new State SWM Manual prohibits release of untreated runoff to natural wetlands, the City
would need a large manufactured water quality inlet at the flow-splitter for pre-treatment. This
design was also rejected by MDE because it would change the hydrology conditions of the wetland
and therefore staff withdrew the Fordham Street site from further consideration at this time.

ID: SD-24

Name: Calvert Road

Type: Dry Pond with Micropool

Drainage Area = 66 acres

(Total Drainage Area =100 acres, including 24 acres treated through Rose Hill development)
WITHDRAWN FROM FURTHER CONSIDERATION

Concept: A new online SWM dry pond with two permanent pools separated by trees was proposed
through a wooded area between Bullards Park and the Rockville Christian Church. The lower part
of the pond would be graded to provide a 3 foot deep micropool and a dam that would be planted
with grass or ground cover. Undisturbed woods would remain in the center of the pond, where
temporary ponding would be held for up to 24 hours after storms. A small, 3 foot deep forebay
would be located at the end of the existing 48 storm drain pipe at the head of the stream which
flows through this area. The majority of this project is located on private land owned by the church,
although a portion of the forebay would be on City-owned land. An access path would be cleared
through both city and church property along the City’s existing sanitary sewer line for construction
and maintenance.

Advantages: stabilizes an eroded stream at the site; achieves full SWM control for the intended 66
acre drainage area

Disadvantages: mostly on private site — requires permission from church; clears about 0.8 acres of
forest; clearing may be visible from 4 houses; Roxboro residents strongly opposed to any further tree
clearing in vicinity, especially on City park land.

Recommendations: The Rockville Christian Church sent a letter on November 14, 2000, stating
that the Church Board rejected committing its land for this project. Since the church was not able
to grant permission at this time, the City withdrew this concept from further consideration due to
lack of available land to carry out the project.
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ID: O-3

Name: Welsh Park

Type: Dry Extended Detention with Micropool and Forebay
Drainage Area = 53 acres

Concept: This new pond would be sited in a wooded stream valley area upstream of the pedestrian
path between Welsh Park’s ball field and Beall Elementary School, northeast of Lynch Street. A
micropool of up to 4 feet in depth would follow the existing eroded stream channel parallel to the
path. A small, 3 foot deep forebay would be placed directly upstream. The existing embankment
of the path would be raised 1 to 5 feet to provide the dam for the pond. A wetland area, consisting
of an existing spring and its outflow channel, next to Beall Elementary School would remain
undisturbed, and would drain directly into the pond’s control structure.

Advantages: existing wetlands, pedestrian path and other recreational features would remain at
Welsh Park; achieves full SWM control; adds wetland habitat to site; educational opportunity for
adjacent Beall Elementary School schoolchildren and summer Recreation Services programs

Disadvantages: clears about 0.75 acres of forest; clearing may be visible to 3 houses; existing
sanitary sewer must be relocated around edge of pond’s permanent pool.

Recommendation:

This project was the subject of many inquiries during the summer Open House period. After gaining
an understanding of the project, most people commented favorably and felt this pond would fit in
with the character of the park. Frequently expressed concerns included a need for increased trash
removal, maintenance of the existing paved path across the dam, and preserving the existing benches
around the spring behind Beall Elementary School. The SWM project will be able to accommodate
all of these issues. The Department of Recreation and Parks may also wish to locate a trash
receptacle along this path since trash is an ongoing problem in this location, according to residents.

The Center performed a limited dam breach analysis to check that downstream houses would not
be flooded in the event of a dam failure. The stream enters a 42" storm drain pipe just below the
dam, and this pipe was determined to be adequate to handle a dam failure flood without inundating
the houses. However, a nearby resident mentioned that the stream has occasionally overflowed into
Lynch Street. Based on observations of current topography, today’s overflow conditions may lead
into Lynch Street rather than staying in the channel downstream of the existing pedestrian path. In
the final design stage, after detailed topographic information is obtained, the consultant should
perform a more detailed dam breach analysis and determine the flowpath. Some regrading and
extension of the dam may alleviate this situation.

Beall Elementary School was also contacted about this project; the school staff’s primary concern
is for children’s safety. In addition to standard safety features for this wetland marsh, staff should
discuss the need for a fence with the school during the final design stage. The school may also wish
to use the wetland marsh in educational programs or lessons.
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This will require state/federal permits. The regulatory agencies recommended that the City redesign
the pond to avoid the existing wetland; this revision was made and resulting in changing the concept
from a shallow marsh system to a dry extended detention pond to achieve water quality treatment.
The Army Corps of Engineers representative considers this revision to be approvable.
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Table 3.6 Stormwater Management Concepts Summary Data
SWM Facility Type of SWM | Drainage Area | % Capture of | % Capture of Permanent Temporary Surface Tree Loss
Facility (acres) Channel Water Water Depth Water Depth | Area at Top (Acres) or
Protection Quality (Feet) (Feet) for 1- of Dam Significant Trees
Volume Volume year storm (acres) (>8”) Loss
Carnation Dr. —| Dry pond w/ | 358 98% 37% 3’ 10.1° 2.2 1.04
SM20 micropool &
forebays
270 Industrial — | Dry pond w/ | 322 95% 65% 3.5 9.3’ 2.3 1.06
SM18 micropool &
forebay
College Gardens | Wet pond w/ | 84 (designed for 92% 70% 6.5’ 12.6’ 11 37 trees >8”
Park Pond — SM23 | fringe marsh 84 acres; 15
acres goes to
SM22)
Welsh Park —O-3 | Dry pond w/ | 53 100% 93% 4 7 0.83 1.1
micropool &
forebay
Horizon Hills #1 — | Dry pond w/ | 88 100% 100% 4 11.3° 1.0 15 trees >8”
SM3 fringe marsh
(upstream one) micropool &
forebays
Horizon Hills #2 — | Dry pond w/ | 105 total (27 100% 100% 4 8.7 15 6 trees >8”
SM2 fringe marsh | acres more than
(middle one) micropool & | SM3)
forebay
Horizon Hills #3 — | Dry pond w/ | 185 total (80 100% 100% 4 9.2’ 1.8 9 trees >8”
SM1 (downstream | fringe marsh | acres more than
one) micropool & | SM2)
forebay
Woottons Mill — | Dry pond w/ | 38 44% 100% 3’ 7.r 0.32 ~0.65
SD6 micropool &
forebay
Glenora Park—SD8 | Wet pond w/ | 207 (174 acres 100% 80% 5 13 0.75 0.3 acres/20 trees
fringe marsh uncontrolled) >8”
Lakewood Country | Wet pond 46 100% 100% 5.5 6.5 1.2 None
Club — SM9
PEPCO Sevice | Dry pond w/ | 19 95% 76% 3 7.6 2.2 Not available
Center Site — SM19 | micropool &
forebay
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August 2001

SWM Facility Type of SWM | Drainage Area | % Capture of | % Capture of Permanent Temporary Surface Tree Loss
Facility (acres) Channel Water Water Depth Water Depth | Area at Top (Acres) or
Protection Quality (Feet) (Feet) for 1- of Dam Significant Trees
Volume Volume year storm (acres) (>8”) Loss
College Gardens | Wet pond 15 100% 100% 4.7 7.5’ 0.84 None
Office Park — SM22
Montgomery | Wetpond 123 30% 20% 5.7 8.5 15 None
College Pond -
SM24
1-270 Interchange — | Dry pond w/ | 26 100% 100% Not available Not available 0.4 Not available
SD12 micropool &
forebays
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Detailed concept design drawings of the 18 sites were prepared as part of the Phase 1l tasks. The
plans and supporting calculations contained information such as plan and profile of proposed
retrofit, control structure and pipe sizes, limits of disturbance, construction and maintenance access,
utility protection/relocation (if necessary), impacts to natural resources, dam breach potential (where
applicable), and an estimate of number of trees to be removed. The design information was
presented to the Watts Branch Partnership at several meetings and displayed at the two open houses
by the City. Due to the size of the plans, they are not included in this report; however, the City
maintains copies of the relevant information?,

As noted above, after presenting and discussing the 18 candidate retrofit site concept designs, three
of the sites were ultimately dropped from consideration due to objections from regulatory agencies,
the public or other logistical problems (e.g., property ownership, permitting constraints). The three
sites that were removed from further consideration included SD-24 (Calvert Street), SD-22
(Fordham Street), and SD-16 (Nelson Street). In addition, one site, SM-8 (Aintree Pond), is being
improved at this time outside the watershed study process. This results in 14 sites as priority
implementation projects for the watershed study.

The retrofit ranking system is one of two elements that was used to make decisions about which
potential retrofit projects should be investigated further within the overall watershed management
plan. The second element evaluates the highest scoring sites on a subwatershed basis to help define
the specific subwatersheds of Watts Branch that should be the priority for implementation. This is
effectively a watershed management ranking approach which is more subjective in nature but
reflects the real world issues associated with getting projects approved and constructed in a cost
effective manner. This ranking process requires consideration of factors such as which projects will
be the least disruptive to the public, which projects can work within the constraints of the capital
improvement projects budget, and which projects can be linked together to provide design and
construction economies of scale. This important project management ranking element is described
in Section 5, where retrofit recommendations are outlined for consideration in the final watershed
management plan for Watts Branch.

3.6 Hydrologic Modeling Assessment of Priority Retrofit Sites

As previously described in Section 2.3, a hydrologic analysis using the NRCS model, TR-20 was
conducted to assess the effect that the proposed priority stormwater retrofits will have on the peak
discharges at several design points in the watershed. Figure 3.2 shows the priority retrofit sites with
their associated contributing drainage areas. The assessment was performed considering both
existing and ultimate build-out conditions in the watershed.

Existing Development Condition with Existing and Proposed Structures
With this model run, it will be able to assess the effectiveness of proposed structures on the stream
system, when compared to previous model runs (Section 2.3). Table 3.7 shows the peak discharges

“There are several pieces of project support information that have not been included in this Watershed
Study document, but are still part of the project record maintained by the City. Appendix F provides a list
of such information.
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for each of the ten historic cross sections and at other selected locations within the watershed.

| Table 3.7 Peak Discharges — Existing Condition with Existing and Proposed Structures |

Return Period 6 Month 1Yr 18 2Yr 10VYr 100 Yr

Month
24 Hour Rainfall 1.7 2.6” 3.0” 3.2” 5.1” 7.2”
Location Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs TR-20 Reference

(Area Sg. Mi.)

Cross Section 1 6.40 19.44 44.34 76.99 593.69 1163.21 | Struct 2 Resvor (.54)
Cross Section 2 12.37 41.75 78.25 99.15 304.49 506.89 Struct 7 Addhyd (.26)
Cross Section 3 18.60 66.26 97.96 147.28 1035.36 1790.33 | Struct 6 Addhyd (1.32)
Cross Section 4 & 5 102.63 350.34 476.92 544.45 1164.39 2039.36 | Struct 14 Addhyd (2.40)
Cross Section 6 118.01 389.02 487.30 550.49 1158.14 1984.44 | Struct 17 Resvor (2.50)
MD Route 28 90.66 348.35 458.43 516.83 1147.46 1855.92 | Struct 18 Resvor (2.50)
Cross Section 7 & 8 96.53 338.67 514.33 629.28 1865.30 3410.29 | Struct 32 Addhyd (3.82)
Hurley Avenue 2.07 14.06 31.81 45.26 238.94 448.31 Struct 39 Resvor (0.32)
Cross Section 9 102.86 370.39 550.43 689.63 2204.02 4003.19 | Struct 43 Addhyd (4.43)
Cross Section 10 103.46 372.85 552.60 691.75 2211.15 4010.66 | Struct 43 Addhyd (4.45)
City Boundary 132.46 462.45 690.95 794.5 2354.04 4216.63 | Struct 70 Addhyd (6.46)

Ultimate Development Condition with Existing and Proposed Structures

Table 3.8 shows the peak existing development discharges for each of the ten historic cross sections
and at other selected locations within the watershed.

|| Table 3.8 Peak Discharges — Ultimate Condition with Existing and Proposed Structures ||
Return Period 6 Month 1Yr 18 2Yr 10Yr 100 Yr
Month
24 Hour Rainfall 1.7” 2.6” 3.0” 3.2” 5.1” 7.2”
Location Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs Qp-cfs TR-20 Reference
(Area Sg. Mi.)
Cross Section 1 9.09 80.79 188.63 261.30 741.30 1325.89 Struct 2 Resvor (.55)
Cross Section 2 43.10 129.37 175.92 200.15 402.49 610.37 Struct 6 Runoff (.25)
Cross Section 3 29.31 121.15 264.83 362.78 1199.80 1915.56 Struct 6 Addhyd (1.33)
Cross Section 4 & 5 139.95 400.51 543.33 618.16 1323.38 2157.80 Struct 14 Addhyd (2.41)
Cross Section 6 153.16 422.33 542.08 613.41 1333.61 2073.07 Struct 17 Resvor (2.52)
MD Route 28 120.06 395.76 514.94 579.39 1317.37 1988.57 Struct 18 Resvor (2.52)
Cross Section 7 & 8 223.47 659.78 897.87 1022.87 2295.75 3767.39 Struct 32 Addhyd (3.83)
Hurley Avenue 2.94 17.04 38.95 54.10 285.46 519.12 Struct 39 Resvor (0.32)
Cross Section 9 229.81 683.48 939.81 1088.32 2650.13 4288.30 Struct 43 Addhyd (4.45)
Cross Section 10 230.40 685.16 | 942.29 1091.28 | 2657.27 | 4295.80 [ Struct43 Addhyd (4.47)
City Boundary 242.96 713.20 981.88 1123.57 2778.47 4479.06 Struct 70 Addhyd (6.46)
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Figure 3.2  Priority Retrofit Sites with Associated Drainage Areas
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SECTION 4. STREAM, WETLAND, AND FOREST REHABILITATION
OPPORTUNITIES

This section describes rehabilitation opportunities associated with the stream valley and riparian
corridor of Watts Branch and its tributaries. The primary focus of the rehabilitation discussion is
on opportunities for stream rehabilitation and stabilization to improve habitat and reduce channel
erosion. Concept designs for specific reaches were developed as part of the Phase Il work and are
described below. In addition, reforestation and wetland management plans were developed to
supplement and enhance the existing forest and wetland resources within the Watts Branch riparian
corridor.

4.1  Stream Rehabilitation Opportunities

Actotal of 62 stream reach locations were identified as being in need of stabilization or rehabilitation,
as part of the RSAT assessment (see Figure 4.1). Where appropriate, adjacent locations were
combined to form a single rehabilitation site. Using this approach, 35 stream reach rehabilitation
sites were identified. This section presents an inventory and describes the ranking system used to
document which stream rehabilitation projects have the highest priority for implementation. Lastly,
this section presents the list of the highest priority sites.

Stream rehabilitation involves the recovery of eco-system functions and processes in a disturbed
habitat. Rehabilitation, however, does not necessarily reestablish the predisturbance condition, but
does involve establishing hydrologically stable landscapes that support the natural ecosystem mosaic
(USDA, 1998). Stream rehabilitation can cover a broad range of practices including riparian
reforestation, wetland creation and enhancement, habitat creation, and streambank stabilization. For
this phase of the Watts Branch study, the stream rehabilitation focus is primarily on opportunities
for streambank stabilization using both “hard” or structural practices and bioengineering practices
(practices that employ live vegetation). Wetland enhancement and forest conservation
recommendations were also developed, but in less detail than the stream rehabilitation concepts.

There are a suite of streambank stabilization measures that can be implemented depending on the
site-specific characteristics. Practices that have been recommended as part of this study include
bioengineering, imbricated riprap, boulder revetment, root wads, and bank shaping. A brief
description of these practices is provided below:

Bioengineering—practices that involve the use of plant material in the form of live woody cuttings
or poles of readily sprouting species (e.g., willows), which are inserted deep into the bank or
anchored in various other ways (USDA, 1998). Bioengineering is a more flexible technique that
allows the stream channel to adjust to the hydrologic and sediment regime of the stream.

Boulder revetment-structural practice comprised of placed boulders at the toe of banks to provide
protection against undercutting that may result in bank failure. This practice is usually combined
with other practices that address stabilization or protection of the upper bank.
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Imbricated riprap-structural practice comprised of placed rock (usually large and flat) that is rigid
and robust to protect the entire vertical extent of the stream bank from erosion or potential failure.
Imbricated riprap is often utilized in areas where eroding banks threaten private property or
infrastructure and there is little space available for stream bank re-grading and the use of
bioengineering techniques or where these techniques would not provide a sufficient level of
protection.

Root wads—practice using large logs with intact roots that are placed in trenches cut into the banks
so that the root wads face upstream to dissipate flow velocities. These bank protection measures are
rigid, however, they also provide dynamic near-bank habitat (USDA, 1998).

Bank shaping—practice that involves re-grading the stream bank to a stable angle and geometry and
the utilization of vegetative plantings to stabilize the stream bank and prevent future bank erosion.

4.1.1 Description of Stream Rehabilitation Inventory

A stream rehabilitation inventory was incorporated into the RSAT field study to identify reaches of
stream that show signs of degradation and instability. The RSAT assessment identified all significant
erosion areas within the limits of the investigation. It is important to note that not all stream
channels were field investigated due to the limitations of the RSAT technique as described in
Section 2.2.2. Consequently, some erosion areas may exist on non-RSAT stream reaches.

The Stream Rehabilitation Inventory also reflected a certain amount of judgement on the part of the
consultants, who walked and took observations along the entire length of every stream. Streams are
not homogenous, and conditions can change from stable to eroded over a short distance. Therefore,
stream rehabilitation sites were selected based on average conditions in a stream reach. Since
streams are dynamic systems, responding to both natural and man-made influences, no single rating
system or series of measurements can categorize a stream as stable or unstable in the absence of
professional judgment.

“Best professional judgment” of the severity of erosion is based on several criteria including bank
height, bank slope, bank material, erosion pattern, and presence or absence of roots/riparian
vegetation. Conditions were compared relative to each stream, as well as to urban streams in
general. The RSAT scoring system was used at riffles located approximately 400 feet apart, and
tends to represent conditions at and immediately adjacent to the RSAT point. RSAT score for
channel stability was considered, but there was no “cut-off” score to determine inclusion on the
rehabilitation list.

There are more detailed and measurable methods to evaluate stream erosion and to select sites in
need of stabilization, including bank pins and scour chains to detect bank and bed erosion,
respectively, and the establishment and monitoring of permanent cross-sections to determine any
and all changes in cross-sectional geometry. Typically, several years of data (5 or more years) are
required for these methods to document changes caused by erosion. Due to the amount of effort
required, they are only used over long periods, typically for individual reaches as part of a research
effort. In the future, the City expects to use the geomorphic assessment data from this study as a
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baseline for measuring long-term erosion/deposition changes to the channel geometry at the same
locations.

The reaches needing rehabilitation were prioritized, with the highest priority sites targeted for
conceptual-level design. The RSAT stations were used as the initial inventory locations; however,
stream reaches in need of rehabilitation often extended over consecutive RSAT stations. Site
characteristics such as length of impacted reach and adjacent vegetation were also documented. The
following provides a description of the major categories used in the inventory to document
conditions at each location:

Overall RSAT Score: Overall RSAT score for each rehabilitation site. For rehabilitation sites that
are comprised of adjacent RSAT stations, this figure represents the average of two or more stations.

RSAT Score for Channel Stability: RSAT Channel stability score for each rehabilitation site. For
rehabilitation sites that are comprised of adjacent RSAT stations, this figure represents the average
of two or more stations.

Length of Study Area: “Study Area” is defined as the length of stream which will be studied for
rehabilitation design purposes. A distance of 400 feet has been assigned as the study length for each
RSAT station because this is the distance between RSAT points. Consecutive RSAT stations in need
of rehabilitation will have study lengths equal to (# of consecutive data points) x (400).

Length of Treatment Area: “Length of Treatment Area” (LTA) is defined as that portion of the
study area which will likely receive rehabilitation treatment. Because designs for rehabilitation have
not been developed for these areas, it is estimated that 60% of the study area is in need of
rehabilitation. Therefore, LTA is equivalent to (study area) x (0.60).

Adjacent Vegetation Type: Refers to vegetation types adjacent to rehabilitation sites; described
as “forest,” “shrub,” “turf,” or combinations thereof.

Access for Construction: Access is described as *“good,” “fair,” or “poor” based on land ownership
of the access and treatment areas, and whether sensitive natural resources such as forests, streams,
or wetlands would be affected during access or construction work..

Affected Facilities and Resources: Refers to public and private resources and facilities such as
utility lines, pathways, roadways, and recreational features which are in jeopardy due to existing
stream conditions (erosion).

Potential Rehabilitation Techniques: Potential rehabilitation techniques are provided for each
treatment area. Techniques are based on notes and photos taken during RSAT field work, as well
as the Rosgen stream type and adjacent vegetation. These are preliminary suggestions only, and are
subject to change based on further investigation and/or design.

Estimate of Cost per Linear Foot for Construction: Estimated costs are based on “potential
rehabilitation techniques” listed for each treatment area according to the following scale:
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BIOBNGINEEIING . . ..o $50/1.f.
Boulder ReVEIMENt . ... o $100/1.1.
Root Wad ReVEIMENE . . . ..o e e e $125/1.f.
Imbricated RIp-Rap . .. ..o $150/1.1.
Grade Control .. ...t add $25/1.f.
Channel Realignment . . ... .. ... i e add $50/1.1.
Remove EXisting StruCtures . . ... .t add $50/1.1.
First Order Stream . .. ..ottt e e e add $0
Second Order Stream . ... oottt add $0
*Third Order Stream ... ...t add $25/1.f.
*Fourth Order Stream . ... add $50/1.f.

* Increases in cost are due to larger stream size, which influences grading and material costs, as well
as care of water costs.

Estimate of Total Cost for Construction: Total construction costs are determined by multiplying
the LTA by the estimated construction costs per linear foot. Since both the LTA and construction
costs are estimates, these figures should be considered preliminary. Actual treatment lengths,
techniques, and costs will vary. For rehabilitation sites comprised of consecutive RSAT stations,
the estimate of total construction costs is based on the average linear foot of construction costs
multiplied by the LTA.

Table 4.1 provides a summary of the rehabilitation inventory, providing quantitative and qualitative
observations that were made during field and office analysis.
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Table 4.1 Watts Branch RSAT Project: Stream Rehabilitation Inventory
Rehab Rsat Score: Overall Length of Length of Adjacent Access Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Study Treatment Vegetation for Construction | Facilities and Techniques Cost per Linear Estimate
Stability Score Area Area (ft.) Type Resources Foot (Construction
(SA x .60) (Construction) Only)
bioengineering approach:
102-1 5 24 <400' 240 turf poor* bank shaping, plant banks $50 $12,000
(golf course) with woody vegetation
bioengineering approach:
103-1 35 27 <800 turf with good minor bank shaping, toe
103-2 (avg.) (avg.) 480 shrubs protection, plant banks 350 $24,000
with woody vegetation
bank shaping with root
forest wads, imbricated rip-rap,
1035 or boulder revetment
swim club imbricated rip-rap or
forest (pool) boulder revetment; grade
103-6 fair control
2 18.25 , $168.75
(avg.) (avg.) <1,600 960 turf with gas utility imbricated rip-rap, or (avg.) $162,000
103-7 shrub boulder revetment; grade
control
103-8 severe bank erosion; root
forest wads, imbricated rip-rap,
boulder revetment, grade
control
oor* severe bank erosion; root
105-2 2 19 <400' 240 forest P wads, imbricated rip rap, $150 $36,000
(Thomas farm)
boulder revetment
i - eroded meander; bank
106-4 2 27:5 <800’ 480 forest poor shaping, toe protection, $100 $48,000
106-5 (avg.) (avg.) (Thomas farm)
boulder revetment

4-6



Rehab Rsat Score: Overall Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Study Treatment Vegetation Construction Facilities and Techniques Cost per Linear Estimate
Stability Score Area (ft) Area (ft.) Type Resources Foot (Construction
(SA x .60) (Construction) Only)
| ____________ _________ ____________ ___________________ _________________ ___________ __________|
poor* mmsgd channel; bank
107-1 3 20 <400 240 shrub shaping, root wads, $150 $36,000
(Thomas farm)
boulder revetment
incised channel; bank
107-5 4 21 <400 240 turf fair shaping, remove ford $75 $18,000
crossing
tortuous, eroded meander;
forest, -
channel relocation,
shrub&
turf boulder revetment root $162.50
- * wads .
183 g 3.5 17.5 <800 480 K.poofr (avg.) $78,000
) (avg.) (avg) (King farm) toe protection using
boulder revetment;
forest o "
remove existing 24
culvert
gabion revetment; remove
i poor* gabion, shape and plant
110-4 9 27 <400 240 turf (King farm) banks with woody $100 $24,000
vegetation
erosion upstream of
culvert; channel
realignment, boulder
o ” 39 ) (aiz N 480 forest fair revetment, root wads $175 $84,000
severe erosion; grade
control, stabilization may
not be feasible
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Rehab Rsat Score: Overall Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Score Study Treatment Vegetation Construction Facilities and Techniques Cost per Linear Estimate
Stability Area (ft) Area (ft.) Type Resources Foot (Construction
(SA x .60) (Construction) Only)
e ________________________ _________________ ________________________ ___________ ________________________________________________ ______________|

minor erosion

1155 4 23 <400 240 forest fair threatening residential $100 $24,000
property; boulder
revetment

115-7 3 21 <400 240 forest fair Severe erosion; root $125 $30,000
wads, boulder revetment

sanitary toe protection using root

115a-1 sewer utility | wads, boulder revetment
erosion from fallen tree;
remove tree, toe

3.66 22 . ; ' $117

115a-2 (@vg) (avg) <1200 720 forest fair protection, boulder (avg.) $84,240
revetment, root wads
minor erosion on

115a-3 intermittent channel:
boulder revetment
incised, severely eroded;

1175 2 16 <400 240 forest fair grade control, toe $125 $30,000
protection, boulder
revetment
debris jam reducing

118-1 5 34 <400 240 forest poor channel capacity; $50 $12,000
remove blockage

118-4 3 10 <400 240 forest fair bank shaping, boulder $125 $30,000
revetment, grade control
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Rehab
Site #

201-1

201-2

201-3

201-4

201-5

Rsat Score:
Channel
Stability

4.6
(avg)

Overall
Rsat Score

25.8
(avg)

Total

Study

Area
(ft)

<2,000

Length of
Treatment
Area (ft)
(SAX.60)

1200

Adjacent
Vegetation

Type

forest

forest

forest

forest

turf

Access for
Construction

fair

Affected
Facilities and
Resources

Potential Rehabilitation
Techniques

eroded meander;
imbricated rip-rap, root
wads, boulder revetment

discrete erosion along
meander; spot treatment
using imbricated rip-rap,
boulder revetment; remove
in-stream debris

discrete erosion; spot
treatment using imbricated
rip-rap, boulder revetment;
grade control

erosion downstream of
gabion check dam;
imbricated rip-rap, boulder
revetment, grade control

discrete erosion, channel
blockage; spot treatment
using bioengineering,
remove debris jam

Estimated
Cost per
Linear Foot
(Construction)

$130
(avg)

Project Cost
Estimate
(Construction
Only)

$156,000

204-1

34

<400

240

forest

fair

sanitary sewer
utility

eroded sewer line crossing;
re-encase sewer utility,
minor channel relocation,
grade control

$175*
(not incl.
sewer re-
encasement)

$42,000

204-5

33

<400

240

forest

good

minor bank erosion; toe
protection using boulder
revetment

$100

$24,000

204-8

37

<400

240

forest

good

gabion revetment; stable
reach; investigate
removing gabion

$200

$48,000
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Rehab Rsat Score: Overall Rsat Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Score Study TreatmentA Vegetation Construction Facilities and Techniques Cost per Estimate
Stability Length rea (ft) Type Resources Linear Foot (Construction
(ft) (SAX.60) (Construction) Only)
| __________________________________ ____________ ________ ________ ____________________________ ______ __________|
continuous erosion; bank
shaping, boulder
5 37 revetment, root wads
582:; (avg.) (avg.) <800 480 forest fair (:58) $42,240
discrete areas of erosion; g
spot treatments using
bioengineering
minor bank erosion; bank
plantings
205-5 4 23 debris jam causing siltation
205-6 <1200 720 forest fair of riffle; remove blockage $75 $54,000
205-7 (avg.) (avg.)
erosion increasing
downstream; grade control,
boulder revetment
failed reno-mattress &
205-8 non-rsat non-rsat <400 240 outfall plunge pool; rehabilitate N/A N/A
structure
shrub & erosion along meander;
205-9 6 23 <400 240 rass good bioengineering approach, $50 $12,000
g willow posting
incised, eroded reach; grade
206-2 3 22 <400 240 forest fair control, boulder revetment, $175 $42,000
root wad
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Rehab Rsat Score: Overall Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Score Study Treatment Vegetation Construction Facilities and Techniques Cost per Estimate
Stability Length Area (ft) Type Resources Linear Foot (Construction
(ft) (SA x .60) (Construction) Only)
\_____________________________ ___________________________________________ _______ _________________ _______________ _____ ____________|
minor erosion;
bioengineering approach
301-2
forest continuous erosion;
301-3 4.3 25.7 <1200 720 fair gas utility boulder revetment, root $100 $72,00
(avg.) (avg.) wads (avg.)
301-4 ] -
- continuous erosion;
turf sewer utility : L
bioengineering approach
severe erosion below
301-6 7 34 <400 240 forest fair station; debris jam; $225 $54,000
remove blockage,
imbricated rip-rap
sewer manhole | €rosion along meander;
302-3 4 24.5 . debris jam; remove
302-4 (avg) (avg) <800 480 forest fair blockage, boulder $200 $96,000
revetment, root wads
302-6 8 32 <400 240 forest fair grade control required $50 $12,000
for tributary
debris jam; erosion in
utility ROW; remove
302-8 4 29 <400 240 forest fair blockage, $125 $30,000
bioengineering approach
in ROW
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Rehab
Site #

302-12

Rsat Score:
Channel
Stability

Overall Rsat
Score

38

Total
Study
Length

(ft)

<400

Length of
Treatment
Area (ft)
(SA x .60)

240

Adjacent
Vegetation

Type

forest

Access for
Construction

fair

Affected
Facilities and
Resources

Potential Rehabilitation
Techniques

erosion along meander;
toe protection, boulder
revetment

Estimated
Cost per
Linear Foot
(Construction)

$125

Project Cost
Estimate
(Construction
Only)

$30,000

401-2

401-3

35
(avg.)

25
(avg.)

<800

480

forest

fair

severe erosion;
imbricated rip-rap

unidentified
utility

in-stream blockage, toe
erosion; remove
blockage, boulder
revetment, root wads

$225

$108,240

401-5

401-6

45
(avg.)

22
(avg)

<800

480

mix

forest

fair

debris jam; remove
blockage

continuous erosion;
bank shaping,
bioengineering approach

$100

$48,000

401-8

401-9

401-10

401-11

45
(avg.)

26.75
(avg)

<1600

960

forest

fair

continuous erosion; toe
protection,
bioengineering approach

erosion along toe of
banks; toe protection,
boulder revetment

gas utility

toe protection using
boulder revetment, root
wads, grade bank to
allow access to
floodplain

bridge footer
(toe path)

address erosion at
bridge footer; boulder
revetment

$144
(avg.)

$138,240
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Rehab
Site #

401-15

401-16

401-17

401-18

Rsat Score:
Channel
Stability

Overall
Rsat Score

3.66 26
(avg.) (avg.)
non-rsat non-rsat

Total
Study
Length
(ft)

<1200

Length of
Treatment
Area (ft)
(SA x .60)

720

Adjacent
Vegetation

Type

turf

turf

forest

forest

Access for
Construction

fair

Affected
Facilities and
Resources

Potential Rehabilitation
Techniques

erosion along meander;
bioengineering approach

erosion from outfall;
bioengineering approach

debris jam; continuous
erosion; remove
blockage, boulder
revetment,

eroded, incised channel,
bank shaping, toe
protection, boulder
revetment, root wads

Estimated
Cost per
Linear Foot
(Construction)

$131
(avg.)

Project Cost
Estimate
(Construction
Only)

$94,320
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4.1.2 Ranking System

Two separate ranking systems were developed to evaluate and prioritize individual stream
rehabilitation sites that were identified in the field. The first system was developed by ESA, based
on the field information that was collected as part of the RSAT analysis. The second system was
developed by the City and Watts Branch Partnership as a potential variation from the original ESA
approach.

The first ranking system used criteria and assigned weighting values based on best professional
judgement, input from the Watts Branch Partnership, City staff and experience. The following
discussion provides the rationale for selecting the factors and assigning the weights for the first
ranking system.

The output of the stream rehabilitation ranking system produced an overall score for each stream
rehabilitation site based on a 100 point numeric scale, whereby the site with the highest overall score
represents the best opportunity for stream rehabilitation.

ESA prepared the first ranking system, which was more technical and encompassed all known
factors. The overall score is derived from the sum of individual scores based upon the following
five evaluation categories:

. Channel condition

. The extent of the problem

. Public and community benefits
. Feasibility and access

. Project cost

The selection of stream rehabilitation sites also considers future activities in the watershed,
especially stormwater retrofits, stream buffer enhancement, and other restoration and rehabilitation
projects. These considerations were used to further prioritize the sites which receive the highest
scores from the ranking system (in other words, a “second tier” ranking process) to favor those
which are or will be located in proximity to other watershed rehabilitation projects. Table 4.2
presents the criteria and associated points.

Table 4.2 Watts Branch Stream Rehabilitation Ranking System by ESA

1. CHANNEL CONDITION (35% of total score) Score
la. RSAT Score for Channel Stability
at the rehabilitation Site: 9-11 2
6-8 5
3-5 10
0-2 15
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1b. RSAT Score for Channel Stability immediately
upstream of the rehabilitation site: 9-11 0
6-8 6
3-5 4
0-2 1
1c. Overall RSAT score upstream of
rehabilitation site (Avg. of 3 sta. above) 42-56 0
(If no station above, then score 5): 26-41 6
16-25 4
0-15 1
2. EXTENT OF PROBLEM (30% of total score)
2a. Length of treatment area:
<250 linear feet 2
251-500 linear feet 4
501-750 linear feet 6
751-1000 linear feet 8
>1000 linear feet 10
2b. Stream size at rehabilitation site:
First Order 1
Second Order 2
Third Order 3
Fourth Order 5
2cC. Bank erosion threatens meadow/grassed area 1
Erosion threatens forested area (non-wetland) 3
Erosion threatens scrub/shrub wetland 3
Erosion threatens forested wetland 5
2d. No maintained resources threatened 0
Erosion threatens recreational feature (path, ballfield, etc.) 2
Erosion threatens storm drain outfall or utility feature
(gas, water, sewer, etc.) 4
Erosion threatens private property/structure 6
Erosion threatens transportation infrastructure
(road, bridge, culvert) 10
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3. LAND OWNERSHIP AND ACCESS (20%of total score)

3a. Rehabilitation site on privately owned land 1
Rehabilitation site includes both public and private land 5
Rehabilitation site on publicly owned land or within
public drainage easement 10

3b.  Access for Construction:

Poor access requires crossing of private property 0
Fair  access is through non-City easement and/or impacts
sensitive natural resources )
Good access entirely on public land or City easement and
requires no impacts to sensitive natural resources 10

4, PROJECT COST (15% of total score)

Cost per linear foot of rehabilitation (construction only):
>$175  linear foot 1
$125-175 linear foot 5
$75-124 linear foot 10
<$ 75 linear foot 15

TOTAL POSSIBLE SCORE 100

Upon request of the Partnership, City staff developed a second ranking system that simplified the
selection variables for stream rehabilitation. The revised system focused on issues that most
concerned the Partnership members: length and severity of erosion, ownership of the stream and
forest/tree impacts from the construction. These variables indicated both the relative need for stream
stabilization and the most significant costs and difficulties associated with a proposed project. They
also showed the widest range among the ranking criteria. The relative point award distribution for
each of the four categories for the second ranking system is presented in Table 4.3. Table 4.4
presents the raw data that were used to determine the relative site rankings under the simplified
stream project ranking approach. An April 19, 2000 memorandum was prepared by City staff and
provided to the Partnership describing the simplified stream project ranking system. This
memorandum is listed in Appendix F and is part of the overall project record.
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Table 4.3 Watts Branch Revised Stream Rehabilitation Ranking System
by City and Partnership

1. LENGTH OF CHANNEL EROSION (25% of total score) Score
400' 5
800' 10
1200’ 15
1600’ 20
2000 25

2. RSAT CHANNEL STABILITY (25% of total score)

5-11.0 6.25

4.0-4.9 12.5

3.0-3.9 18.75

0.0-2.9 25.0
3. LAND OWNERSHIP (25%of total score)

Private 0

Both 15

Public 25

4. FOREST IMPACTS FROM CONSTRUCTION (25% of total score)

>400' 0
100-399' 10
1-99' 20
0 (No Impacts) 25
TOTAL POSSIBLE SCORE 100

A summary of the results of the first (ESA) and second (revised) ranking systems are provided
below.

4.1.3 Priority of Sites Based on Ranking System

Table 4.5 and 4.6 present the results of the ESA and revised City rehabilitation ranking analyses,
respectively. The ranking system was applied to each of the 35 rehabilitation sites (the reader is
reminded that the 62 RSAT stations identified as needing stream stabilization were combined into
35 rehabilitation sites due to the proximity of several stations to one another), based on a spreadsheet
analysis that used the data collected as part of the field inventory and office analysis (Table 4.1).
Sites have been sorted from highest to lowest score; highest score represents the greatest potential
benefit from stream rehabilitation.
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Table 4.4 Simplified Stream Project Ranking System Raw Data
Project Length of | RSAT Channel | Ownership | Forest Impacts from
ID Project (ft) Stability Construction (ft)
102-1 400 5 private 0
103-1&2 800 3.5 public 0
103-51t0 8 1600 2 both 0
105-2 400 2 private 30
106-4&5 800 2 private 600
107-1 400 3 private 0
107-5 400 4 public 50
109-4&5 800 3.5 private 0
110-4 400 9 private 0
115-2&3 800 3 public 600
115-5 400 4 public 350
115-7 400 3 public 40
115a-1t0 3 1200 3.66 public 100
117-5 400 2 public 75
118-1 400 5 public 150
118-4 400 3 public 50
201-1to 5 2000 4.6 private 300
204-1 400 4 public 250
204-5 400 5 public 0
204-8 400 9 public 100
205-1 & 2 800 5 public 500
205-5t0 7 1200 4 public 400
205-8 400 - public 400
205-9 400 6 private 0
206-2 400 3 public 100
301-2t0 4 1200 4.3 public 0
301-6 400 7 both 0
302-3& 4 800 4 public 0
302-6 400 8 public 0
302-8 400 4 public 0
302-12 400 5 public 700
401-2 & 3 800 3.5 public 500
401-5 & 6 800 4.5 public 0
401-8to 11 1600 4.5 public 450
401-151t0 18 1600 3.66 public 0
Total 24800
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Table 4.5 Stream Rehabilitation Sites: Descending Order Ranking by ESA
Rehab Site Ranking Criteria
la. 1b. lc. 2a. 2b. 2c. 2d. 3a. 3b. 4. Total

103-1/2 10 10 4 4 1 1 0 10 10 15 65
301-2/4 10 6 6 6 3 3 4 10 5 10 63
401-8/11 10 4 6 8 4 3 4 10 5 5 59
115a-1/3 10 4 5 6 1 3 4 10 5 10 58
205-5/7 10 6 4 6 2 3 0 10 5 10 56
205-1/2 10 6 6 4 2 3 0 10 5 10 56
401-5/6 10 4 6 4 4 3 0 10 5 10 56
401-15/18 10 6 6 6 4 3 0 10 5 5 55
302-6 5 4 6 2 3 3 0 10 5 15 54
204-5 10 6 6 2 2 3 0 10 5 10 54
103-5/8 15 1 4 8 1 3 6 5 5 5 53
302-3/4 10 6 6 4 3 3 4 10 5 1 52
204-1 10 4 6 2 2 3 4 10 5 5 51
117-5 15 4 5 2 1 3 0 10 5 5 50
302-12 10 6 6 2 3 3 0 10 5 5 50
115-5 10 4 4 2 1 3 0 10 5 10 49
201-1/5 10 6 6 10 2 3 0 1 5 5 48
302-8 10 4 6 2 3 3 0 10 5 5 48
115-2/3 10 6 4 4 1 3 0 10 5 5 48
107-5 10 4 4 2 1 1 0 10 5 10 47
401-2/3 10 1 4 4 4 3 4 10 5 1 46
118-1 10 1 4 2 1 3 0 10 0 15 46
106-4/5 15 6 6 4 1 3 0 1 0 10 46
206-2 10 4 4 2 2 3 0 10 5 5 45
115-7 10 4 5 2 1 3 0 10 5 5 45
118-4 10 4 5 2 1 3 0 10 5 5 45
105-2 15 10 6 2 1 3 0 0 5 43
102-1 10 4 5 2 1 1 0 0 15 39
205-9 5 4 4 2 2 1 0 5 15 39
204-8 2 6 6 2 2 3 0 10 5 37
301-6 5 5 5 2 3 3 0 5 5 34
109-4/5 10 4 5 4 1 3 0 1 0 33
107-1 10 4 6 2 1 3 0 0 5 32
110-4 2 4 4 2 1 1 0 0 10 25
205-8 NA 2 2 0] 10 B - NA

NA = non-RSAT site
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Table 4.6 Stream Rehabilitation Sites: Revised Descending Order Point Ranking by City
and Partnership

Project Length of | RSAT Channel | Ownership | Forest Impacts from | Total
ID Project Stability Construction Score
401-151t0 18 20 18.75 25 25 88.75
103-5t0 8 20 25 15 25 85
103-1&2 10 18.75 25 25 78.75
301-2to 4 15 12.5 25 25 77.5
117-5 5 25 25 20 75
302-3&4 10 12.5 25 25 72.5
401-5&6 10 12.5 25 25 72.5
115-7 5 18.75 25 20 68.75
115a-1t0 3 15 18.75 25 10 68.75
118-4 5 18.75 25 20 68.75
302-8 5 12.5 25 25 67.5
107-5 5 12.5 25 20 62.5
204-5 5 6.25 25 25 61.25
302-6 5 6.25 25 25 61.25
206-2 5 18.75 25 10 58.75
401-8to 11 20 12.5 25 0 57.5
109-4&5 10 18.75 0 25 53.75
115-2&3 10 18.75 25 0 53.75
401-2&3 10 18.75 25 0 53.75
115-5 5 12.5 25 10 52.5
204-1 5 12.5 25 10 52.5
205-5to 7 15 12.5 25 0 52.5
301-6 5 6.25 15 25 51.25
105-2 5 25 0 20 50
107-1 5 18.75 0 25 48.75
201-1to 5 25 12.5 0 10 47.5
118-1 5 6.25 25 10 46.25
204-8 5 6.25 25 10 46.25
205-1& 2 10 6.25 25 0 41.25
205-9 5 6.5 0 25 36.5
102-1 5 6.25 0 25 36.25
110-4 5 6.25 0 25 36.25
302-12 5 6.25 25 0 36.25
106-4&5 10 25 0 0 35
205-8 5 - 25 0 -
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The City’s revised stream rehabilitation ranking system yielded similar results to the ESA system.
Although projects moved up and down in the ranking order, it was generally not significant and most
of the same sites qualified as “high priority” for rehabilitation. This revised City approach was
useful, in that it quantified expected tree/forest impacts for access and construction, which were not
explicitly defined under the ESA approach.

The highest scoring stream rehabilitation sites were mapped on a subwatershed basis to determine
which specific subwatersheds of Watts Branch are likely to be a priority for implementation (see
Section 5 for a detailed discussion). Based on the results of the ranking analysis and discussion
between the City, Partnership, and the Center team, the 35 sites were broken into 2 tiers. Initially,
11 of the 35 sites were selected for further investigation (i.e., development of conceptual designs).
However, to minimize negative implementation factors such as construction access and other
disruptions/disturbances, an additional grouping of sites occurred to include some lower ranking
sites in the top tier. The end result of this grouping was that 14 total sites (comprising nine separate
projects) were targeted for further investigation. Table 4.7 presents a summary of the nine
recommended projects and associated stream reaches.

Table 4.7 Stream Rehabilitation Projects

Project Stream Station(s) Comprising Description of Project
Number Project
1 103-1to 103-2 & 401-15 to 401-18 | minor bank shaping, toe protection, plant
banks with woody vegetation
2 301-2 to 301-4 boulder revetment, root wads,
bioengineering
3 401-8 to 401-11 toe protection, boulder revetment, root
wads
4 115a-1 to 115a-3, 302-6 , 302-8 & | toe protection, boulder revetment, root
302-3 to 302-4 wads
5 205-5 to 205-8 bank plantings, removal of debris jams,
boulder revetment
6 205-1 to 205-2, 302-12, & 204-1 bank shaping, boulder revetment, root
wads, toe protection
7 401-5 to 401-6 & 401-2 to 401-3 imbricated riprap, boulder revetment,
root wads, bank shaping
8 204-5 toe protection, boulder revetments
9 103-5to 103-8 bank shaping, imbricated riprap, root

wads, boulder revetment
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4.1.4 Recommended Stream Restoration Projects

Detailed concept design drawings of the nine projects were prepared as part of the Phase 11 tasks.
The plans and supporting details contain information such as plan view of the proposed
rehabilitation components, limits of disturbance, construction and maintenance access, utility
protection (if necessary), impacts to natural resources, and estimates of number of trees to be
removed. The design information was presented to the Watts Branch Partnership and displayed at
the two open houses by the City. Due to the size of the plans, they are not included in this report;
however, the City maintains copies of the relevant information (see Appendix F for a listing of
project support information not presented in this report). The major types of rehabilitation measures
proposed are described below, followed by a description of each project.

Since stream erosion is an ongoing process, the actual extent of disturbance and techniques shown
in the concepts will be adjusted to reflect conditions at the time of final design. The City may also
conduct restoration of other reaches within the Watts Branch watershed should critical problems or
opportunities arise outside of the proposed work areas. Also, if proposed SWM projects are not able
to be implemented, downstream reaches may require additional or more extensive stream restoration
than originally recommended in this study. DPW will re-evaluate these reaches during final design
stage.

Neighborhood coordination will be done during final design stage, and should include notification
to nearby residents, adjacent property owners, civic/homeowners’ associations, local schools and
garden clubs, affected parks users and environmental interests. Signs at proposed access and work
areas should be posted to help alert the community of the coming project.

The City Forester will work closely with DPW to improve tree preservation on stream restoration
projects. The Forest Conservation Plans will include standard practices such as root pruning and
placing wood chips in construction areas within the critical root zones of trees to be saved. The City
Forester has also designated potential reforestation/afforestation areas on some stream restoration
concept plans that will be considered at final design.

Stream Stabilization Structure Descriptions

Imbricated Rip-rap: A very strong structural revetment constructed from large, rectangular shaped
boulders which typically average 2'x3'x4" in size. Boulders are stacked to create walls which protect
banks and vegetation. Used in situations to address severe erosion and/or where bank height
exceeds 5 feet.

Step Pool Channel: Structure used to address head cuts and/or areas of severe slope. Typically
constructed of large boulders similar to those used for imbricated rip-rap.

Root Wads: Natural material revetment constructed of root wads, logs, boulders, and vegetative

cuttings designed to protect eroding banks and to provide aquatic habitat. As organic component
of revetment deteriorates over time, roots of vegetative cuttings (shrubs)fill voids, thus providing
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long term stabilization. Can be installed in situations requiring cut, however, this technique is better
suited to “fill” applications.

Single and Double Toe Boulders: Natural material revetment constructed from large stone
(typically class I11) which is stacked one or two high atop a footer boulder which is designed to
protect stream banks. Well suited for shade applications, where bank grading is not desirable, and
where bank heights are less than 5 feet.

Biologs: A true bioengineering approach which utilizes “logs” constructed of natural coconut fiber
which provide bank protection and a rooting medium for both herbaceous and woody plants. Well
suited for sunny applications where banks can be graded to provide stable aspects. with low to
moderately tall banks (can also be used where tall banks can be graded).

Cross Vanes: A structure constructed of stone which is designed to provide grade control, to locally
reduce width-depth ratios, to relieve lateral bank stress, to locally center the thalweg, and to provide
in-stream habitat.

Rock Vanes: A structure constructed of stone which is designed to relieve stress from an eroding
bank by directing the thalweg channelward, and to provide in-stream habitat. Well suited for use
in areas where limited channel capacity may prohibit other revetment techniques.

Bar Sills: Structures constructed of stone which are designed to stabilize, enhance , or create
depositional features.

The stream projects are grouped geographically in the list below. Refer to the Implementation
Section (Section 5) of the study for recommended construction priority and grouping as individual
projects. Wherever possible, the City will construct stream restoration concurrently with any
recommended SWM projects for that subwatershed to improve the success of the stream projects.

Project 1
Site 103-1 and 103-2

General Description:

This reach is located immediately downstream of Hurley Avenue and continues to the confluence
of this tributary and the main stem of Watts Branch. The channel in this area is generally narrow
and incised with moderate to severely eroded banks. The majority of the riparian area is dominated
by herbaceous plant communities, therefore, bioengineering techniques are available for use.

Stabilization Techniques:

. Biologs are proposed throughout this reach to address eroded banks. Larger diameter (20™)
logs are proposed where bank heights are taller than 4 feet. Standard diameter logs (12") are
proposed in all other areas. All banks behind the logs are to be graded to 3:1. Seed,
vegetative cuttings and biodegradable matting are to be placed on the graded slopes.

. Cross vanes are proposed to maintain existing channel invert elevations.

4-23



Watts Branch Watershed Study and Management Plan Final Report August 2001

Access:
Access for construction will be provided from Hurley Avenue. Access pathways follow the channel
and for the most part avoid existing trees.

Site 401-15, 401-16, 401-17 and 401-18

General Description:

This project consists of a segment of the mainstem of Watts Branch in the vicinity of the Watts
Branch Parkway and Aintree Drive within Woottons Mills Park. The park in this area contains both
forested and meadow communities which contain vast areas of potential nontidal wetlands. In
general, this system is incised with low width to depth ratios. The channel inverts are in general
well below the rooting zone, therefore, there is a significant amount of channel erosion. Where there
is ample sunlight penetration, bioengineering techniques are utilized.

Stabilization Techniques:

. Double (stacked) biologs are proposed where there is ample sunlight to support vigorous
plant growth. A stacked arrangement is proposed due to the significant bank heights which
sometimes exceed 6' in height. As with all biolog applications, slopes behind the revetment
should be graded to a 3:1 slope, matted, seeded and planted with vegetative cuttings.

. Double toe boulders are proposed to address bank erosion where there is too much shade to
support a bioengineering approach. Grading is recommended behind this revetment to
provide for a planting area.

. There is an existing debris blockage and a dilapidated USGS gage station which are
impeding bedload transport and are causing lateral stress on the banks. These should be
removed as soon as practical. As an alternative, consideration should be given to
maintaining the USGS station for potential future use as a monitoring point to assess the
effectiveness of upstream management efforts.

. There is an existing, exposed sewer manhole in the center of the stream adjacent to the
existing Aintree stormwater pond. This feature is causing lateral stress on the banks, and
poses a potential hazard in that it is vulnerable to damage. This feature should be relocated
well beyond the limits of the channel.

. Imbricated walls (rip-rap) are proposed in one area where bank heights exceed 6 feet, and
erosion is severe and is threatening the loss of trees at the top of the banks.

Access:

Access for construction will be provided from three locations: from Aintree Drive, from the tot-lot
at the terminus of Aintree Drive, and from a park entrance off of Watts Branch Parkway. Access
pathways follow existing macadam pathways, existing sewer right-of-ways, and open areas (where
feasible) to avoid impacts to trees.
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Project 2
Site 301-2, 301-3 and 301-4

General Description:

This project consists of a segment of the mainstem of Watts Branch in the vicinity of the
intersections of Maryland Route 28, Watts Branch Parkway, and Hurley Avenue. In general, this
system has a low sinuosity, is moderately to mostly stable, and offers moderate to good in-stream
habitat.

Stabilization Techniques:

. Double toe boulders are proposed to address bank erosion due to a) shade conditions and b)
the desire to protect existing trees and root systems. Minor channel adjustments are
proposed downstream of Hurley Avenue.

. Cross vanes are proposed to center the thalweg and to maintain existing channel invert
elevations.
. There is an existing, exposed gas pipeline located immediately upstream of the Hurley

Avenue Bridge. This utility needs to be relocated to a lower elevation. A cross vane is
proposed at this location to provide grade control.

. There is an existing mid-channel bar located approximately 400 feet upstream of the Hurley
Avenue Bridge which is causing severe lateral stress on the banks. This is to be removed.

Access:

Access for construction will be provided from three locations: from Crofton Hill Lane, Maryland
Route 28, and Hurley Avenue. Access pathways exist primarily in open areas, and have been
designed to avoid the scattered trees which exist in the riparian areas.

Project 3

Site 401-8, 401-9, 401-10 and 401-11

General Description:

This project consists of a segment of the mainstem of Watts Branch located east of Wootton
Parkway within Woottons Mill park, which is entirely forested. In general, this system is mostly

stable, but is experiencing severe erosion along two adjacent, tortuous meanders.

Stabilization Techniques:

. Imbricated walls (rip-rap) are proposed in two areas where erosion is severe, and to prevent
the channel from migrating over an existing sewer line.
. One small segment of rootwads is proposed along a portion of a meander where the channel

is to be adjusted and the thalweg relocated streamward several feet. Rootwads are favored
here due to the significant amount of encroachment/fill desired.

. Rock vanes are propose in three locations. Two are proposed within a tortuous meander to
direct the thalweg and energy from the banks. The third is located immediately upstream
of
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a pedestrian bridge at the upstream limit of the project. This is intended to direct energy
away from the bank and protect the bridge footer from scour.

Access:

Access for construction will be provided from two locations: from Greenplace Terrace and from
Paulsboro Drive. Access pathways follow an existing sewer right-of-way and an existing macadam
pathway to avoid impacts to trees.

Project 4
Site 302-3, 302-4, 302-6, 302-8, 115A-1 and 115A-2

General Description:

This project consists of a segment of the main stem of Watts Branch and a first order tributary within
Woodley Gardens Park adjacent to Nelson Street. In general, the main stem of Watts Branch in this
area is moderately stable with discrete areas of erosion along the outside of meander bends. The
unnamed first order tributary is mostly unstable with areas of continuous, significant bank erosion.
This system originates from a 48" concrete pipe adjacent to the cul-de-sac at Wilson Avenue which
directs energy toward the left bank. In addition, this system is moderately incised in areas which
requires consideration of capacity when finalizing rehabilitation designs.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion on these reaches due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights are lower than 3 feet; double toe boulders are used in
all other areas. Minor channel relocation is proposed where channel geometry is excessively

tortuous.

. Cross vanes are proposed to center the thalweg and to maintain existing channel invert
elevations.

. Rock vanes are propose in two locations. These are placed to direct energy away from the

banks in areas where bank erosion is moderate and where channel capacity would be
compromised by use of a boulder revetment.

. Imbricated walls (rip-rap) are proposed in areas where channel relocation is proposed, and
where bank erosion is most severe.

. Existing debris blockages on the first order tributary are causing significant channel
alterations and are interfering with bedload transport. These should be removed as soon as
possible.

. There is an existing, failed sewer protection feature on the first order tributary which is

constructed of grouted stone and is proposed to be removed. A cross vane is proposed
downstream of the utility crossing to hold grade in this area.

Access:

Access for construction will be provided from Nelson Street and the park parking area off of Nelson
Street. Access pathways will follow the existing macadam path, open areas adjacent to the channel,
existing, unimproved pathways, and existing sewer right-of-ways in order to minimize impacts to
trees.
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Project 5
Site 205-5, 205-6, 205-7 and 205-8

General Description:

This project consists of a segment of a second order tributary which flows through Upper Watts
Branch Park downstream of Gude Drive. In general, this system is moderately unstable with
discrete areas of erosion along the outside of meanders. The channel has moderate to good access
to its floodplain and is moderately tortuous. Channel capacity does not appear to pose a limitation,
but still should be considered during the final design process.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion on these reaches due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights are lower than 3 feet; double toe boulders are used in
all other areas. Minor channel relocation is proposed where channel geometry is excessively

tortuous.

. Cross vanes are proposed to center the thalweg and to maintain existing channel invert
elevations.

. A step pool channel is proposed below an existing, eroded stormwater outfall which

apparently drains portions of Fordham Street.

Access:

Access for construction will be provided from Fordham Street. Access pathways will follow
existing, unimproved pathways through the park and a portion of an existing sewer right-of-way in
order to minimize impacts to trees.

Project 6
Site 302-12, 204-1, 205-1 and 205-2

General Description:

This project consists of segments of second and third order streams within Upper Watts Branch Park
which is entirely forested. In general, these segments are moderately sinuous, and are unstable with
eroded banks along the outside of meanders.

Two storm drain outfalls showing signs of significant erosion along the drainage path between the
end of the pipe and the stream channel were also identified and could be stabilized as part of that
project. The two outfalls are located, respectively, at the end of Azalea Drive, and east of Aster
Boulevard between Azalea Drive and Nelson Street. At the final design stage for the stabilization
for stations 204-1 and 302-12, the City should investigate options to stabilize these outfalls,
including bioengineering techniques (e.g., boulders and plantings) and extension of the storm drain
outfalls. The benefits of stabilizing these outfalls must be weighed against the construction
disturbance to the mature trees in the area. The City will need to work with the nearby residents to
discuss these issues. The City should measure the existing eroded outfall channels to compare with
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conditions at the final design stage. If the channel sizes appear to have stabilized, only minor repairs
and vegetative stabilization may be needed, which will minimize disturbance.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion on these reaches due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights are lower than 3 feet; double toe boulders are used in
all other areas. Minor channel relocation is proposed where channel geometry is excessively

tortuous.
. Cross vanes are proposed to maintain existing channel invert elevations.
. One small segment of rootwads is proposed where the channel is to be adjusted and the

thalweg relocated streamward several feet. Rootwads are favored here due to the significant
amount of encroachment/fill desired.

. A step pool channel is proposed in an existing, high gradient, first order tributary which is
currently severely eroded and incised.

Access:

Access for construction will be provided from two locations: The Cul-de-sac at the end of Azalea
Drive and from Princeton Place. Access pathways for the most part follow existing, unimproved
pathways in order to minimize impacts to trees.

Project 7
Site 401-2, 401-3, 401-5, and 401-6

General Description:

This reach is located on the main stem of Watts Branch immediately downstream of Wootton
Parkway. In general, the stream is moderately stable with a tortuous geometry. In-stream habitat
is fair to good, with several deep pools which provide excellent fishery habitat. Debris blockages
are present which has caused localized channel widening and has disrupted bedload transport.

Stabilization Techniques:

. Bar sills are proposed in a straight reach which is excessively wide. The bar sills are placed
in a depositional area and are designed to trap bedload to develop a side bar which will
reduce channel width.

. Existing, failed sewer protection features which are constructed of grouted stone are
proposed to be removed.

. Debris blockages are to be removed.

. Channel realignment is proposed to establish a stable geometry and to address several

hundred linear feet of eroded banks along the outside of the meanders. Root wads and
imbricated rip-rap are proposed in these areas to provide bank stability.

. Rock vanes are proposed in three locations. One is proposed upstream of a very large
American Sycamore tree; this is intended to direct energy away from the root system. The
other area is immediately upstream of the crossing of Scott Drive. These are intended to
direct the thalweg and erosive energy from the right bank (looking upstream). The third area
is located downstream of Scott Drive and the intention is to direct the thalweg away from
the
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bank, and to provide protection to the right bank in the area of the downstream-most sewer

crossing.

. One cross vane is proposed at the upstream limit of a straight reach. The intended purpose
IS to enhance in-stream habitat and to alleviate lateral stress on the banks.

. Extensive sediment bars have formed on the concrete flume upstream of the Wootton

Parkway bridge (RSAT 401-6), obstructing the bridge's conveyance under high flows. The
sediment should be removed. Additionally, a portion of the underlying concrete slab should
be removed to re-create a natural baseflow channel upstream of the bridge. This work
should be coordinated with the future widening of Wootton Parkway.

Access:
Access for construction will be provided from the Wootton High School parking lot and from Scott
Drive. Access pathways will follow existing sewer rights-of-way to minimize impacts to vegetation.

Project 8
Site 204-5

General Description:

This reach is located downstream of Carnation Drive on a second order tributary which flows
through Upper Watts Branch Park which is entirely forested. In general, the stream is stable with
discrete areas of bank erosion along the outside of meanders.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion along this reach due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights up to 3 feet; double toe boulders are used in all other
areas.

. Cross vanes are proposed at cross-over reaches to maintain existing channel invert elevations
and to center the thalweg.

ﬁgg::-for construction will be provided from Carnation Drive. The access pathway follows an
existing, unimproved pathway in order to minimize impacts to trees.

Project 9

Site 103-5, 103-6, 103-7 and 103-8

General Description:

This reach is located on a first order tributary downstream of Dundee Road. In general, this reach
is moderately unstable and incised throughout with severely eroded banks.
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Stabilization Techniques:

. Biologs are proposed in the upper-most portion of this reach to address eroded banks, which
will graded to a 3:1 slope, matted, seeded and planted with vegetative cuttings. Biologs are
suitable at this location due to low bank heights and the lack of trees in the riparian area.

. Cross vanes are proposed to maintain existing channel invert elevations.

. Double toe boulders are proposed to address minor to moderate bank erosion within forested
areas due to a) shade conditions and b) desire to protect existing trees and root systems.

. Rock vanes are proposed in several locations. These are placed to direct energy away from

banks in areas where bank erosion is minor to moderate and/or where channel capacity
would be compromised by use of a boulder revetment.

. Imbricated walls (rip-rap) are proposed in areas where bank erosion is severe and where
bank heights exceed 5 feet.

. A step pool channel is proposed in a straight reach where there is an existing, failing reno
mattress.

Access:

Access for construction will be provided from three locations: Dundee Road, Wootton Parkway, and
from Feather Rock Drive.

The priority stream rehabilitation and stormwater retrofit sites need to be closely coordinated so each
site can benefit from the other. Section 5 presents recommendations on how to integrate these
together into the final watershed management plan for Watts Branch.

4.1.5 Recommended Outfall Stabilization Projects

Numerous storm drain outfalls showed signs of significant erosion along the drainage path between
the end of the pipe and the nearest stream channel. Two of these outfalls were identified near a
stream restoration project already recommended in the study, and could be stabilized as part of that
project. The two outfalls are located, respectively, at the end of Azalea Drive, and east of Aster
Boulevard between Azalea Drive and Nelson Street. At the final design stage for RSAT stations
204-1 and 302-12, DPW will investigate options, including bioengineering techniques, such as
boulders and plantings, and extension of the storm drain outfalls. The benefits of stabilizing these
outfalls must be weighed against the construction disturbance to the mature trees in the area. DPW
will work with the Neighborhood Resource Coordinator to discuss these issues with nearby
residents.

DPW will also measure the existing eroded channels to compare with conditions at the final design
stage. If the channel sizes appear to have stabilized, only minor repairs and vegetative stabilization
may be needed, which will minimize disturbance.

Other storm drain outfalls are in need of repair and stabilization. As DPW surveys each stream
reach at final design, outfalls in need of significant repair will be included in the proposed work.
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4.2  Wetland Management Plan

A wetland management plan was developed to identify existing wetland areas where a functional
improvement can be achieved through enhancement or restoration of existing conditions.
Enhancement and creation opportunities identified in the plan relied on findings and observations
from stormwater management retrofit and stream rehabilitation assessments, where opportunities
for improving wetland function and other subwatershed conditions through wetland restoration
and/or creation were presented. Candidate locations for improvement were selected based on the
following criteria:

. RSAT and other field assessment recommendations for the location of wetland enhancement
and creation;

. Proximity to intermittent and perennial stream channels (isolated wetland enhancement and
creation opportunities were not considered due to marginal stream improvement potential);

. Potential for significant water quality improvement (the planting of trees and shrubs to

enhance emergent wetlands was not recommended because thermal loading is not an issue
in the Watts Branch Watershed);

. Location within hydric soil areas (NRCS Soil Survey for Montgomery County);
. Low lying, flat areas where grading work will be minimal;
. Non-forested areas (enhancement of forested wetlands and the clearing of upland forest for

the creation of wetlands are not practical methods for improving water quality).

A description of each wetland improvement area including existing conditions, property ownership,
enhancement/creation approach, and possible water quality benefits is provided below. Figure 4.2
shows the general location of the improvement areas. A full-sized plan map has been prepared using
a variety of data sources including: hydric soil boundaries (from the NRCS Soil Survey for
Montgomery County) and existing wetland areas (from the U.S. Fish and Wildlife Service National
Wetland Inventory Map/Rockville Quadrant). The full-sized map is not included as part of this
report, but has been provided to the City as part of the project record.

Wetland Improvement Area Descriptions

Area#l This is a privately owned, open area adjacent to a small, perennial tributary of Watts
Branch. The site abuts retrofit site SM-18 and is surrounded by a thin forested edge.
Portions of this proposed area could be graded in conjunction with site SM-18
construction to increase floodplain storage and, where there are existing herbaceous
wetlands, enhanced with native wetland trees and shrubs.

Area#?2 This site is located in Woodley Gardens Park and consists of a drainage ditch/swale
with emergent wetland vegetation. This ditch drains an adjacent ballfield and,
during stormevents, it transports pollutants associated with turf maintenance (mainly
fertilizer and pesticides) as well as some sediment. This swale should be enlarged
as much as possible and the gradient should be reduced so that it can retain greater
volumes of storm water. This will lessen pollutant flows to the receiving stream and
lower peak flows. Native wetland plants and shrubs should be planted in the
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Area# 3

Area#4

Area#5s

expanded ditch to maximize pollutant uptake. In addition, trees can be planted
adjacent to the newly graded area to improve wildlife habitat and the overall
aesthetic of the park.

This is an existing emergent wetland located at the northern end of Woottons Mill
Park (public property). During storm events, an eroding channel carries overflow
and sediment from the wetland into the adjacent stream. If this erosion is not
checked, it will continue to pollute the stream and it could eventually drain the
wetland. To preserve the wetland and improve water quality, the channel should be
filled and stabilized. If necessary, grading work should be performed to lessen
concentrated flows to the stream during storm events, thereby eliminating future
channelization and erosion. Expansion of the existing wetland is also possible
during the grading operation and is strongly recommended. The increase would
provide greater storage capacity during storm events. Whether this wetland is an
emergent, scrub shrub or a forested system is not critical. However, a forested
system would be more in keeping with the natural wetland systems within the Watts
Branch watershed.

This is an open area located at the southwestern tip of Woottons Mill Park. Its low
elevation when compared to the adjacent stream makes it an excellent candidate for
wetland creation. With minimal grading, this site can provide increased floodplain
access for the stream thereby reducing sediment loads and erosive velocities during
stormevents. A forested wetland system would be more appropriate for this site and,
therefore, woody wetland trees and shrubs are recommended.

This site consists of the open, low lying areas adjacent to the Watts Branch tributary
which bisects the Lakewood Country Club golf course (private property). Run-off
from the golf course can contain nutrients and pesticides. These pollutants can be
filtered by enhancing the existing emergent wetlands and creating additional
wetlands. Wetland enhancement can be accomplished by planting native wetland
shrubs and trees for greater nutrient uptake. The development of a tree canopy will
also reduce thermal loading. Wetland creation can be accomplished by performing
minor grading to capture run-off before it enters the stream. These areas can then be
planted with herbaceous or woody wetland species. A dense ground layer would be
most desirable in these areas to slow the flow of water and to filter out suspended
solids.
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Figure 4.2  Wetland Improvement and Reforestation Management Plan
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4.3 Forest Management Plan

A forest management plan has been prepared for the Watts Branch watershed in order to identify
and enhance specific areas within the riparian corridor. Specifically, the plan targeted areas within
150 feet of perennial/intermittent streams to indicate gaps in the stream valley corridor greater than
1/4 acre. These criteria were established to ensure that the proposed forest areas would be large
enough to be ecologically sustainable and wide enough to serve as an effective biological filter for
water quality while not overextending the City’s financial and human resources.

Open areas and 150 foot buffers were initially identified using a base map showing Watts Branch
and its tributaries, the large forested tracts within the watershed (taken from the 1993 M-NCPPC
GIS Land Use/Land Cover Map for Montgomery County), and the existing tree cover in the City
of Rockville’s parks (1999 City of Rockville Parks & Recreation Department survey). Reforestation
recommendations were modified by removing areas slated for current or future development. Next,
aerial photographs were used to identify playing fields, buildings, or other facilities within the
recommended areas which would preclude their use. The aerial photographs were also used to
identify any forest cover discrepancies on the base map. Finally, the RSAT data sheets for the entire
watershed were reviewed to ensure that no reforestation opportunities were overlooked on the map
and to eliminate any reforestation locations due to conflicting uses not apparent from the aerial
photographs. The data sheets were also used to develop management recommendations (e.g., the
presence of invasive species) and to compile the reforestation species recommendation list.

Public property reforestation opportunities have been separated from private opportunities. Public
and private properties were identified using tax maps and the 1999 ADC map for Montgomery
County. A summary of the private and public reforestation acreage within each Watts Branch
tributary and specific management recommendations are provided in Table 4.8. Figure 4.2 shows
the general locations of these areas. A full-sized plan map has been prepared but is not included as
part of this report. The City has a copy of the map as part of the project record.

Reforestation/ afforestation plans are subject to approval by the City Forester. Location and spacing

of trees, species selection and planting details must be included in an approved Forest Conservation
Plan.
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Table 4.8 Summary of Recommended Reforestation Sites
Total . .
Stream Reach Reforestation Private Public General Notes
Acreage Acreage
Acreage
401 115 03 112 Mile-a-minute and Multiflora
Rose management suggested.
119 34 3.4 - -
206 7.9 - 7.9 -
201/101/102 6.5 49 53 Tall fescue and Multiflora
rose management suggested.
301 4.8 4.8 - -

Reforestation Species Recommendations

Based on the RSAT vegetation data and Brush, Lenk, and Smith’s vegetation map of Maryland (G.S.
Brush, C. Lenk, J. Smith, 1980. The Natural Forests of Maryland: An Explanation of the Vegetation
Map of Maryland. Ecological Monographs), the stream valley forests in the Watts Branch
watershed belong to the “Sycamore-Green Ash-Box Elder-Silver Maple” association. Other typical
species inthisassociation include: Red Maple (Acer rubrum), White Oak (Quercus alba), Flowering
Dogwood (Cornus florida), Black Cherry (Prunus serotina), Northern Red Oak (Quercus rubra),
Spicebush (Lindera benzoin), Tulip Poplar (Liriodendron tulipifera), Black Gum (Nyssa sylvatica),
Sassafras (Sassafras albidum), White Ash (Fraxinus americana), Arrowwood (Viburnum dentatum),
Black Oak (Quercus velutina), and Ironwood (Ostrya virginiana). A preliminary reforestation
species list was compiled using a combination of typical “Sycamore-Green Ash-Box Elder-Silver
Maple” association species and “RSAT” species. This list was then edited based on the following
factors: nursery availability (some species are not even propagated); disease resistence; drought
resistence; and light tolerance (some species can not handle the full sun exposure that reforestation
areas are subject to). The final list is provided in Table 4.9. Species denoted with an asterisk (*)
are dominant species. Each reforestation area should contain at least three dominant species and
dominant species should make up 60 to 75% of the reforestation planting.
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Table 4.9 Reforestation Species Recommendations

COMMON NAME

SCIENTIFIC NAME

Trees
Box Elder* Acer negundo
Silver Maple* Acer saccharinum
Red Maple* Acer rubrum
Birch Betula nigra
Green Ash* Fraxinus pennsylvanica
Sweet Gum Liquidambar styraciflua
Tulip Poplar* Liriodendron tulipifera
Black Gum Nyssa sylvatica

American Sycamore*

Platanus occidentalis

White Oak

Quercus alba

Pin Oak

Quercus palustris

Northern Red Oak

Quercus rubra

Black Willow

Salix nigra

Understory & Shrubs & Vines

Flowering Dogwood

Cornus florida

Persimmon

Diospyros virginiana

American Holly

llex opaca

Witchhazel

Hamamelis virginiana

Spicebush

Lindera benzoin

Arrowwood Viburnum

Viburnum dentatum

Black Haw

Viburnum prunifolium

* Dominant Species
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Planting Recommendations

. Size - In general, planting should be performed using containerized plant material.
Containers should be no less than 2 gallons and no greater than 5 gallons. Container stock
smaller than 2 gallons can be easily overlooked by maintenance personnel and accidentally
mowed. In addition, small stock is a desirable food source for deer. Plant stock larger than
5 gallons is expensive and often requires a much longer time to adapt to field conditions,
meaning higher initial maintenance. Balled and burlapped (B&B) stock is not recommended
due to the significant loss of root mass during the removal operation.

. Planting Density/Spacing - One to three gallon container plants should be installed at a rate
of 350 per acre. Five gallon container plants should be installed at a rate of 200 per acre.
These are the densities recommended in the State Forest Conservation Manual. Spacing
between plants should be varied to lend a natural appearance to the reforestation area.
Minimum spacing between shrubs should be 3 feet. Minimum spacing between trees should
be 6 feet.

. Site Preparation - Reforestation areas should be free of all noxious, invasive, and
allelopathic species prior to planting. The primary target species are: Multiflora Rose (Rosa
multiflora), Japanese Honeysuckle (Lonicera japonica), Asiatic Bittersweet (Celastrus
orbiculatus), Porcelain Berry (Ampelopsis brevipedunculata), Japanese Knotweed
(Polygonum cuspidatum), Mile-a Minute (Polygonum perfoliatum), and K-31 Tall Fescue
(Fesctuca arundinacea). Control of these species should be accomplished through physical
and/or chemical means.

Where reforestation is proposed for an area that is maintained as lawn, it is strongly
recommended that the grass be sprayed with a non-selective herbicide such as “Round-up”.
After the grass has died, the reforestation trees and shrubs may be planted. Finally, amulch
of 3" to 4" of leaves (the use of leaves collected from residences may be used) should be
spread over the entire reforestation area to prevent the regrowth of grass and to provide a
natural bed of organic matter. The grass should not be physically removed because its roots
will hold the soil until the trees and shrubs become established.

Reforestation areas that are not maintained as lawn but are dominated by a natural grassland
community require special attention to prevent damage by voles and other rodents which eat
bark and can girdle the trees. Since these rodents prefer feeding in areas where they are
hidden by vegetation, it is essential to keep the grasses away from the trunks of the trees.
This can be accomplished by mulching the base of the tree as recommended under “Planting
Procedure” below and by periodically spraying a non-selective herbicide on weeds and
grasses that grow within the mulch ring. Mowing of natural grassland communities to
accomplish this control is not recommended.

. Planting Procedure - Planting should be conducted in accordance with the latest issue of

the Landscape Contractors Association MD-DC-VA Landscape Specification Guidelines and
as follows: backfill should consist of 1/4 organic matter (“Leafgro” or “Compro”) and 3/4
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existing soil; fertilizer should not be used unless organic matter backfill is unavailable; a 3"
deep, 3 foot diameter mulch ring shall be placed around each tree. Any vegetation within
the mulch ring should sprayed with an herbicide prior to the application of the mulch and
allowed to work before placing the mulch. Mulch shall be aged, hardwood mulch, dark
brown in color, uniform in size and free of foreign matter.

Management Recommendations

. Watering - Periodic watering of reforestation plant material is essential during the first year
or two after planting. This will ensure that the root system is sufficiently developed to
sustain the plant during periods of drought. At least one watering every month from May
to September is recommended. This schedule may need to be adjusted depending on
weather conditions.

. Invasive Control - All reforestation areas should be periodically inspected (once or twice
each year) for invasive exotic species that can rapidly outcompete young trees and shrubs
(see “Site Preparation” for the most common species). Identified species should be removed
using physical and/or chemical means.

. Predation Control - Where buck rub and rodent problems are severe, collars or sleeves can
be placed around the tree trunks. These devices are generally made of plastic and there are
a number of different designs. The best design depends on the size of the tree and the type
of predation. Please note that these collars/sleeves are not the “tree tubes” that are sold for
use with seedlings.

. Access Control - Careful thought should be given to the location of reforestation areas
where pedestrian traffic is high. Pathways, even if those paths are not formally recognized,
should not be blocked by a reforestation area or it will be vandalized. Where reforestation
areas are located adjacent to high traffic areas and highly maintained areas, they should be
protected by fencing. This will prevent the creation of new pedestrian paths through the
reforestation area, lessen (but not eliminate) the chances of vandalism, and prevent lawn
maintenance personnel from accidentally mowing these areas - signs, alone, are not a
deterrent. Fencing can be permanent or temporary depending on the setting. Temporary
fencing does not usually last more than a year, especially in high use areas where vandals
will tear it down. Periodic repair will have to be figured into the cost. Fencing should
remain for at least one year and probably two or three to ensure the establishment of the
reforestation area. Permanent fencing is preferable, but is more expensive.
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SECTION 5. WATERSHED MANAGEMENT RECOMMENDATIONS FOR WATTS
BRANCH

A suite of stormwater retrofit and stream rehabilitation sites have been identified and prioritized for
implementation in the Watts Branch watershed, as detailed in Sections 3 and 4, respectively. In this
section, specific management recommendations are presented that target the watershed as a whole
by recommending priorities for project implementation on a subwatershed basis.

It was previously established that, due to the existing conditions of the Watts Branch watershed, it
falls under the “impacted” to “non-supporting” stream classification and that management
approaches and expectations should be consistent with this designation. However, it is also
important to establish some ambitious goals for rehabilitation as a component of an effective and
successful management plan for an “impacted stream.” The specific Watts Branch watershed
protection goals (see Section 1.1) were developed with this in mind, and the management strategy
presented in this Section strives to achieve the goals.

As past research and discussion has revealed, there are several watershed management tools
available to help restore an “impacted” or “non-supporting” watershed. Some of the tools are
“structural” practices that involve physical watershed control measures. Other tools are
“nonstructural” practices that include citizen behavior modification to encourage pollution
prevention, watershed stewardship education, reforestation, and aquatic buffer enhancement. An
effective watershed plan should have a balance of both structural and nonstructural approaches to
help achieve the goals, because it is unlikely to expect to realize these goals with a structural
approach alone.

5.1 Watershed Assessment

In formulating a watershed management plan, it is necessary to review the findings of the analyses
that have been conducted in an inclusive and integrated manner, so that consideration is given to a
broad array of factors. For example, the Phase | work consisted of the stream channel assessment
work, which contained four major elements: the stream channel enlargement analysis, the rapid
geomorphic assessment (RGA), the rapid stream assessment technique (RSAT) and hydrologic
modeling. Each of these elements contributes complementary data that help produce converging
lines of evidence to form a foundation for developing the watershed plan.

As reviewed in Section 2.1, the stream channel enlargement assessment methodology yielded data
on the amount of channel enlargement that has occurred over the last 35 to 40 years at ten distinct
sampling stations in the watershed. Inaddition, the amount of current and historic impervious cover
was estimated. The general conclusion from these studies is that the stream channels of Watts
Branch have enlarged by as much as 100% since the early 1960's when land development started
to become the dominant activity in the watershed. The more compelling finding, however, is that
channel enlargement is continuing and is predicted to reach as much as four to six times the original
cross-sectional area before reaching a state of quasi-equilibrium. The other important factor is the
expected time frame for the channel to reach this condition. Based on the current average age of
development and the time frame for alluvial channels to reach a more balanced condition, another
40 to 50 years of channel adjustment is expected.
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These results have import influence in developing watershed management strategies. The most
obvious is to recognize that the hydrologic characteristics have been altered sufficiently throughout
the watershed to create conditions where channel enlargement is likely to continue. Knowing that
this underlying tendency exists can help in making some specific management recommendations.
Four key recommendations include:

. Since Watts Branch is only partially along in the channel evolutionary process, an
extraordinary effort is warranted to provide as much stormwater management channel
protection as possible.

. Recognizing that current and future development contributes to channel enlargement, future
development (e.g., the Fallsgrove project) should be designed to maximize channel
protection capability.

. Stream channel stabilization techniques will need to accommodate the physical
characteristics tending towards future channel enlargement. In some cases stream
rehabilitation strategies may need to “hard line” the channel to protect property, utility lines,
trees, or other infrastructure, and in other areas, rehabilitation may utilize “softer” techniques
that can adjust as channels tend towards a larger cross-section.

. Stormwater retrofit and stream channel stabilization projects should be linked where a
downstream channel stabilization project will benefit from upstream retrofit projects where
altered hydrology can be at least partially remediated.

The RGA data provide supporting or complementary evidence to help validate the enlargement data.
All ten sampling stations are currently rated as either “in transition” or “in adjustment.” This one-
time “snap-shot” assessment confirms that Watts Branch stream channels are currently enlarging.
The data suggest that widening is occurring at all ten sampling locations and there is about an equal
split between sites experiencing aggradation and degradation. This seems to confirm the imbalance
in hydrologic forces and sediment load (see Appendix A for a complete discussion of the channel
enlargement theory).

The RSAT results also support the enlargement data. With very few exceptions, all sampling
stations rated as either “good” or “fair” conditions, suggesting an identified impairment, but not yet
so impaired as to impede all uses. Out of a total of 132 RSAT stations, 62 locations were identified
as needing further investigation for possible stream rehabilitation.

As part of Phase I, hydrologic modeling was also performed to help confirm the hydrologic
indicators from the channel enlargement investigation and to document the flow rates for a range
of storms in various locations throughout the watershed (see Section 2.3). Another element of the
hydrologic modeling is to show the effects of existing structures on peak flow rates and to provide
a baseline to help assess the benefits of proposed retrofit structures. These data are the most useful
in estimating the level of hydrologic control for the channel forming storm events (i.e., six month
through 18 month events) throughout the watershed. The benefits of the proposed retrofits can be
compared to “pre-developed” and “existing” flow rates to get a sense of the amount of channel
protection control being provided.

As discussed in Section 1, the watershed has a current impervious cover of approximately 28%
which is right in the range between an “impacted” and “non-supporting” stream. Since ample
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evidence exists that the watershed is impaired, but still rates at least a “fair” designation, the
implementation of watershed rehabilitation measures will go a long way towards maintaining a
viable water resource. In short, the watershed assessment stage of the project concluded that Watts
Branch is very much a “restorable” watershed.

5.2  Structural Watershed Rehabilitation Using a Subwatershed Management Strategy

As described in Section 3, 54 candidate stormwater retrofits sites were originally identified (using
available watershed mapping resources) and field investigated to verify technical feasibility and to
identify the most likely management practice for each site (Appendix E contains the completed
retrofit inventory form for each of the 54 candidate sites). Seventeen of the 54 candidate sites were
abandoned after the field screening for a variety of reasons (again, see Appendix E). The remaining
37 sites were evaluated through a ranking process that involved the development of several
alternative ranking techniques, a sensitivity analysis, and participation from the Watts Branch
Partnership to arrive at a short list of projects to carry forward to Phase Il. The process identified
18 candidate sites for further investigation through the development of detailed conceptual designs.
Upon completion and presentation of the 18 concept designs to the Partnership, public, and
regulatory agencies, three of these sites were removed from consideration. One site, SM-8 (Aintree
Pond), is being improved at this time outside the watershed study process. This results in 14 sites
as priority implementation projects for the watershed study.

Asdiscussed in Section 4, 62 RSAT locations were identified as candidates for stream rehabilitation.
The stream rehabilitation identification process combined RSAT sampling sites into a single stream
rehabilitation reach where adjacent RSAT sampling sites indicated a need for stream channel
rehabilitation and resulted in 35 separate stream rehabilitation project sites (see Table 4.4).
Candidate stream rehabilitation sites were ranked based on a ranking system developed by ESA, the
Center, City staff, and the Watts Branch Partnership. The City staff, ESA, and the Watts Branch
Partnership agreed to carry forward sites in two categories; a first tier consisting of the top 11 sites
and a second tier for the remaining sites. By combining multiple adjacent sites, nine distinct stream
project areas went forward to the design concept stage.

Figure 5.1 illustrates the locations of the top 14 retrofit sites (SM-8 is also shown on the figure) and
top nine stream rehabilitation sites still under consideration after concept review. This figure also
illustrates 10 subwatersheds and where each project is located in the context of a subwatershed
management strategy. While all 14 retrofit and nine stream rehabilitation sites are valid candidates
for further investigation and design, the reality is that fiscal and staff resources limit the number of
projects that can be implemented in a timely fashion. In addition, it is most appropriate to
implement projects that complement each other and limit the overall disturbance of exiting natural
resources as much as possible. It is therefore important to try to prioritize the implementation of
these projects in a subwatershed context. In other words, sites that should be pursued first should
be pursued in the context of the overall benefit to the watershed through a subwatershed
management strategy and an approach that seeks to combine stormwater retrofits with other
rehabilitation strategies.
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Three parameters were evaluated to identify subwatersheds for high priority implementation: the
current condition of riparian buffer within each subwatershed, the distribution of stormwater retrofits
across the watershed as a whole, and the relative proximity of recommended stream rehabilitation
sites downstream from recommended retrofit sites. Table 5.1 lists the subwatersheds recommended
for priority implementation. Figure 5.1 shows the locations of the prioritized subwatersheds. It
should be noted that there are additional considerations that may ultimately shift the priority
implementation such as the efficiency of coordinating with other public works projects (e.g., sewer
repairs and improvements), community issues and concerns (e.g., Severe erosion correction and/or
park program considerations), and wetland and forest area improvements. A brief discussion of each
of the priority subwatersheds is provided below.

Subwatershed 204, while having among the best current riparian cover, contains three important
stormwater retrofit sites (SM-18, SM-19, and SM-20) with the capability to substantially control a
significant portion of the runoff from the contributing subwatershed. These three sites coupled with
implementation of stormwater management on the King Farm, are upstream from three of the
recommended stream rehabilitation sites (site 204-5, 204-1, and 302-12, downstream from SM-18,
SM-19, & SM-20). Subwatershed 205 also has excellent riparian cover and has upstream stormwater
management provided on the King Farm. Consequently, it is recommended to pursue stream
rehabilitation sites 205-5 to 205-8, 205-1 to 205-2 and site 302-12 (this site is downstream to
subwatershed 204 and 205).

Subwatershed 114 is the most impervious subwatershed in the study and it contains virtually no
stormwater management controls (neither water quantity nor water quality control). Retrofit site
SM-23 provides an opportunity to control and treat a portion of the runoff from this subwatershed,
which will also benefit priority downstream rehabilitation sites. Site SM-22 is also in subwatershed
114 and, while located within a private office park, has the potential to contribute significant
hydrologic controls. Finally, there is a direct link in subwatershed 115A where site O-3 is above
the pipe leading to the stream rehabilitation site 115A-1 to 115A-3. Just below and above the
confluence with the Watts Branch mainstem (tributary 302) is another stream rehabilitation site
(302-3, 4 & 6). When combined with the upstream retrofit project and the stream rehabilitation
work in subwatersheds 115A and 114, it makes sense to consolidate the construction in this area.
In addition, stream rehabilitation site 302-3 to 302-6 will receive some benefits from upstream
retrofit sites in subwatersheds 204, 205, and 115.

Subwatershed 119 is an opportunity to provide both water quality and channel protection storage
for almost the entire subwatershed. While there are no stream rehabilitation sites associated with
this priority subwatershed, it will nevertheless provide a benefit to downstream conditions.

Subwatershed 103 contains the retrofit sites SD-8 and SD-6, and two stream rehabilitation segments
(sites 103-1 to 103-2; and 103-5 to 103-8). Based on the amount of existing stream channel
degradation, the potential for at least partial control of channel forming storm events, and the
potential for riparian buffer enhancement, it is our recommendation that subwatershed 103 be carried
forward as a priority site.

Woottons Mill Park is experiencing significant erosion along the mainstem of Watts Branch, and
has extensive stream rehabilitation proposed. Stream protection is vital along these reaches because
of
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the large volume of runoff from many neighborhoods that have no SWM opportunities. The City’s
Watts Branch sanitary sewer trunk line, which parallels the mainstem, has been exposed in several
locations. The Department of Public Works intends to stabilize these eroded reaches and repair the
sewer manholes and lines before more serious damage occurs to the sewer line. Therefore, the
stream rehabilitation projects from 401-8 to 401-11 and 401-15 to 401-18 are also listed as priority
in the City’s Implementation Schedule, although they are not part of a particular subwatershed.
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Table 5.1 Recommended Subwatershed for Priority Implementation
Subwatershed Recommended Projects for Justification
Designation Implementation
204 Stormwater retrofits: SM-18, SM-19 combines retrofits with
& SM-20 downstream stream rehabilitation,
Stream rehabilitation sites: 204-5; and | and consolidates construction
302-12 to 204-1* disturbances
205 Stream rehabilitation sites: 205-5 to combines upstream stormwater
205-8; & 302-12, 205-1 to 205-2? management (King Farm) with
downstream stream rehabilitation,
and consolidates construction
disturbances
114 & 115A | Stormwater retrofits: O-3, SM-23 and | combines retrofits with
SM-22* downstream stream rehabilitation,
Stream rehabilitation sites: 115A-1to | and consolidates construction
115A-3; & 302-3, 302-4 to 302-8° disturbances
119 Stormwater retrofits: SM-1, SM-2, downstream retrofits that provide
and SM-3 water quality and channel
protection treatment for the
majority of the subwatershed
103 Stormwater retrofits: SD-8 and SD-6 | combines retrofits with
Stream rehabilitation sites: 103-5 to downstream stream rehabilitation,
103-8; & 103-1 to 103-2* buffer enhancement, and
Riparian buffer enhancement consolidates construction
disturbances
Mainstem Stream rehabilitation sites: 401-15to | combines upstream retrofits with
401-18, 401-8 to 401-11, 401-3 to stream rehabilitation to stem
401-3, 401-5 to 401-6 significant erosion and protect
City sewer infrastructure
Notes:
* 1t is acknowledged that site SM-22 is privately owned. The City should work diligently with the
owner to pursue this project.
Option1  Stream rehab. for site 204-1 would be combined with SM-20 to minimize construction
disruptions
Option 2 Stream rehab. for site 205-1 & 205-2 combined as one reach with sites 302-12 to 204-1
Option 3  Stream rehab. for site 115A-1 to 115A-3 combined as one site with 302-3 to 302-6 to link
disturbed areas and minimize construction disruptions
Option4  Stream rehab. at site 103-1 & 103-2 would also include sites 401-15 to 401-18 to link
disturbed areas and minimize construction disruptions
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Figure 5.1Subwatershed Analysis Map
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5.3  General Recommendations for Implementation

In addition to these specific subwatershed recommendations, the City and Center have developed
the following general recommendations and guidelines to be aware of throughout the stormwater
retrofit and stream rehabilitation implementation process.

. The SWM and stream restoration concepts offer guidance for final design. They represent
staff’s and the consultant’s best recommendations at this time for overall watershed
improvements. However, the concept designs are intended to be flexible, and will be re-
evaluated at final design if SWM design standards or techniques have advanced. Further,
staff will also consider revising SWM projects to take advantage of alternate locations or
layouts if better opportunities present themselves, such as replacing a portion of a SWM
pond on park land with an equivalent facility on available private land. Any revisions which
substantially change a SWM or stream restoration project will be discussed with the staff
team and the community.

. At the beginning of the Final Design phase, the City should schedule coordination meetings
with representatives from the wetland/waterway regulatory agencies, including Maryland
Department of Environment, the Army Corps of Engineers, and Maryland Department of
Natural Resources, and any dam review agency, such as the Natural Resources Conservation
Service, to obtain direction on permitting issues. All comments under individual projects
regarding state/federal permitting issues reflect the wetland/waterway disturbance
regulations as of 2000. These regulations and design criteria are subject to change. Projects
must meet the regulations in effect at the time of the actual permit request.

. A City staff team, including the City Forester, the City Environmental Specialist, the
Department of Recreation and Parks (R&P), the Neighborhood Resource Coordinators and
the Project Implementation Coordinator, should meet as needed to ensure close coordination
between departments and to develop plans for appropriate communication with the public.

. In keeping with DPW practice, local Homeowners’/Civic Associations, nearby residents and
other interested parties such as Watts Branch Partnership members should be notified at the
beginning of the Final Design stage and invited to comment on final design plans. Certain
projects will need more formal or intensive community consultation to set priorities and
resolve design issues as early as possible. Where necessary, the City will form a volunteer
advisory group at the beginning of the Final Design stage to collect community feedback;
interested residents and homeowners/civic associations should participate in this group to
have their opinions considered.

. All sites will require a Natural Resource Inventory/Forest Stand Delineation and Forest
Conservation Plan that comply with the requirements of the ordinance, including all
revisions to the ordinance at the time the site is reviewed by the Development Review
Committee.
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. Most projects are expected to require 3:1 reforestation and significant tree replacement.
Where possible, Forest Conservation Plan requirements shall be met on-site; if this is not
feasible, they shall be met as close to the site as possible.

. 2 ¥»-3” caliper trees should be used as necessary to achieve a more mature appearance to
reforestation areas.

. Since public acceptance of watershed improvements will, in part, depend on the
attractiveness of the constructed SWM and stream projects, the City should plan for
appropriate plantings, tree preservation and trash removal to maintain the performance and
the setting of these projects. For example, high-quality, site-appropriate landscaping should
be used and more frequent trash removal should be planned for SWM projects in high
visibility areas or active parks.

. The SWM designs should emphasize aesthetic appeal wherever possible. Each site should
be considered individually within the context of its surroundings. SWM ponds in wooded
settings or in areas of heavy deer grazing may be more successful with a natural, wild
appearance, whereas more formal landscaping may be appropriate for highly visible parks.
At time of final design for ponds in highly visible areas, staff should investigate techniques
to soften the riser and inflow structures, such as concrete tinting, facing and vegetative
screening.

. DPW and R&P should start the process of developing cooperative maintenance and wildlife
management plans for SWM sites located on City parkland. Cooperative management plans
should be developed for all future SWM sites prior to construction.

. Safety fences are intended only to prevent very young children from gaining access to
permanent pool areas, and are no substitute for appropriate adult supervision. Generally,
fences are not advisable for online (i.e., in-stream) ponds because they may collect trash that
could block the stream’s baseflow. All SWM facilities will be designed with standard safety
features, such as 3:1 slopes and safety benches at the permanent pool edge. Therefore, the
City does not typically fence SWM facilities unless the community expresses a desire for
this feature. Fences are typically chain link or split rail with attached wire fencing. The
issue of safety fences around each pond should be discussed with the community at the time
of final design.

. The City strives to balance SWM needs for developed areas against environmental and
community impacts by placing new SWM facilities in locations with the least disturbance
to natural resources, recreation features and active park usage areas, and to upgrade older
SWM facilities. It is the City’s policy to attempt to locate SWM on private property
wherever possible so as to limit the impact of SWM facilities on City park space.

. Where practical, the City may recommend either retrofits of existing private SWM facilities
or construction of new public SWM facilities on private land to provide regional SWM.
These private sites will be recommended for regional SWM on a case-by-case basis,
considering factors such as cost of the SWM facility itself, any land/easement purchases, site
constraints, effectiveness of this and other local facilities in the sub-watershed, cooperation
of the property owner and comments from nearby residents. In some circumstances, DPW
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may seek to use a private SWM facility as part of a series in the sub-watershed to reduce the
size or need for SWM facilities on active park land or in high-priority natural resource areas.

. Funding for projects on private property will not necessarily be provided by the City. The
Department of Public Works will work with private property owners as necessary to explore
alternate funding opportunities, to cost-share or to coordinate improvements as part of the
private development process. However, the City may implement a public SWM utility fee
in the future to help fund land acquisition and/or regional SWM improvements on private

property.

. The SWM concepts show conservative limits of disturbance to accommodate construction,
staging and adjacent tree impacts. However, final limits of disturbance and tree removal are
not decided until the final design and construction stage. The limit of disturbance may be
smaller or slightly larger than shown in the concept. Some SWM concept sites were
designed using detailed (2’ contour interval) topography due to a concurrent topographic
survey by R&P in some parks. Those designed with less detailed information (5° contour
interval topography), including SM9, SM18, SM19, SM20, SM22, SM24,SD8, SD12,SD24
and O3, will need adjustments to conceptual grading and to the limits of disturbance to
reflect more accurate information. The City Forester’s staff will work with DPW to preserve
as many trees as possible.

. Consider offering monetary incentives to contractors to save additional trees within the limit
of disturbance during the construction phase. The intent would be to decrease the actual
number of trees removed during construction within the expected clearing shown in final
design plans. The City Forester would determine whether the trees have been adequately
protected.

. The bio-engineering methods shown in the restoration concepts emphasize erosion control
and aquatic habitat enhancement. Bio-engineering techniques may change in the course of
project implementation and the City will incorporate other appropriate techniques in the final
design plans as advisable. Similarly, should SWM design criteria evolve during the
implementation phase, SWM concept details may be slightly altered, such as riser design or
improvements to safety features. Any substantial changes to appearance shall be discussed
with the community during the final design stage.

. The City should follow a performance monitoring plan for the watershed to evaluate gains
over a ten to fifteen-year period. The performance indicators discussed in a later section of
this report will help the staff determine whether the projects are meeting watershed
management goals.
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54  Watershed Education and Pollution Prevention Strategy

While the structural practices are an important component of the success of the Watts Branch
Watershed Management Plan, an equally important component is a commitment to watershed
education and pollution prevention strategies. This is particularly true in largely built-out
watersheds such as Watts Branch, where opportunities for meaningful structural controls are limited
and costly.

It has been a long standing tenet of stormwater treatment that it is more cost effective to prevent or
minimize pollution at the source than to treat it once it is in the drainage and receiving water system.
With any watershed restoration effort, the involvement of those that live and work in the watershed
is vital to ensure long term success. Many people may be unaware of the impact of their actions on
stream quality and aquatic habitats, and might be willing to make changes to those behaviors if they
better understand the relationship between their individual behaviors and the water quality of the
watershed they live in. By learning to eliminate actions that can produce non-point source pollution,
concerned citizens can reduce the overall impacts of polluted stormwater runoff while creating a
sense of partnership in the success of the watershed restoration plan.

The primary goal of the Watts Branch pollution prevention program is to alter current behaviors that
contribute to pollutant loading within the watershed and assist in accomplishing the overall goals
of the watershed restoration plan. The program will also benefit larger city-wide pollution
prevention efforts. The use of public outreach and pollution prevention education efforts will allow
those charged with implementing the watershed restoration plan to directly meet a number of the
identified watershed protection goals for Watts Branch. Specific goals that can be targeted, in part,
with a pollution prevention program include:

. Increase and expand local awareness both in and beyond the Watts Branch watershed.
. Reduce pollutant loads to Watts Branch, the Potomac River, and the Chesapeake Bay

In addition, public outreach can indirectly assist in meeting two additional goals of the plan.

. Protect riparian buffer, forest, and wetland zones
. Reduce stream channel erosion, and improve stream habitat

Advantages to incorporating these nonstructural stormwater practices into the Watts Branch
Watershed Management Plan include:

. They are relatively inexpensive to implement in relation to structural stormwater practices.

. Some of the suggested practices only require behavior modification to ensure they result in
less pollution runoff. In some of the more densely developed portions of the watershed,
alterations in citizen behavior may be the best way to realize pollutant reduction targets.

. They encourage citizen and business involvement in the Watts Branch watershed restoration
process, and foster a sense of ownership of the local watershed.
. For some of the recommended practices, organizations that can assist in outreach efforts are

already present in the watershed (e.g., Watts Branch Partnership, HOAS).
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5.4.1 Program Recommendations

Table 5.2 presents program recommendations for the City to consider. Pollution prevention program
success starts with educating the public about watershed awareness and the importance of an
individual’s behavior on the health of a watershed. Pollution prevention programs coupled with the
water quality benefit of the stormwater retrofits should help meet the water quality goals of the
Watts Branch watershed as well as the downstream receiving waters (i.e., the Potomac River and
Chesapeake Bay). While these program recommendations are targeted for Watts Branch, they also
have applicability throughout the City. In fact, it may be easier and more efficient for the City to
initiate a city-wide campaign.

Table 5.2 Nonstructural Pollution Prevention Program Recommendations

Program Recommendation Program Components

Watershed Awareness * Promote general awareness and responsibility of citizens
with respect to being good stewards to their watersheds

* Encourage and promote citizen activities around
watersheds such as monitoring, tree plantings, “green-
up” days, water conservation, clean ups and policing
(e.g., reporting illegal dumping)

Pet Waste Management » Signage and waste disposal stations

»  Fact sheets and limited media campaign
Lawn and Garden Care, *  Promotion of soil testing through Montgomery College
Landscaping (Bay Scapes) » Recognize citizens using proper practices

*  Garden club and nursery outreach and education
Automotive Care (Car *  Promotion of washing on pervious surfaces and with
Washing and Maintenance) minimum amounts of water

»  Proper disposal and recycling of used motor fluids
Good Housekeeping »  Promotion of proper disposal and/or recycling of

household and commercial hazardous wastes

Disconnection of Directly * Institute downspout disconnection and rain barrel
Connected Impervious Areas program
Ilicit Connection Detection *  Monitor and eliminate illicit connections in targeted
and Removal commercial areas
Commercial Dumpster » Locate away from storm drain inlets and riparian buffers
Management »  Promote/require use of enclosed holding areas

The Center has prepared general guidance on components of a pollution prevention and public
education program outside of the framework of this Watts Branch study. The recommendations and
guidance are general enough so that they can be customized for the particular needs of different
watersheds within the City of Rockville and even different neighborhoods within a given watershed.
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5.5 Watershed Indicator Monitoring

Having a method to assess the efficacy of the implemented watershed restoration measures and a
basis from which to recommend modifications to the plan is a critical piece to the overall plan. A
goal of the Center's recommended watershed management plan approach is to utilize stormwater
indicators to the maximum extent practical to guide current and future management decisions. The
recommendations are oriented towards conducting inexpensive, repeatable, and scientifically valid
monitoring to assess future stream quality health. The monitoring of indicators will provide a key
frame of reference and basis for updating and adjusting the Watts Branch Watershed Management
Plan.

Traditionally, the focus of monitoring efforts to assess the quality of receiving waters has been end-
of-pipe chemical and physical water quality criteriaand analysis. In the last decade, however, many
stormwater management professionals have begun to question the ability of traditional monitoring
to accurately describe existing conditions in receiving waters, evaluate the overall integrity of
aquatic communities, and assess the degree of improvement in stream systems. Instead, there has
been a steady shift towards the use of “environmental indicators” to more accurately assess the
condition(s) of receiving waters and the performance of stormwater management efforts.

Environmental indicators, although based on diverse measurements, when examined in combination,
give a general indication of improvements or downturns in the environment and the effectiveness
of resource management strategies. “Stormwater indicators” specifically focus on urban stormwater
runoff impacts and can be used to assess the success (or failure) of stormwater management efforts.

A suite of six indicators (Table 5.3) has been identified and recommended to assess the efficacy of
the Watts Branch Watershed Management Plan. As part of this project, baseline macroinvertebrate
and fish data will be collected during the spring and early summer of 2001. These data will provide
a benchmark from which to measure various aspects of the proposed management plan. A general
description of the sampling effort is provided below; however, a separate protocol document for the
proposed sampling and analysis will be developed and submitted to the City prior to the start of the
field work.

Table 5.3 Stormwater Indicator Profile Categories

Indicator Category Indicator Name
Physical and e Stream widening/downcutting
Hydrological Indicators » Physical habitat monitoring
Biological Indicators » Macroinvertebrate and fish assemblage
Social Indicators *  Public attitude surveys

* Public involvement and monitoring
»  User perception
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5.5.1 Recommended Watts Branch Stormwater Indicators

The indicators, organized into three categories, represent both traditional and less frequently used
assessment methods. A total of six indicators (Table 5.3) have been identified and recommended
for implementation to assess the efficacy of the Watts Branch Watershed Management Plan.
Descriptions of each group of indicators are provided below. Using the findings of the various
indicator monitoring, the Watts Branch Watershed Management Plan will need to be modified and
updated to more effectively achieve the goals of the plan. The indicator monitoring also provides
opportunities for public involvement, which helps foster the ongoing process of watershed
awareness and behavior modification.

Physical and Hydrological Indicators

Phase I of this study both supplemented and continued Dr. Leopold’s work on channel enlargement
response to impervious cover by utilizing historical cross-sectional surveys, combined with current
cross-sectional measurements. It is recommended that this effort be continued at all ten stations,
with the monitoring schedule dependent upon the stormwater retrofit construction implementation
and the development of the King Farm and Fallsgrove parcels. Establishing monumented cross-
sections at some of the 10 stations would strengthen the existing data set and provide a more reliable
and repeatable measure of channel degradation or aggradation in the future.

The two Leopold stations (WAT 7 & WAT 8) are proposed to be installed with permanent
monuments to provide both a horizontal and vertical definition of the channel evolution versus
watershed imperviousness over time. This information will be combined with the biological data to
provide an interpretive watershed trend. The information can also be used as a qualitative
assessment tool of hydrologic response as a result of upstream stormwater management. For
example, if a station cross-section (which is downstream of stormwater retrofits where channel
protection storage has been provided) remains largely unchanged over an extended period of time
(say 10 years), then it might be fairly assumed that the upstream retrofit has had an arresting effect
on the channel enlargement process.

While not mandatory, the City may want to pursue re-establishing the USGS stream gage on the
mainstem of Watts Branch at the upstream boundary of Woottons Mill Park to help assess flow
trends and evaluate the efficacy of the watershed-wide modeling performed under Section 2.3 and
3.5. In addition, this location would be an excellent site for interpretive signage to help with
watershed awareness. Signage might include historic Leopold photographs, cross-section
comparisons, and habitat and stream gage data data.

In addition to monitoring the channel morphology, physical habitat can easily be monitored using
the repeatable RSAT approach. With a quantitative score previously established at approximately
400-foot intervals along the length of stream, this assessment provides a useful basis for comparison
with past surveys. Repeating the assessment in ten years to document changes in the watershed
condition is recommended.
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Biological Indicators

The historical biological and water quality data record for the Watts Branch watershed is much more
sporadic than the record for channel enlargement analysis and comes from a variety of sources with
differing formats. The information ranges from field observations to water chemistry analyses from
both government agencies and private consultants. It is therefore recommended that a uniform
monitoring protocol be established to initially obtain an adequate baseline data set so that accurate
water quality trends are defined. Biological indicators represent an environmentally based method
for assessing water quality that is inexpensive, repeatable and scientifically valid.

An advantage of using this indicator on Watts Branch is that Montgomery County already has a well
established biological monitoring program and protocol in place (i.e., Index of Biological Integrity
(I1BD)). In addition, the County has previously sampled macroinvertebrate and fish assemblages in
Watts Branch (downstream of the City of Rockville), thereby providing an existing database from
which to draw some inferences.

Biological monitoring (biomonitoring) techniques are best used for detecting aquatic ecosystem
impairments and assessing their relative severity. Furthermore, biomonitoring is an important tool
for evaluating the effectiveness of control measures such as stormwater management retrofits and
stream rehabilitation practices. Some specific advantages of using biomonitoring for watershed plan
monitoring are:

» Biological communities reflect overall ecological integrity (i.e., chemical, physical, and
biological integrity).

» Biological communities integrate the effects of different stressors and thus provide a broad
measure of their aggregate impact.

» Communities integrate the stresses over time and provide an ecological measure of fluctuating
environmental conditions.

* Routine monitoring of biological communities can be relatively inexpensive, particularly when
compared to the cost of assessing toxic pollutants, either chemically or with toxicity tests.

» The status of biological communities is of direct interest to the public as a measure of a
pollution free environment.

Two different assemblage groups are typically used in biomonitoring surveys and are recommended
for the Watts Branch indicator monitoring, namely, macroinvertebrates and fish. The advantages of
each assemblage group are described below:

Advantages of using macroinvertebrates:

» Macroinvertebrate assemblages are good indicators of localized conditions. Because many
benthic macroinvertebrates have limited migration patterns or a sessile mode of life, they are
particularly well-suited for assessing site-specific impacts (upstream-downstream studies).

» Macroinvertebrates integrate the effects of short-term environmental variations. Most species
have a complex life cycle of approximately one year or more. Sensitive life stages will respond
quickly to stress; the overall community will respond more slowly.

» Degraded conditions can often be detected by an experienced biologist with only a cursory
examination of the benthic macroinvertebrate assemblage. Macroinvertebrates are relatively
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easy to identify to family level, and many "intolerant" taxa can be identified to lower taxonomic
levels with ease.

» Benthic macroinvertebrate assemblages are made up of species that constitute a broad range of
trophic levels and pollution tolerances, thus providing strong information for interpreting
cumulative effects.

» Sampling is relatively easy, requires few people and inexpensive gear, and has minimal
detrimental effect on the resident biota.

* Benthic macroinvertebrates serve as a primary food source for fish, including many
recreationally important species.

» Benthic macroinvertebrates are abundant in most streams. Many small first and second order
streams, which naturally support a diverse macroinvertebrate fauna, only support a limited fish
fauna.

Advantages of using fish:

» Fish are good indicators of long-term (several years) effects and broad habitat conditions
because they are relatively long-lived and mobile.

» Fish assemblages generally include a range of species that represent a variety of trophic levels
(omnivores, herbivores, insectivores, planktivores, piscivores). They tend to integrate effects
of lower trophic levels; thus, fish assemblage structure is reflective of integrated environmental
health.

» Fisharerelatively easy to collect (possibly by volunteer stakeholders) and identify to the species
level. Most specimens can be sorted and identified in the field by experienced fisheries
professionals, and subsequently released unharmed.

» Monitoring fish provides direct evaluation of “fishability” and “fish propagation”, which
emphasizes the importance of fish to anglers, bringing the stakeholders to the watershed.

It is recommended that the general Montgomery County macroinvertebrate sampling protocol and
IBI be conducted at the nine stream rehabilitation sites proposed for Watts Branch to generate a
sound baseline data set with subsequent monitoring folded around the watershed plan
implementation schedule. Use of the IBI will allow stream reaches in the Watts Branch watershed
to be objectively rated based on a standard criteria and will allow for comparison to other streams
within the region. However, it is important to note that once watershed imperviousness exceeds 20%
(Watts Branch watershed imperviousness in approximately 28%), IBI scores tend to score in the fair
or poor category. Even after stormwater management retrofits and stream restoration, many stream
reaches may still score in the fair or poor category when assessed with the IBI. In order to detect
finer scale changes, individual metrics will be analyzed prior to scoring. For instance, a stream prior
to restoration may support only 4 or 5 taxa of macroinvertebrates. After restoration the same stream
may support 8 or 9 taxa. Based upon the IBI scoring criteria, both of these results would receive a
score of 1 for the Taxa Richness metric. The IBI would indicate no improvement based on the
scoring, but the stream would be supporting twice as many taxa. Utilizing both the IBI and the
individual metric results will allow for an accurate assessment of watershed restoration activities.

In addition, it is possible that the macroinvertebrate community may shift in response to the

hydrologic and thermal influence associated with stormwater management controls (e.g., from a
lentic make up to a lotic influenced make up). IBI’s have a bias towards rating these “lotic”
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communities lower than lentic communities, and it is therefore important to be aware of this bias.
This change in community make up should not necessarily be interpreted as a poorer condition of
the stream, but instead should be evaluated in the context of the other indicators (e.g., physical and
hydrological) and the fact that development in watersheds at levels comparable to Watts Branch will
almost always result in a shift in the trophic status of the streams. For example, if the physical and
hydrological indicators show that the habitat has improved and that channel enlargement has slowed,
then a shift in the macroinvertebrate community is not necessarily an indication of declining stream
health but rather a shift in trophic status as a consequence of watershed development and altered
hydrologic regime.

A spring 2001 sampling period is proposed for the collection of a baseline data set. A separate
protocol and “study design” document will be prepared prior to the monitoring period.

Social Indicators

While most social indicators have limited effectiveness due to their dynamic complexity and
challenging goals, they are nevertheless critical indicators from the standpoint of educating and
communicating with the public. Furthermore, social indicators are a necessity to increase local
watershed awareness and expand it beyond Watts Branch.

Public attitude surveys are directed at targeted groups to assess general awareness of key water
quality problems and willingness to finance (via government spending) restoration efforts. A
targeted group is solicited with a direct mailout, an interview or other mechanism of communication
to gather information regarding an existing or potential program. The results of a survey are usually
compiled into a summary report which may, for example, indicate that the public believes urban
runoff to be the most significant source of pollution in the watershed or that funding for restoration
efforts should be increased. This information can then be used by decision makers in helping to
formulate watershed management policy, develop restoration budgets and workplans, or implement
stream restoration programs.

Public participation in stormwater programs is one measure of overall program effectiveness.
Successful implementation of stormwater programs depends, in large part, upon the active support
and participation of the public. Citizen monitoring programs, watershed stewardship groups, public
education (including school curricula), participation in watershed education events (e.g., Earth Day,
Watts Branch Trout Derby) are all components of public involvement programs. Other measures
of public participation include participation in household hazardous waste recycling efforts, number
of calls made to report illegal dumping into the storm sewer system or streams, and membership in
citizen advisory groups.

Successful stormwater management efforts also depend on public support. Public support, in turn,
depends upon its valuation of water resources. The public’s valuation of a particular water body is
usually based on more than water chemistry. Appearance, surroundings, ease of access, and
apparent water quality are all considered by the average user. Being aware and understanding the
public concerns and perceptions is an important, yet challenging, component in watershed
restoration. Knowing who the staunchest advocates and critics are can go a long way towards being
able to implement various programs and restoration measures.
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The type and frequency of monitoring of public behavior and awareness can vary. Informal
monitoring can occur by assessing attendance and interest at annual community functions and other
environmental awareness initiatives. More formal resident surveys also have a role, and are
recommended after about one year of the institution of a major public education campaign (e.g., pet
waste and lawn care education). Questions in the survey should target whether the individuals are
aware of the campaign, whether it has had impact on their behavior, and what recommendations they
have to improve the message.

Monitoring social indicators directly ties into the public education and pollution prevention effort
put forth by the City. A committed public education effort needs to incorporate follow-up surveys
for the purposes of gaging the effectiveness of the program and to generate recommendations on
how a program can be improved. The City already has an impressive community information and
technology transfer infrastructure in place and can benefit from this network in terms of both the
education goal and the response indicator assessment.

5.6 Implementation Schedule

Throughout the development of the Watts Branch Watershed Management Plan, the City of
Rockville Department of Public Works has been evaluating and planning an implementation
schedule for the priority projects. This planning has included budget considerations for the Capital
Improvement Projects (CIP) list, need for other work in the Watts Branch stream valley such as
sewer line rehabilitation, and concurrent scheduling for improvements approved in the Cabin John
and Rock Creek watershed studies. Based on current budget planning and projections, the
recommended projects which are City-owned or operated are slated for a staggered implementation
over the next 10-year period. See Table 5.4 for the Watts Branch CIP Implementation Schedule. The
City has started, and will continue to work with owners of private sites where watershed
improvements have been recommended to facilitate those projects through the normal development
process, environmental grant or public agency programs.

In light of the findings from this study, it is worth discussing the potential benefits of constructing
14 retrofit projects and nine stream rehabilitation sites on stream channel erosion and water quality.
The total drainage area to be controlled by the 14 proposed retrofit sites will be approximately 1000
acres (see Table 3.5). Adding the drainage area being managed by the King Farm and those
facilities proposed for the Fallsgrove, the total watershed area that can ultimately be managed by
either an effective new stormwater practice or a retrofit is approximately 2020 acres or 3.2 square
miles. Since the cumulative drainage area of Watts Branch within the City is approximately 6.5
square miles, it is realistic to assume that approximately 49% of the watershed will ultimately drain
to an effective stormwater management facility. The nine stream rehabilitation sites have a total
length of approximately 8,160 linear feet which is approximately 56 % of the total length of eroding
stream identified through the RSAT inventory. Implementation of these retrofit and stream
rehabilitation measures should result in significant reduction in pollutant load and help mitigate the
continued channel enlargement process. The exact amount of pollutant load reduction and channel
erosion mitigation will depend on the ultimate design configurations of the stormwater retrofits and
stream rehabilitation sites, as well as the number of sites that are ultimately constructed.
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Table5.4 Watts Branch Capital Improvement Project (CIP) Implementation Schedule

WATTS BRANCH WATERSHED STUDY PROJECTS
PROPOSED CIP IMPLEMENTATION SCHEDULE FY2002-2012

WATTS BRANCH PROJECTS

FY2002

FY2003

FY2004

FY2005

FY2006

FY2007

FY2008

FY2009

FY2010

FY2011

FY2012

SM18 & SM20 (270 Industrial Park &
Carnation Drive Ponds) & 204-5

$81.000

$259,000

205-1 to 2, 204-1, 302-12; 205-5t0 8
(Upper Watts Br. Park Streamwork)

$80.000

$256,800

SM23 (College Gardens Park Pond)

$50,000

$198,000

03 (Welsh Park Pond)

$40.000

$133,000

302-3 to 4, 302-6, 302-8; 115A-1t0 3
(Woodley Gardens Park Streamwaork)

$70.000

$193,000

401-15to0 18, 103-1to 2
(Woottons Mill Park-Upper Streamwork)

$60.000

$166,000

401-8 to 11(Woottons Mill Park-Rockshire
Streamwork)

$40,000

$110,000

401-2t0 3,401-5t0 6
(Woottons Mill Park-Lower Streamwork)

$40.000

$110,000

SM1, SM2 & SM3
(Horizon Hill Park Ponds)

$88.000

$293,000

SM9 (Lakewood Country Club Pond)

$10.000

$35,000

SD8 & 103-5t0 8
(Glenora Park Pond & streamwork)

$76,000

$240,000

301-2 to 4 (Woottons Mill Park-Rt. 28 trib
streamwork)

$30,000

$83,000

TOTAL YEARLY COSTS

$141,000

$40.000

$545,000

$150,000

$559,000

$133,000

$655,800

$0

$373,000

$0

$145,000

WATTS BRANCH GRAND TOTAL =

$2,741,800

Bold italicized entries are design costs, regular entries are construction costs
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